City Council
July 7, 2026




Phase |

* Proactive Closure

* Emergency Response
e Containment

* Remediation

* Assessment

* Moisture Testing



Proactive Closure

Thursday, June 4

* Library staff observed peeling
wallpaper and moisture intrusion

* Library closed immediately to evaluate

* Mold discovered during exploratory
openings




Emergency Response

Friday, June 5
* Environmental testing completed

* Elevated airborne mold identified in
the two rooms with exploratory
openings

e Stachybotrys (black mold) identified in
exposed wall cavities

* Begin containment

Note

NO elevated airborne mold identified in the
main common areas or other staff rooms of
the Library
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Remediation

June 5-16

* Remediation of
Teen Reading
Room and Staff
Room




Assessment

Structural Damage Exposed on West Exterior Wall
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Phase |l — Exterior Wall Remediation

Isolate the Exterior Walls

Remove Wallpaper/Sheetrock

Remediate Wall Cavaties

Assess Exterior Structure

Damage

Assess Cause of Moisture




Phase lll -
Reconstruction

e Get bids for
Reconstruction

 Return for Council
Approval of
Reconstruction




Sebastopol Library Remediation - Current Budget

Fund Balance

Phase | - Initial Emergency Response

(Sebastopol Share - 50%) A
Phase Il - Remediation of Exterior Walls $175,000
Phase lll - VERY Preliminary Estimates $200,000
Building Reserve Fund $594,939

Difference: $196,095



Request of City Council Today

Approve $47,688 for emergency mold testing,
containment, cleanup, and investigation work
already completed at the Library.

Authorize up to $175,000 for the next
phase of work to open exterior walls,
Investigate the extent of the damage, and
remediate mold and moisture intrusion.
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