


Agenda Report Reviewed by:  
City Manager: 

CITY OF SEBASTOPOL  
CITY COUNCIL  
AGENDA ITEM

Meeting Date: January 3, 2023  
To: Honorable Mayor and Honorable City Councilmembers  
From: Larry McLaughlin, City Manager  
Toni Bertolero, Engineering Consultant  
Subject: 2023 List of Projects and Preliminary Schedule  
Recommendation: Receive 2023 List of Projects and Preliminary Schedule  
Funding: Currently Budgeted: \_\_\_\_\_ Yes \_\_\_\_\_ No  X  N/A  
Net General Fund Cost: \$  0

Account Code/Costs authorized in City Approved Budget (if applicable)  AK  (verified by Administrative Services Department)

**INTRODUCTION/PURPOSE:**

This item is to request that Council receive the 2023 List of Projects and Preliminary Schedule report.

**BACKGROUND AND DISCUSSION:**

This list was requested by Council and is for projects managed by the Engineering Department. It is an informational item only and no action is required other than receipt of this list.

**GOALS:**

Not applicable.

**ENVIRONMENTAL REVIEW:**

The proposed action by the City Council is not a “project” under the California Environmental Quality Act (CEQA) and is therefore Exempt from CEQA.

**PUBLIC COMMENT:**

As of the writing of this staff report, the City has not received any public comment. However, if staff receives any public comment from interested parties following the publication and distribution of this staff report, such comments will be provided to the City Council as supplemental materials before or at the meeting. In addition, public comments may be offered during the public comment portion of the agenda item.

**PUBLIC NOTICE:**

This item was noticed in accordance with the Ralph M. Brown Act and was available for public viewing and review at least 72 hours prior to schedule meeting date.

**FISCAL IMPACT:**

None. There is no fiscal impact associated with this Council action.

**RECOMMENDATION:**

Staff recommends the Sebastopol City Council receive the 2023 List of Projects and Preliminary Schedule report.

**Attachment:**

2023 List of Projects and Preliminary Schedule

City of Sebastopol  
Engineering Department

**List of Projects and Estimated Schedule for Council Action/Review**

<b>When</b>	<b>Name</b>	<b>Description</b>
1 <sup>st</sup> Quarter Jan-Mar	Palm Avenue Improvements	Confirm project scope and approve potential budget amendment for Palm Ave. (between Petaluma and S. Main St.)
	Bodega Ave. Bike Lanes and Rehab Phase 1	Authorize bidding of project for Phase 1 (from High Street to Robinson Street)
	Parklets Guidelines	Receive input and approve Parklet Guidelines for parklets in Caltrans and City right of way
	Sustainable Transportation Planning Grant	Receive Report for staff submittal of the transportation planning grant
	SR 116 Ramp and Bodega at Robinson and Florence Ped Improvements	Award project (also referred to as "Quick Strike" project)
	Parquet Street Improvements	Authorize bidding of project for Parquet Street improvements (street, water, sewer)
	Americorps Trail Extension	Authorization to bid project for trail improvements in the Laguna Wetlands Preserve
	Local Limits Ordinance	Public Hearing and 1 <sup>st</sup> reading of Ordinance approving Local limits for the sewer system
	2 <sup>nd</sup> Quarter Apr-Jun	Pavement Management Program and Budget Options Report
Bodega Ave. Bike Lanes and Rehab Phase 2 Grant		Approve acceptance of Go Sonoma grant for Phase 2 (from Robinson to Pleasant Hill Rd)
Ives Park Pathway Replacement		Replace uplifted and damaged pathway that generally runs from the picnic area to the restroom facility
Flood Mitigation Master Plan		Approve funding of the master plan using General Fund flood monies
Abbreviated Drought Contingency Plan		Approve the State-mandated Drought Contingency Plan
SB-1 List of Approved Streets		Adopt Resolution approving list of approved streets for SB-1 funding
Recology Rate Adjustments		Approve adjustments to rates for Recology Sonoma Marin
	ADA Transition Plan Environmental Review	Approve Agreement with the Sonoma County Development Commission (CDC) for their NEPA review of ADA projects
3 <sup>rd</sup> Quarter Jul-Sep	Zimpher Creek Sewer Improvements Parts 1 and 2	Authorize bidding project for the Zimpher Creek sewer main
	Burbank Farm Restroom Facility	Approve Funding agreement with the Sonoma County Development Commission (CDC)
4 <sup>th</sup> Quarter Oct-Dec	Sidewalk Ordinance	Public Hearing and 1 <sup>st</sup> reading of Ordinance for sidewalk inspection and repair program

Prepared by:  
Toni Bertolero, GHD  
12/20/22