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NOTICE TO BIDDERS 
 

NOTICE IS HEREBY GIVEN that sealed bids will be received by the City Engineer of the City of 
Sebastopol at the Engineering Department located 714 Johnson Street, Sebastopol, County of 
Sonoma, State of California, until the hour of 2:00 p.m., on the 21ST day of October, 2025 at 
which time they will be publicly opened and read aloud in the conference room of the Public Works 
Department, 714 Johnson Street, Sebastopol, California, for: 
 

 
BODEGA AVENUE BIKE AND REHABILITATION PHASE 2 

City Contract No. 2025-02 
 
 

Project plans and specifications may only be obtained by registering for the project plan holder 
list. Contact DrafTech at (707) 578-9442 or visit https://www.draftechplanroom.com/ for more 
information on obtaining project documents and registering for the project plan holder list. Any 
bidder not registered for the plan holders list prior to the bid opening date shall have their bid 
deemed non-responsive. Questions may be directed to engineering@cityofsebastopol.gov. 
 
The work consists of cold plane existing asphalt concrete surface, furnishing and placement of 
hot mix asphalt, adjusting utility boxes to the new elevation grade, removal and reconstruction of 
Portland Cement Concrete accessible ramps, sidewalks, curbs and gutters at the location 
shown on the plans, restriping and remarking the finished paved surface and other associated 
work not specifically listed herein.  The Engineer’s estimate of cost is $2,220,000. 
 
In accordance with California Public Contract Code Section 3300, a valid Class A California 
General Contractor License is required to bid on the project. 
 
Pursuant to the provisions of Section 1720 et seq. of the Labor Code of California, the Director of 
Industrial Relations for the State of California has ascertained the current general prevailing rate 
of wages for employer purposes, in Sonoma County, State of California.  Not less than the general 
prevailing rate of per diem wages for work of a similar character in Sonoma County and not less 
than the general prevailing rate of per diem wages for holiday work fixed as provided in the 
California Labor Code must be paid to all workers engaged in performing the project. 
 
In accordance with the California Labor Code Section 1773.2, copies of the applicable 
determinations of the Director are on file in the City of Sebastopol City Engineer's Office and may 
be reviewed upon request.  
 
In accordance with California Public Contract Code Section 3400, bidders may propose equals of 
products listed in the Special Provisions or project plans by manufacturer name, brand, or model 
number, unless the Special Provisions or plans specify that the product is necessary to match 
others in use.  Complete information for products proposed as equals must be submitted to the 
City Engineer’s Office for review at least seven (7) working days before the time specified for bid 
opening in accordance with the information for bidders contained in the bid package. 
 
In accordance with California Public Contract Code Section 20170, all bids must be presented 
under sealed cover and include one of the following forms of bidder’s security:  cash, cashier’s 
check made payable to the City, certified check made payable to the City, or a bidder’s bond.  The 
amount of bidder’s security provided must equal at least ten (10) percent of the total of the bid 
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price for the base bid and the additive or deductive items listed in this notice.  The successful 
bidder must submit to the City complete, executed copies of all required documents within ten 
(10) working days of receiving written notice of award of the project.  Bidder’s security of any 
successful bidder that fails to do so will be forfeited to the City.  Such required documents include, 
but are not limited to, a payment or labor and materials bond in an amount of at least 100 percent 
of the amount payable by the terms of the project contract and that satisfies the requirements of 
California Civil Code Section 9554, and a performance bond in an amount of at least 100 percent 
of the amount payable by the terms of the contract.  All project bonds must be executed by an 
admitted surety insurer in accordance with applicable law and acceptable to the City. 
 
In accordance with California Public Contract Code Section 22300, except where prohibited by 
federal regulations or policies, the successful bidder may, on request and at its expense, 
substitute securities in lieu of amounts withheld by the City from progress payments to ensure 
performance under the contract in accordance with the contract documents.   
 
The City of Sebastopol reserves the right to postpone the date and time for the opening of 
proposals at any time prior to the date and time announced in the advertisement in accordance 
with applicable law. 
 
The City of Sebastopol reserves the right to reject any and all bids or to waive any defects or 
irregularity in bidding in accordance with applicable law.  In accordance with California Public 
Contract Code Section 20103.8, if the City elects to award a contract for performance of the 
project, the contract will be awarded in accordance with California Public Contract Code Section 
20162 and other applicable law to the responsible bidder submitting a responsive bid with the 
lowest total bid price for the base bid without consideration of the bid price for any additive or 
deductive items.  All bids will remain valid for 90 days after the bid opening.  Except as permitted 
by law and subject to all applicable remedies, including forfeiture of bidder’s security, bidders may 
not withdraw their bid during the 90-day period after the bid opening.   
 
Questions regarding this Notice may be submitted to engineering@cityofsebastopol.gov. 
 
By order of the City Council of the City of Sebastopol, Sonoma County, California. 
 
 
 
/s/ Mario Landeros  Date 10/01/25  

City Engineer 
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INFORMATION FOR BIDDERS 
 

 
1. DEFINITIONS 
 

1.1 Bid forms.  The bid forms are the forms listed in the Bid Forms Section in the bid package 
Table of Contents. 

 
1.2 Bid package.  A complete bid package consists of the following documents:  Notice to 

Bidders, Information for Bidders, Bidder’s Check List, Proposal and Schedule of Bid 
Prices, Bid Bond, Contractor License Information, List of Proposed Subcontractors, 
Non-collusion Affidavit, Workers Compensation Insurance Certification, Debarment and 
Suspension Certification, Acknowledgement of Indemnity and Insurance Requirements, 
Public Contract Code Section 10285.1 Statement, Public Contract Code Section 10162 
Questionnaire, Public Contract Code Section 10232 Statement, Bidder’s Signature 
Page, Contract Documents Check List, Contract, Part 1, Performance Bond, Payment 
Bond, Escrow Agreement (if applicable), General Provisions, Special Provisions , the 
Project Plans.  

 
1.3 Business day. The City is open for business Monday through Thursday, excluding 

holidays, from 7:00 a.m. to 5:30 p.m. (Note that the office is closed noon – 12:30 p.m. 
for lunch.) 

 
1.4 Contract documents.  All of the documents incorporated into the final Project contract 

as listed in the contract, as described in the Contract. 
 
1.5 Project.  The Project is the Bodega Avenue Bike Lanes and Rehabilitation Phase 2 as 

described in the bid package. 
 
1.6 Project Plans.  The Project Plans are the primarily graphic detailed requirements 

concerning the Project contained in the bid package. 
 
1.7 Special Provisions, Part 3.  The Special Provisions provide detailed requirements 

concerning the Project. 
 
2. BIDDER'S REPRESENTATIONS 

 
Each bidder by submitting a bid represents that: 
 

2.1 The bidder has read and understands the bid package and the bid is in accordance with 
all the requirements of the bid package and applicable law. 

 
2.2 Neither the bidder nor any subcontractor included on the list of proposed subcontractors 

submitted with the bid are ineligible to perform work on public works projects pursuant 
to California Labor Code Sections 1777.1 or 1777.7. 

 
2.3 The bidder understands that quantities of unit price items may vary from the estimates 

provided in the Special Provisions. 
 
2.4 Representatives of the bidder have visited the Project site and have familiarized 

themselves with the conditions under which the Project work is to be performed so as to 
ensure that the Project work may be performed for the amount bid. 
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2.5 The bidder has informed the City in writing no later than five (5) working days prior to 
the time specified for bid opening of any apparent conflicts, errors, or ambiguities 
contained in the bid package or between the contents of the bid package and the Project 
site.   

 
3. PRE-BID COMMUNICATION AND INTERPRETATION OF THE BID PACKAGE 
 

3.1 Any bidder that discovers any apparent conflicts, errors, or ambiguities contained in the 
bid package or between the contents of the bid package and the Project site, or that has 
questions or requires clarification concerning the bid package or its intent must inform 
the City in writing as soon as reasonably possible, but no later than five (5) working days 
before the date specified for bid opening.  Such notice to the City must be sent to the 
address specified in the Notice to Bidders for questions concerning the bid package.  
Questions received less than five (5) working days before the time specified for opening 
bids may not be answered. 

 
3.2 Any interpretation, correction or change of the bid package prior to bid opening will be 

made by addendum signed by an authorized representative of the City and transmitted 
to all bid package recipients.  No other interpretation or information concerning the bid 
package issued prior to the date specified for opening bids will be binding.  All addenda 
signed by an authorized representative of the City and issued prior to the time and date 
specified for opening bids will form a part of the contract documents and must be 
acknowledged on the bid forms.  Any changes, exceptions or conditions concerning the 
Project and/or the bid package submitted by any bidder as part of a bid may render that 
bid non-responsive.   

 
4. PRE-BID ACCESS TO THE PROJECT SITE 
 

4.1 Prior to submitting a bid, it will be the sole responsibility of each bidder to conduct any 
additional examination, investigation, exploration, test, study or other inquiry and to 
obtain any additional information pertaining to the physical conditions (including surface, 
subsurface, and underground utilities) at or near the Project site that may affect the cost, 
progress, or performance of the Project, and that the bidder deems are necessary to 
prepare its bid for performance of the Project in accordance with the bid package and 
contract documents.  Bidders seeking any such additional examination or other inquiries 
or information concerning the Project will do so at the bidder’s sole expense. 

 
4.2 Bidders seeking to conduct any additional examination or other inquiry at the Project site 

must request site access from the City at least two (2) working days in advance.  The 
location of any excavation, boring or other invasive testing will be subject to approval on 
behalf of the City and any other agencies with jurisdiction over such testing.  Bidders 
may not conduct tests at the Project site prior to obtaining City approval.  The City may 
require bidders to execute an access agreement prior to approving testing at the Project 
site.  Once approved testing is complete, Bidders must fill all trenches or holes, restore 
all pavement to match existing structural section, and otherwise clean up and restore 
the test site to its pre-test condition.   

 
5. BIDDING PROCEDURE 

 
5.1 Bids must be delivered to the City of Sebastopol, 714 Johnson Street, Sebastopol, 

California 95472, no later than the time and date specified in the Notice to Bidders.  Bids 
will be opened and read publicly at that time.  Bids that are submitted late according to 
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the official time kept by the Public Works Management Analyst or a designee will be 
returned unopened.  Telephones for use by bidders are not available at the City offices. 

 
5.2 In accordance with California Public Contract Code Section 20170, bids must be 

presented under sealed cover.  Bids must be submitted using the bid forms furnished 
with the bid package.  Bids must include all documents listed in the Bidder’s Check List 
completed in accordance with the bid package.  Bids must bear the bidder’s legal name 
and be signed by a representative authorized to bind the bidder.  Bids must be typed or 
written in ink.  Corrections may be made if initialed by the individual signing the bid.  No 
oral or telegraphic modifications of bids, including facsimile modifications, will be 
considered.  Bids that are incomplete or that are not presented on the bid forms 
furnished with the bid package may be deemed non-responsive. 

 
5.3 Each bid must give the full business address of the bidder.  Bids of partnerships must 

furnish the full name of all partners and must be signed in the partnership name by one 
of the members of the partnership, or by an authorized representative, followed by the 
printed name and title of the person signing.  Bids of corporations must be signed with 
the legal name of the corporation, followed by the name of the state of incorporation and 
by the signature and designation of the president, secretary or other person authorized 
to bind the corporation.  The name of each person signing must also be typed or printed 
below the signature.  Upon request of the City, bidders will furnish satisfactory evidence 
of the authority of the person signing the bid.  Bids of joint ventures must include a 
certified copy of the legal agreement constituting the joint venture. 

 
5.4 No person, firm, corporation, partnership or legal joint venture may submit more than 

one bid for the Project.  However, a person, firm, corporation, partnership or legal joint 
venture that has submitted a subcontract proposal to a bidder, or that has quoted prices 
on materials to a bidder may submit a subcontract proposal, quote prices to other 
bidders and submit its own bid. 

 
5.5 In accordance with California Public Contract Code Section 20170, all bids must include 

one of the forms of bidder’s security specified in the Notice to Bidders in an amount of 
at least ten (10) per cent of the total of the bid prices for the base bid and those additive 
or deductive items specifically identified in the Notice to Bidders for the purpose of 
determining the lowest price bid.  Bidders that elect to provide bidder’s security in the 
form of a bid bond must execute a bid bond using the form provided in the bid forms.  
The bidder’s security is tendered as a guarantee that the successful bidder, if issued a 
notice of award concerning the Project contract, will execute and submit to the City all 
required bonds, certificates of insurance, completed contract forms and other 
documents listed in the Contract Check List and enter into a contract with the City within 
ten (10) working days of receipt of the notice of award.  The bidder’s security of any 
successful bidder that fails to do so will be forfeited to the City.  All bidders’ security not 
forfeited to the City will be returned once a successful bidder provides all required 
documents and enters a contract with the City in accordance with all applicable bid 
package requirements.  Forfeiture of the bidder’s security to the City will not waive or 
otherwise limit any other remedy available to the City under applicable law. 

 
5.6 In accordance with California Business and Professions Code Section 7028.15, Public 

Contract Code Section 20103.5, and as specified in the Notice to Bidders, all Project 
work must be performed by properly licensed contractors and subcontractors with active 
licenses in good standing as of the date and time specified for bid opening, or, if the 
Project involves federal funds, no later than the time the Project contract is awarded.  
Bidders must verify their Contractor’s License number and license expiration date in the 
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proposal under penalty of perjury.  Bids that do not satisfy applicable licensing 
requirements will be considered non-responsive and rejected and may subject the 
bidder to criminal and/or civil penalties. 

 
5.7 Pursuant to Labor Code Section 1771.1(a), a contractor or subcontractor shall not be 

qualified to bid on, be listed in a bid proposal, subject to the requirements of Section 
4104 of the Public Contract Code or engage in the performance of any contract for public 
work, as defined in Part 7, Chapter 1 of the Labor Code., unless currently registered and 
qualified to perform public work pursuant to Labor Code Section 1725.5. It is not a 
violation of Labor Code Section 1771.1 for an unregistered contractor to submit a bid 
that is authorized by Section 7029.1 of the Business and Professions Code or Section 
10164 or 20103.5 of the Public Contract Code, provided the contractor is registered to 
perform public work pursuant to Labor Code Section 1725.5 at the time the contact is 
awarded. 

 
5.8 If the bid forms include a bidder’s questionnaire, all bids must include a completed 

bidder’s questionnaire on the forms provided.  By submitting a bid, bidders authorize 
City representatives to verify any and all information provided on the bidder’s 
questionnaire and agree to indemnify, defend and hold harmless the City and its officials, 
officers, employees, agents and volunteers to the full extent permitted by law from and 
against any claims, liability or causes of action, including, without limitation, legal fees 
and costs, arising out of verification of the information provided on the bidder’s 
questionnaire, and/or arising out of use of information provided in the bidder’s 
questionnaire to determine, in accordance with applicable law, the qualification of the 
bidder to perform the Project. 

 
5.9 Bids may be withdrawn prior to the time set for bid opening by a written request signed 

by an authorized representative of the bidder filed with the Management Analyst.  The 
bid security submitted with bids so withdrawn will be returned to the bidder.  Bidders that 
have withdrawn their bid in accordance with this provision may submit a new bid prior to 
the time set for bid opening in accordance with all applicable bid package requirements.  
Bids may not be withdrawn during the ninety-day period after the time set for bid opening 
except as permitted by law pursuant to California Public Contract Code Section 5100 
and following.  Any other bid withdrawal will result in forfeiture of the bidder’s bid security 
to the City. 

 
6. BID PROTESTS 
 

6.1 Any protest of the proposed Project award must be submitted in writing to the City and 
received at the City, Public Works Office, 714 Johnson Street, Sebastopol, no later than 
5:00 PM on the third business day following the date of the bid opening. 

 
6.2 The protest must contain a complete statement of the basis for the protest. 
 
6.3 The protest must state the facts and refer to the specific portion of the document or the 

specific statute that forms the basis for the protest.  The protest must include the name, 
address, and telephone number of the person representing the protesting party. 

 
6.4 The party filing the protest must concurrently transmit a copy of the protest to the 

proposed awardee. 
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6.5 The party filing the protest must have submitted a bid for the Project.  A subcontractor 
of a party filing a bid for the Project may not submit a bid protest.  A party may not rely 
on the bid protest submitted by another bidder but must timely pursue its own protest. 

 
6.6 The procedure and time limits set forth in these Information for Bidders are mandatory 

and are the bidders’ sole and exclusive remedy in the event of a bid protest.  Any bidder’s 
failure to fully comply with these procedures will constitute a waiver of any right to further 
pursue a bid protest, including filing of a challenge of the award pursuant to the California 
Public Contract Code, filing of a claim pursuant to the California Government Code, or 
filing of any other legal proceedings. 

 
6.7 The City will review all timely protests prior to award of the contract.  The City will not be 

required to hold an administrative hearing to consider any protests, but may do so at its 
option.  At the time of the City Council’s consideration of the award, the City Council will 
also consider the merits of any timely protests.  The City Council may either reject the 
protest and award to the lowest responsible bidder or accept the protest and award the 
bid to the next lowest responsible bidder.  Nothing in this section will be construed as a 
waiver of the City Council’s right to reject all bids. 

  
7. AWARD 

 
7.1 In accordance with applicable law, the City reserves the right to reject any or all bids and 

to waive any informality in any bid.  The City reserves the right to accept any portion of 
any bid, unless the bid package expressly provides that the award will be made as a 
whole.  If the City elects to award a contract for performance of the Project, the contract 
will be awarded in accordance with California UPCCAA under the Public Contract Code 
Section 22000, et. seq. and other applicable law to the responsible bidder submitting a 
responsive bid with the lowest total bid price for the base bid and the additive or 
deductive alternate items listed in the Notice to Bidders.  In accordance with the contract 
documents and applicable law, the City may add or deduct items of work from the Project 
after the lowest responsible bidder is determined.  

 
7.2 The successful bidder must submit to the City complete, executed copies of all 

documents specified in the Contract Checklist within ten (10) working days of receiving 
written notice of award of the Project.  Bidder’s security of any successful bidder that 
fails to do so will be forfeited to the City. 

 
7.3 The successful bidder and any subcontractors and others engaged in performance of 

the Project must have valid local business license(s), as applicable, before commencing 
work on the Project. 

 
7.4 Upon verifying that the successful bidder has provided complete, executed copies of all 

documents specified in the Contract Checklist an authorized City representative will 
execute the Project contract, and the City will issue to the successful bidder a notice to 
proceed specifying the Project commencement date.  The number of days within which 
the Project must be complete begins to run on the Project commencement date. 

 
8. PRICING 
 

8.1 If an inconsistency exists between the amount listed for a unit price in a bid and the total 
listed for that bid item (e.g., if the total listed for a bid item does not equal the unit price 
listed in the bid multiplied by the quantity listed), subject to applicable law, the unit price 
will be deemed to accurately reflect the bidder’s intent concerning the bid item and the 
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intended total for the bid item will be deemed to be the unit price as listed in the bid 
multiplied by the quantity listed. 

 
8.2 If the Project bid price is a lump sum total made up of smaller individual bid item prices 

and an inconsistency exists between the lump sum total bid price and any individual bid 
item price, subject to applicable law, the individual bid item prices as listed in the bid will 
be deemed to accurately reflect the bidder’s intended bid for the Project and the intended 
lump sum total bid for the Project will be deemed to be the sum of the individual bid item 
prices as listed in the bid, even if that sum is different from the amount actually listed as 
the lump sum total bid for the Project. 

 
8.3 Any federal, state, or local tax payable on articles to be furnished for the Project will be 

included in the lump sum total bid price and paid by the Contractor under the contract.  
The City is exempt from federal excise tax and will provide a certificate of exemption to 
the successful bidder upon request. 

 
9. QUANTITIES 
 

9.1 Quantities, including but not limited to, material or labor quantities, that are provided in 
the bid package concerning the Project are estimates only and are provided solely as a 
general indication of the Project scope.  The City does not warrant that such quantity 
estimates provided in the bid package represent the actual quantities required to perform 
the Project in accordance with the contract documents.  Such quantity estimates do not 
bind the City, and bidders should not rely on them in preparing their bids.  Each bidder 
is solely responsible for determining the quantities on which to base their bids in light of 
information contained in the bid package, bidder investigation and analysis of the Project 
and the Project site, and any other analysis or expertise of the bidder concerning the 
Project. 

 
9.2 The City may amend, decrease or increase the Project work in accordance with the bid 

package and the contract documents.  If the City amends, decreases or increases the 
Project work prior to award of the Project each bidder will be solely responsible for 
determining the revised quantities, if any, on which to base their bid in light of information 
contained in the bid package and any amendments or addenda to the bid package, 
bidder investigation and analysis of the Project as amended, decreased or increased, 
the Project site, and any other analysis or expertise of the bidder concerning the Project.   

 
10. SUBSTITUTION OF “OR EQUAL” ITEMS 
 

10.1 In accordance with California Public Contract Code Section 3400, where the Special 
Provisions or Project Plans list products by manufacturer's name, brand or model 
number such information indicates the quality and utility of the items desired and does 
not restrict bidders to that manufacturer's name, brand or model number, unless the 
Special Provisions or Project Plans specify that the listed product is necessary to match 
others in use on a particular public improvement either completed or in the course of 
completion.  Except where the Special Provisions indicate that a particular brand product 
is necessary to match others in use, when a manufacturer’s name, brand or model 
number is listed, it will be construed to be followed by the words "or equal" whether or 
not those words in fact follow the manufacturer’s name, brand name or model number 
listed in the Special Provisions or Project Plans.  Unless the Special Provisions or Project 
Plans indicate that a particular brand product is necessary to match others in use, 
bidders may propose equals of products listed by manufacturer name, brand name or 
model number.  
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10.2 Complete information for products proposed as equals must be submitted to the City for 

review at least seven (7) working days before the time specified for opening bids.  To be 
considered, proposals concerning products proposed as equals must include sufficient 
information to permit the City to determine whether the products proposed as equals will 
satisfy the same performance requirements as products listed by manufacturer name, 
brand or model number.  Such performance requirements may include, but are not 
limited to, size, strength, function, appearance, ease of maintenance and repair, and 
useful life requirements.  Proposals concerning products proposed as equals that are 
submitted less than seven (7) days before the time specified for opening bids will not be 
considered.  Failure to bid products specified by manufacturer name, brand name or 
model number where the Special Provisions or Project Plans specify that a particular 
product is necessary to match others in use, or where no proposal concerning products 
proposed as equals has been submitted in accordance with this provision may render a 
bid non-responsive. 

 
11. SUBCONTRACTING 
 

11.1 Bids must be in accordance with the requirements of the Subletting and Subcontracting 
Fair Practices, Act, California Public Contract Code Section 4100 and following.  Bids 
must include a completed list of proposed subcontractors on the form included in the bid 
package.  In accordance with California Public Contract Code Section 4104, completed 
lists of proposed subcontractors must include the name, business location, the portion 
(type or trade), and dollar amount of the Project work to be subcontracted for each 
subcontractor that will perform a portion of the Project work (including special fabrication 
and installation of a portion of the work) valued in excess of one half of one percent of 
the total Project bid price.  If the Project work includes construction of streets or 
highways, the completed list of proposed subcontractors must include the subcontractor 
name, business location, type of work and dollar amount to be subcontracted for each 
subcontractor that will perform a portion of the Project work (including special fabrication 
and installation of a portion of the work) valued in excess of one half of one percent of 
the total Project bid price, or ten thousand dollars ($10,000), whichever is greater. 

 
11.2 In accordance with California Public Contract Code Section 4106, for any portion of the 

Project work with a value of more than one half of one percent of the total Project bid 
price for which no subcontractor is listed, or for which more than one subcontractor is 
listed, bidders certify by submitting their bids that they are qualified to perform that 
portion of the Project work and that they will perform that portion of the Project work with 
their own forces.  Bidders may not substitute another subcontractor for a subcontractor 
listed in their bid except as permitted by the City in accordance with Section 4107 and 
following of the California Public Contract Code. 

 
11.3 The Contractor must perform with his or her own organization a value of work amounting 

to not less than 50% of the contract amount in accordance with the Contract.  
 
11.4 Subcontractors must meet all applicable indemnification and insurance requirements as 

detailed in the Acknowledgement of Indemnity and Insurance Requirement. 
 
 

12. ASSIGNMENT 
 

12.1 Bidders may not assign, sublet, sell, transfer, or otherwise dispose of their bid or any 
right, title or interest in their bid, or their obligations under their bid, without the written 
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consent of an authorized representative of the City.  Any purported assignment, 
subletting, sale, transfer or other disposition of a bid or any interest in a bid, or of any 
obligations under a bid without such written consent will be void and of no effect. 

 
13. BONDS 
 

13.1 The successful bidder must submit to the City a performance bond within ten working 
days of receiving written notice of award.  If the Project involves expenditures in excess 
of twenty-five thousand dollars ($25,000), the successful bidder must submit to the City 
a payment or labor and materials bond within 10 days of the date of mailing of the notice 
of award.  Prior to issuance of the final Project payment, the successful bidder must 
submit a warranty or maintenance bond.  All bonds must be executed by corporate 
sureties who are admitted surety insurers in the State of California in accordance with 
applicable law and acceptable to the City.  Individual sureties will not be accepted.  All 
Project bonds must be executed using the forms provided in the bid package. 

 
13.2 In accordance with California Civil Code Section 9554, the payment or labor and 

materials bond must be in the amount of one hundred percent of the total amount 
payable by the terms of the Project contract and guarantee payment to persons listed in 
California Civil Code Section 9100(a) for work performed and for charges for materials, 
supplies, and equipment provided under the Project contract (including amounts due 
under or subject to the Unemployment Insurance Code) in accordance with the 
requirements of California Civil Code Section 9554. 

 
13.3 The performance bond must be in the amount of one hundred percent of the amount 

payable by the terms of the Project contract to guarantee the faithful performance of the 
Project work. 

 
13.4 The warranty or maintenance bond must be in the amount of ten percent of the final 

Project contract amount and guaranty the Project work against defects in materials, 
equipment, workmanship, or needed repair for one year from the City’s acceptance of 
the Project work.  A warranty or maintenance bond that meets these requirements must 
be submitted to the City prior to issuance of final Project payment. 

 
14. LABOR LAWS 
 

14.1 Bidders must comply with applicable provisions of the California Labor Code. 
 
14.2 In accordance with California Labor Code Section 1861, bids must include a workers 

compensation insurance certification on the form included in the bid package. 
 
14.3 In accordance with California Labor Code Section 1771, not less than the general 

prevailing rate of per diem wages for work of a similar character in the locality in which 
the Project is to be performed, and not less than the general prevailing rate of per diem 
wages for holiday and overtime work fixed as provided in the California Labor Code must 
be paid to all workers engaged in performing the Project. 

 
14.4 In accordance with California Labor Code Part 7, Chapter 1m Article 2, Sections 1770, 

1773, and 1173.2 and following, the Director of Industrial Relations has determined the 
general prevailing wage per diem rates for work in the locality in which the Project is to 
be performed.  In accordance with California Labor Code Section 1773, the City has 
obtained the general prevailing rate of per diem wages and the general rate for holiday 
and overtime work in the locality in which the Project is to be performed for each craft, 
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classification or type of worker needed to perform the Project.  In accordance with 
California Labor Code Section 1773.2, copies of the prevailing rate of per diem wages 
are on file at the City offices and will be made available on request. The Contractor can 
also download this information from the website: https://www.dir.ca.gov/public-
works/prevailing-wage.html. 

 
14.5 In accordance with California Labor Code Section 1777.1, contractors and 

subcontractors that are found guilty of willfully violating Chapter 1 of Part 7 of Division 2 
of the Labor Code (except for Section 1777.5), or that are found guilty of such violations 
with intent to defraud, and entities in which such contractors or subcontractors have any 
interest, may be ineligible to bid on, be awarded, or perform Project work as a 
subcontractor. 

 
14.6 Pursuant to, Labor Code Section 1771.1(a), a contractor or subcontractor shall not be 

qualified to bid on, be listed in a bid proposal, subject to the requirements of Section 
4104 of the Public Contract Code, or engage in the performance of any contract for 
public work, as defined in Part 7, Chapter 1 of the Labor Code, unless currently 
registered and qualified to perform public work pursuant to Labor Code Section 1725.5. 
It is not a violation of Labor Code Section 1771.1 for an unregistered contractor to submit 
a bid that is authorized by Section 7029.1 of the Business and Professions Code or 
Section 10164 or 20103.5 of the Public Contract Code, provided the contractor is 
registered to perform public work pursuant to Labor Code Section 1725.5 at the time the 
contact is awarded. 
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BIDDER’S CHECK LIST 
 

Did You: 
 
_____ Submit equal product proposals, if any, in accordance with the information for bidders 

included in the bid package at least 7 days before the time specified for bid opening? 
 
_____ Include with your bid properly completed, accurate copies of the following documents in 

the following order using the forms included in the bid package: 
 

_____ Bidder’s check list 

_____ Proposal and Schedule of Bid Prices that state the bid as intended 

_____ Copies of each Addendum issued signed and dated on behalf of the bidder 

_____ Executed Bid Bond 

_____ Contractor License Information 

_____ List of Proposed Subcontractors 

_____ Signed Title 23 USC Section 112 and Public Contract Code 7106 Non-Collusion Affidavit 

_____ Signed Workers compensation insurance & Public Contract Code 6109 Debarment certification 

_____ Signed Acknowledgment of Insurance and Indemnity Requirements  

_____ Signed Title 49 CFR Part 29 Debarment and Suspension Certifications 

_____ Public Contract Code Section 10285.1 Statement 

_____ Public Contract Code Section 10162 Questionnaire 

_____ Public Contract Section 10232 Statement 

_____ Executed Bidder’s Signature Page 

 

_____ Arrange to have the sealed bid delivered to the City of Sebastopol offices at  
714 Johnson Street, Sebastopol, California, 95472 on or before 2:00 p.m. on the Bid 
Date specified in the Notice to Bidders, or as amended by Addendum. 
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PROPOSAL 
 
 

For: Construction of BODEGA AVENUE BIKE LANES AND REHABILITATION PHASE 2 
 

For the City of Sebastopol, Sonoma County, California. 
 

TO THE HONORABLE CITY COUNCIL 
OF THE CITY OF SEBASTOPOL 

 
The undersigned, as bidder, declares that he/she has carefully examined the work, the annexed 
proposed form of contract, and agrees that if this Proposal is accepted that he/she will contract with the 
City of Sebastopol, under the form of contract annexed of hereto, to provide all the necessary tools, 
apparatus, and other means of accomplishing the work as specified in the contract in the manner and 
time herein prescribed, and in accordance with the requirements of the Engineer as therein set forth, 
and he/she will take in full payment therefore the following prices for the work to be done completely 
performed to the satisfaction of the City of Sebastopol, to-wit: 
 
SCHEDULES OF BID PRICES 

SCHEDULE 1: BASE BID - PLEASANT HILL AVE TO NELSON WAY 
Item 
No. Item Description Estimated 

Quantity 
Unit of  
Measure 

Unit Cost 
(in figures) 

Total Cost 
(in figures) 

1 Mobilization, Bonds, & Insurance 1 LS   
2 Clearing and Grubbing 1 LS   
3 Traffic Control System 1 LS   
4 Water Pollution Control Program 1 LS   
5 Roadway Excavation 1200 CY   
6 Remove Concrete 350 SY   
7 Hot Mix Asphalt, Type A 1550 TON   
8 Hot Mix Asphalt, Type A (Base Repair) 715 TON   
9 Class 2 Aggregate Base 460 CY   

10 Cold Plane Asphalt Concrete Pavement 7200 SY   
11 Geosynthetic Pavement Interlayer (Paving Mat) 7200 SY   
12 PCC (Sidewalk) 11 CY   
13 PCC (Standard Curb and Gutter) 70 CY   
14 PCC (Curb and Gutter Type B) 1 CY   
15 PCC (Vertical Curb) 1 CY   
16 PCC (Valley Gutter and Apron) 15 CY   
17 PCC (Curb Ramp) 17 CY   
18 Detectable Warning Surface 150 SF   
19 Pedestrian Barricade 1 EA   
20 Remove Pedestrian Barricade 1 EA   
21 Replace Manhole Frame and Cover 14 EA   
22 Adjust Utility Valve Cover to Grade 10 EA   
23 Adjust Pull Box to Grade 4 EA   
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24 Drainage Inlet 1 EA   
25 12" RCP Drain Pipe 28 LF   
26 Abandon Pipe 30 LF   
27 Thermoplastic Traffic Stripe 6500 LF   
28 Thermoplastic Pavement Markings 1120 SF   
29 Methyl Methacrylate Paint Pavement Marking 80 SF   
30 Remove Sign 5 EA   
31 Relocate Sign 4 EA   
32 Reset Sign 2 EA   
33 Roadside Sign (One Post) 13 EA   
34 Remove Pedestrian Railing 25 LF   
35 Pedestrian Railing 25 LF   
36 Traffic Signal Modifications 1 LS   

TOTAL SCHEDULE 1 - BASE BID:   $_______________________ 

Written in words: __________________________________________________________________ 
 

 

SCHEDULE 2 BID‡: ADDITIVE ALTERNATE: PLEASANT HILL AVE TO NELSON WAY 
RETAINING WALL 

Item 
No. Item Description Estimated 

Quantity 
Unit of  

Measure 
Unit Cost 
(in figures) 

Total Cost 
(in figures) 

1 Mobilization 1 LS   
2 Clearing and Grubbing At Wall 1 LS   
3 Structural Excavation 200 CY   
4 Remove Timber Wall 160 LF   
5 Retaining Wall 900 SF   
6 Chain Link Fence (6') 160 LF   

TOTAL SCHEDULE 2 BID – ADDITIVE ALTERNATE:   $_______________________ 

Written in words: __________________________________________________________________ 
 
 

SCHEDULE 3 BID‡: ADDITIVE ALTERNATE: BODEGA AVE PAVEMENT 
REHABILITATION NEAR ATASCADERO CREEK BRIDGE 

Item 
No. Item Description Estimated 

Quantity 
Unit of  
Measure 

Unit Cost 
(in figures) 

Total Cost 
(in figures) 

1 Mobilization, Bonds, & Insurance 1 LS   
2 Traffic Control System 1 LS   
3 Water Pollution Control Program 1 LS   
4 Roadway Excavation 210 CY   
5 Hot Mix Asphalt, Type A 320 TON   
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6 Hot Mix Asphalt, Type A (Base Repair) 440 TON   
7 Cold Plane Asphalt Concrete Pavement 1800 SY   
8 Geosynthetic Pavement Interlayer (Paving Mat) 1800 SY   
9 Replace Manhole Frame and Cover 1 EA   

10 Thermoplastic Traffic Stripe 500 LF   
11 Thermoplastic Pavement Markings 20 SF   

TOTAL SCHEDULE 3 BID – ADDITIVE ALTERNATE:   $_______________________ 

Written in words: __________________________________________________________________ 
 
 

NOTICE TO BIDDERS: LOWEST BID shall be the lowest bid price on SCHEDULE 1 - BASE BID 
without consideration of prices on SCHEDULE 2 BID and/or SCHEDULE 3 BID. 
 
‡ At City’s sole discretion and after determination of the LOWEST BID, City may choose to award 

some, or all, or none of the alternate bid schedules. 
 
Within 10 days of the date of mailing of the notice of award, the undersigned agrees to enter into and 
execute and provide to the City the necessary contract with the necessary bonds and other required 
documents, and in case of default in executing the necessary contract within the time fixed by the 
Information for Bidders, the bidder’s security accompanying this bid will become the property of and be 
forfeited to the City of Sebastopol. 
 
Prime Contractor   

License #   Expiration Date:   

Name of person submitting bid: __________________________ Email: __________________________ 

The Contractor’s license number and expiration date are herein stated under penalty of perjury. 

By:   Title:   

Dated this                    day of  , 20___ 
 

CORPORATION 
(Corporate Seal) 

Corporate signature 

  

Address:   

Phone No.:   

President's signature   

Secretary's signature   

Corporation organized under the laws of the State of    
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PARTNERSHIP 

Partnership Name:   

Address:   

Names of Co-Partners and Addresses:   

  

  

SOLE PROPRIETORSHIP 

Names of Individuals and Addresses:   

  
 

NOTE: Sign in proper space above. 
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BID BOND 
 
(NOTE: Bidders must use this form. Use of any other bond form may render a bid non-responsive) 
 
KNOW ALL MEN BY THESE PRESENTS, that we, the undersigned,     
      as Principal, and               as 
Surety, are hereby held and firmly bound unto the CITY OF SEBASTOPOL, as owner in the penal sum 
of $      for the payment of which, well and truly to be made, we hereby jointly and 
severally bind ourselves, our heirs, executors, administrators, successors and assigns. 
 
Signed this                             day of, _______________ 20 __. 
 
The condition of the above obligation is such that whereas the Principal has submitted to the CITY OF 
SEBASTOPOL a certain Bid, attached hereto and hereby made a part hereof to enter in a contract in 
writing for the 
 

Bodega Avenue Bike Lanes and Rehabilitation Phase 2 
Contract No. 2025-02 

 
NOW, THEREFORE, 
 
a) If said Bid shall be rejected, or in the alternate, 
b) If said Bid shall be accepted and the Principal shall execute and deliver a contract in the Form 

of Contract attached hereto (properly completed in accordance with said Bid) and shall furnish a 
bond for his faithful performance of said contract, and for the payment of all persons performing 
labor or furnishing materials in connection therewith, and shall in all other respects perform the 
agreement created by the acceptance of said Bid, then this obligation shall be void, otherwise 
the same shall remain in force and effect; it being expressly understood and agreed that the 
liability of the Surety for any and all claims hereunder, in no event, exceed the penal amount of 
this obligation as herein stated.  The Surety for value received, hereby stipulated and agrees that 
the obligations of said surety and its bond shall be in no way impaired or affected by any 
extension of the time within which the City may accept such Bid; and said Surety does hereby 
waive notice of any such extension.   

 
IN WITNESS WHEREOF, the Principal and the Surety have hereunto set their hands and seals, and 
such of them are corporations have caused their corporate seals to be hereto affixed and these presents 
to be signed by their proper officers, the day and year first set forth above. 
 
              
      Principal 
 
              
      Surety 

 
 

SEAL      BY:         
 
 
(NOTE TO SURETY COMPANY:  A certified copy of unrevoked resolution of authority for the attorney-in-fact must be 
submitted with and attached to the executed bid bond.) 
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CONTRACTOR LICENSE INFORMATION 
 
 
The bidder acknowledges that the license required for performance of the Bodega Avenue Bike Lanes 
and Rehabilitation Phase 2 Project is Class A. 
 
The bidder holds the following California Contractors License(s): 
 
1. License No. _______________, Class _____, Expiration Date _______________ 

2. License No. _______________, Class _____, Expiration Date _______________ 

3. License No. _______________, Class _____, Expiration Date _______________ 

4. License No. _______________, Class _____, Expiration Date _______________ 

5. License No. _______________, Class _____, Expiration Date _______________ 

6. License No. _______________, Class _____, Expiration Date _______________ 

7. License No. _______________, Class _____, Expiration Date _______________ 

8. License No. _______________, Class _____, Expiration Date _______________ 

9. License No. _______________, Class _____, Expiration Date _______________ 

10. License No. _______________, Class _____, Expiration Date _______________ 

 
Bidder’s Taxpayer Identification No. _______________________________________ 
 
 
Public Works Contractor DIR Registration # _________________________________ 
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LIST OF PROPOSED SUBCONTRACTORS 
 
In accordance with the requirements of the Subletting and Subcontracting Fair Practices, Act, California 
Public Contract Code Section 4100 and following, listed below are the name, business location, and the 
portion (type or trade) of the Project work to be subcontracted to each subcontractor that will perform a 
portion of the Project work (including special fabrication and installation of a portion of the work) valued 
in excess of one half of one percent of the total bid price.  If the Project work includes construction of 
streets or highways, listed below are the name, business location, and the portion (type or trade) of the 
Project work to be subcontracted to each subcontractor that will perform a portion of the Project work 
(including special fabrication and installation of a portion of the work) valued in excess of one half of one 
percent of the total Project bid price, or ten thousand dollars, whichever is greater.  Also listed below are 
the proposed subcontract dollar amount and current California Contractor’s License Number(s) for each 
proposed subcontractor.  Bids that fail to include complete proposed subcontractor information in 
accordance with this form and Public Contract Code Section 4100 and following may be deemed non-
responsive.   
 
In accordance with California Public Contract Code Section 4106, for any portion of the Project work 
with a value of more than one half of one percent (0.5%) of the total bid price for which no subcontractor 
is listed, or for which more than one subcontractor is listed, the bidder certifies by submission of its bid 
that the bidder is qualified to perform that portion of the Project work and that the bidder will perform that 
portion of the Project work with its own forces.  The penalties listed in California Public Contract Code 
Section 4111 will apply to any substitution of another subcontractor for a subcontractor listed below 
except as permitted by the City in accordance with Section 4107 and following of the California Public 
Contract Code. 
 
The Contractor must perform with his or her own organization, a value of work amounting to not less 
than fifty percent (50%) of the contract amount, except that the bid amount for “Specialty Items” so 
designated in any Special Provisions if included may be eliminated from the contract amount and not 
considered as sub-contracted for the purposes of calculating the value of work to be performed by the 
Contractor. For the purposes of determining the value of work to be performed by the Contractor 
pursuant to this provision, materials, equipment, incidentals, etc., shall be considered to have been 
purchased by the contractor or subcontractor that is to install them. Where a portion of an item is 
subcontracted, the value of work subcontracted will be based on the estimated cost of such portion of 
the subcontracted item, as determined from information submitted by the Contractor, subject to approval 
by the Engineer. 
 
1. Subcontractor Name  ___________________________________________________________  

Business Location _____________________________________________________________  
Trade _______________________________________________________________________  
Subcontract Amount ____________________________________________________________  
Current Contractor’s License No.(s) ________________________________________________  
Public Works Contractor DIR Registration #______________________________________ 

2. Subcontractor Name  ___________________________________________________________  
Business Location _____________________________________________________________  
Trade _______________________________________________________________________  
Subcontract Amount ____________________________________________________________  
Current Contractor’s License No.(s) ________________________________________________  
Public Works Contractor DIR Registration #______________________________________ 
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3. Subcontractor Name  ___________________________________________________________  
Business Location _____________________________________________________________  
Trade _______________________________________________________________________  
Subcontract Amount ____________________________________________________________  
Current Contractor’s License No.(s) ________________________________________________  
Public Works Contractor DIR Registration #______________________________________ 

4. Subcontractor Name  ___________________________________________________________  
Business Location _____________________________________________________________  
Trade _______________________________________________________________________  
Subcontract Amount ____________________________________________________________  
Current Contractor’s License No.(s) ________________________________________________  
Public Works Contractor DIR Registration #______________________________________ 

5. Subcontractor Name  ___________________________________________________________  
Business Location _____________________________________________________________  
Trade _______________________________________________________________________  
Subcontract Amount ____________________________________________________________  
Current Contractor’s License No.(s) ________________________________________________  
Public Works Contractor DIR Registration #______________________________________ 

6. Subcontractor Name  ___________________________________________________________  
Business Location _____________________________________________________________  
Trade _______________________________________________________________________  
Subcontract Amount ____________________________________________________________  
Current Contractor’s License No.(s) ________________________________________________  
Public Works Contractor DIR Registration #______________________________________ 

7. Subcontractor Name  ___________________________________________________________  
Business Location _____________________________________________________________  
Trade _______________________________________________________________________  
Subcontract Amount ____________________________________________________________  
Current Contractor’s License No.(s) ________________________________________________  
Public Works Contractor DIR Registration #______________________________________ 

8. Subcontractor Name  ___________________________________________________________  
Business Location _____________________________________________________________  
Trade _______________________________________________________________________  
Subcontract Amount ____________________________________________________________  
Current Contractor’s License No.(s) ________________________________________________  
Public Works Contractor DIR Registration #______________________________________ 
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9. Subcontractor Name  ___________________________________________________________  
Business Location _____________________________________________________________  
Trade _______________________________________________________________________  
Subcontract Amount ____________________________________________________________  
Current Contractor’s License No.(s) ________________________________________________  
Public Works Contractor DIR Registration #______________________________________ 

10. Subcontractor Name  ___________________________________________________________  
Business Location _____________________________________________________________  
Trade _______________________________________________________________________  
Subcontract Amount ____________________________________________________________  
Current Contractor’s License No.(s) ________________________________________________  
 
Public Works Contractor DIR Registration #______________________________________ 
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NON-COLLUSION AFFIDAVIT 

 
TO BE EXECUTED BY BIDDER 

AND SUBMITTED WITH BID 
(Title 23 United States Code Section 112 and Public Contract Code Section 7106) 

 
The undersigned declares: 
 
 I am the __________________ of ____________________, the party making the foregoing bid.  
The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, 
association, organization, or corporation. The bid is genuine and not collusive or sham. The bidder has 
not directly or indirectly induced or solicited any other bidder to put in a false or sham bid. The bidder 
has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to 
put in a sham bid, or to refrain from bidding. The bidder has not in any manner, directly or indirectly, 
sought by agreement, communication, or conference with anyone to fix the bid price of the bidder or any 
other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder. 
All statements contained in the bid are true. The bidder has not, directly or indirectly, submitted his or 
her bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative 
thereto, to any corporation, partnership, company, association, organization, bid depository, or to any 
member or agent thereof, to effectuate a collusive or sham bid, and has not paid, and will not pay, any 
person or entity for such purpose. 
 
 Any person executing this declaration on behalf of a bidder that is a corporation, partnership, 
joint venture, limited liability company, limited liability partnership, or any other entity, hereby represents 
that he or she has full power to execute, and does execute, this declaration on behalf of the bidder. 
 
 I declare under penalty of perjury under the laws of the State of California that the foregoing is 
true and correct and that this declaration is executed on _______, at ___________, ______. 
       
 
__________________________________ 
Signature of Bidder 
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WORKERS COMPENSATION INSURANCE CERTIFICATION 
 
 
By submitting its bid, the bidder certifies as follows: 
 
I am aware of the provisions of California Labor Code Section 3700, which require every employer to be 
insured against liability for workmen’s compensation or to undertake self-insurance in accordance with 
the provisions of the Labor Code, and I will comply with such provisions before commencing 
performance of the work of this Contract. 
 

 
 
 
 
 

 
DEBARMENT CERTIFICATION 

 
 
By submitting its bid, the bidder certifies in accordance with California Public Contract Code Section 
6109 that neither the bidder nor any subcontractor included on the list of proposed subcontractors 
submitted with the bid is ineligible to perform work on public works projects pursuant to California Labor 
Code Sections 1777.1 or 1777.7.  In accordance with California Public Contract Code Section 6109, 
contractors and subcontractors who are ineligible to perform work on public works projects pursuant to 
California Labor Code Sections 1777.1 or 1777.7 may neither bid on, be awarded, or perform as a 
contractor or subcontractor on public works projects.   

 
 
 
 
 
 
 

_____________________________________________ 
Signature of Bidder 
 
 
 
 
_____________________________________________ 
Printed Name 
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ACKNOWLEDGMENT OF INSURANCE AND INDEMNITY REQUIREMENTS 
 
 
Contractor shall procure and maintain for the duration of the contract, and for 2 years thereafter, 
insurance against claims for injuries to persons or damages to property which may arise from or in 
connection with the performance of the work hereunder by the Contractor, his agents, representatives, 
employees, or subcontractors. 
 
 
INSURANCE: 
 
A. MINIMUM SCOPE AND LIMIT OF INSURANCE 
Coverage shall be at least as broad as: 

1. Commercial General Liability (CGL): Insurance Services Office (ISO) Form CG 00 01 covering 
CGL on an “occurrence” basis, including products and completed operations, property damage, 
bodily injury and personal & advertising injury with limits no less than $3,000,000 per occurrence. 
If a general aggregate limit applies, either the general aggregate limit shall apply separately to 
this project/location (ISO CG 25 03 or 25 04) or the general aggregate limit shall be twice the 
required occurrence limit. 

2. Automobile Liability: Insurance Services Office Form CA 0001 covering Code 1 (any auto), with 
limits no less than $2,000,000 per accident for bodily injury and property damage. 

3. Workers’ Compensation insurance as required by the State of California, with Statutory Limits, 
and Employers’ Liability insurance with a limit of no less than $1,000,000 per accident for bodily 
injury or disease. 

4. Surety Bonds. Contractor shall provide the following Surety Bonds: 
1. Bid bond 
2. Performance bond 
3. Payment bond 
4. Maintenance bond 
The Payment Bond and the Performance Bond shall be in a sum equal to the contract price. 
If the Performance Bond provides for a one-year warranty a separate Maintenance Bond is 
not necessary. If the warranty period specified in the contract is for longer than one year, a 
Maintenance Bond equal to 10% of the contract price is required. Bonds shall be duly 
executed by a responsible corporate surety, authorized to issue such bonds in the State of 
California and secured through an authorized agent with an office in California. 

5. Professional Liability (if Design/Build), with limits no less than $2,000,000 per occurrence or 
claim, and $2,000,000 policy aggregate.  The retroactive date must be shown, and this date must 
be before the execution date of the contract or the beginning of contract work. Insurance must 
be maintained and evidence of insurance must be provided for at least five (5) years after 
completion of contract work. If coverage is canceled or non-renewed, and not replaced with 
another claims-made policy form with a retroactive date prior to the contract effective, or start of 
work date, the Contractor must purchase extended reporting period coverage for a minimum of 
five (5) years after completion of contract work. A copy of the claims reporting requirements must 
be submitted to the City of Sebastopol for review.  

6. Contractors’ Pollution Legal Liability and/or Asbestos Legal Liability and/or Errors and Omissions 
(if project involves environmental hazards) with limits no less than $1,000,000 per occurrence or 
claim, and $2,000,000 policy aggregate. If the services involve lead-based paint or asbestos 
identification/remediation, the Contractors Pollution Liability policy shall not contain lead-based 
paint or asbestos exclusions. If the services involve mold identification/remediation, the 
Contractors Pollution Liability policy shall not contain a mold exclusion, and the definition of 
Pollution shall include microbial matter, including mold.  

7. If the contractor maintains broader coverage and/or higher limits than the minimums shown 
above for all policies, the City of Sebastopol requires, and shall be entitled to, the broader 
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coverage and/or higher limits maintained by the contractor. Any available insurance proceeds in 
excess of the specified minimum limits of insurance and coverage shall be available to the City 
of Sebastopol. 

 
B. SELF-INSURED RETENTIONS 
Self-insured retentions must be declared to and approved by the City of Sebastopol. At the option of the 
City of Sebastopol, either: the contractor shall cause the insurer to reduce or eliminate such self-insured 
retentions as respects the City of Sebastopol, its officers, officials, employees, and volunteers; or the 
Contractor shall provide a financial guarantee satisfactory to the City of Sebastopol guaranteeing 
payment of losses and related investigations, claim administration, and defense expenses. The policy 
language shall provide, or be endorsed to provide, that the self-insured retention may be satisfied by 
either the named insured or the City of Sebastopol.  
Other Insurance Provisions: 
 
C. ADDITIONAL INSURED 
The City of Sebastopol, its officers, officials, employees, and volunteers are to be covered as additional 
insureds on the CGL policy with respect to liability arising out of work or operations performed by or on 
behalf of the Contractor including materials, parts, or equipment furnished in connection with such work 
or operations and automobiles owned, leased, hired, or borrowed by or on behalf of the Contractor. 
General liability coverage can be provided in the form of an endorsement to the Contractor’s insurance 
at least as broad as one of the following ISO ongoing operations Forms: CG 20 10 or CG 20 26 or CG 
20 33 (not allowed from subcontractors), or CG 20 38; and one of the following ISO completed operations 
Forms: CG 20 37, 2039 (not allowed from subcontractors), or CG 20 40. 
 
D. PRIMARY INSURANCE 
For any claims related to this project, the Contractor’s insurance coverage shall be primary insurance 
coverage at least as broad as ISO CG 20 01 04 13 as respects the City of Sebastopol, its officers, 
officials, employees, and volunteers. Any insurance or self-insurance maintained by the City of 
Sebastopol, its officers, officials, employees, or volunteers shall be excess of the Contractor’s insurance 
and shall not contribute with it. 
 
E. NOTICE OF CANCELLATION 
Contractor shall provide immediate written notice if (1) any of the required insurance policies is 
terminated; (2) the limits of any of the required polices are reduced; (3) or the deductible or self-insured 
retention is increased.  In the event of any cancellation or reduction in coverage or limits of any 
insurance, Contractor shall forthwith obtain and submit proof of substitute insurance.   
 
F. ACCEPTABILITY OF INSURERS 
Insurance is to be placed with insurers authorized to conduct business in the state with a current A.M. 
Best rating of no less than A: VII, unless otherwise acceptable to the City of Sebastopol. 
 
G. WAIVER OF SUBROGATION 
Contractor hereby agrees to waive rights of subrogation which any insurer of Contractor may acquire 
from Contractor by virtue of the payment of any loss. Contractor agrees to obtain any endorsement that 
may be necessary to affect this waiver of subrogation, but this provision applies regardless of whether 
the City of Sebastopol has received a waiver of subrogation endorsement from the insurer.  However, 
the Workers’ Compensation policy shall be endorsed with a waiver of subrogation in favor of the City of 
Sebastopol for all work performed by the Contractor, its employees, agents and subcontractors. 
 
 
H. VERIFICATION OF COVERAGE 
Contractor shall furnish the City of Sebastopol with original Certificates of Insurance including all 
required amendatory endorsements (or copies of the applicable policy language effecting coverage 
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required by this clause) and a copy of the Declarations and Endorsement Page of the CGL policy listing 
all policy endorsements to City of Sebastopol before work begins. However, failure to obtain the required 
documents prior to the work beginning shall not waive the Contractor’s obligation to provide them. The 
City of Sebastopol reserves the right to require complete, certified copies of all required insurance 
policies, including endorsements, required by these specifications, at any time. 
 
I. SUBCONTRACTORS 
Contractor shall require and verify that all subcontractors maintain insurance meeting all the 
requirements stated herein, and Contractor shall ensure that the City of Sebastopol is an additional 
insured on insurance required from subcontractors. For CGL coverage subcontractors shall provide 
coverage with a form at least as broad as CG 20 38 04 13. 
 
J. SPECIAL RISKS OR CIRCUMSTANCES 
The City of Sebastopol reserves the right to modify these requirements, including limits, based on the 
nature of the risk, prior experience, insurer, coverage, or other circumstances. 
 
 
INDEMNITITIES 
 
The Contractor shall defend, indemnify and hold the City of Sebastopol, its officials, officers, employees, 
volunteers and agents free and harmless from any and all claims, demands, causes of action, costs, 
expenses, liability, loss, damage or injury, in law or equity, to property or persons, including wrongful 
death, in any manner which actually or allegedly arise out of or are incident to any alleged acts, 
omissions, negligence or willful misconduct of Contractor, its officials, officers, employees, agents, and 
subcontractors arising out of or in connection with the performance of the Services, the Project or this 
Agreement, including without limitation the payment of all consequential damages and attorney’s fees 
and other related costs and expenses except where caused by the active negligence, sole negligence, 
or willful misconduct of the City, its officers, officials, employees and volunteers.  The Contractor shall 
defend, at Contractor’s own cost, expense, and risk, any and all such aforesaid suits, actions or other 
legal proceedings of every kind that may be brought or instituted against the City, its directors, officials, 
officers, employees, agents, or volunteers.  The Contractor shall pay and satisfy any judgment, award 
or decree that may be rendered against the City or its directors, officials, officers, employees, agents, or 
volunteers, in any such suit, action or other legal proceeding.  The Contractor shall reimburse the City 
and its directors, officials, officers, employees, agents and/or volunteers, for any and all legal expenses 
and costs incurred by each of them in connection therewith or in enforcing the indemnity herein provided.  
The Contractor’s obligation to indemnify shall not be restricted to insurance proceeds, if any, received 
by the City, its directors, officials, officers, employees, agents or volunteers. 

 
 

I have read, understand, and agree to comply with the Indemnity and 
Insurance requirements supplied with this notice to bidders. 
 
_____________________________________________ 
Signature of Bidder 
 
 
____________________________________________ 
Printed Name 
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TITLE 49, CODE OF FEDERAL REGULATIONS - PART 29 
DEBARMENT AND SUSPENSION CERTIFICATION 

 
 
 
 
 
The bidder, under penalty of perjury, certifies that, except as noted below, he/she or any person 
associated therewith in the capacity of City, partner, director, officer, manager: 
 

1. Is not currently under suspension, debarment, voluntary exclusion, or determination of 
ineligibility by any federal agency; 

 
2. Has not been suspended, debarred, voluntarily excluded or determined ineligible by any 

Federal Agency within the past 3 years; 
 

3. Does not have a proposed debarment pending; and, 
 

4. Has not been indicted, convicted, or had a civil judgment rendered against it by a court 
of competent jurisdiction in any matter involving fraud or official misconduct within the 
past 3 years.  

 
If there are any exceptions to this certification, insert the exceptions in the following space: 
 
  

  

  

 
Exceptions will not necessarily result in denial of award but will be considered in determining bidder 
responsibility.  For any exception noted above, indicate below to whom it applies, initiating agency, and 
dates of action. 

 
 

_____________________________________________ 
Signature of Bidder 
 
 
 
 
_____________________________________________ 
Printed Name  
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PUBLIC CONTRACT CODE SECTION 10285.1 STATEMENT 
 
 
 
 
 
In accordance with Public Contract Code Section 10285.1 (Chapter 376, Stats, 1986), the bidder hereby 
declares under penalty of perjury under the laws of the State of California, that the bidder has ___ / has 
not        been convicted within the preceding three years of any offenses referred to in that section, 
including any charge of fraud, bribery, collusion, conspiracy, or any other act in violation of any state or 
federal antitrust law in connection with the bidding upon, award of, or performance of, any public works 
contract, as defined in Public Contract Code Section 1100, including the Regents of the University of 
California or the Trustees of the California State University.  The term "bidder" is understood to include 
any partner, member, officer, director, responsible managing officer, or responsible managing employee 
thereof, as referred to in Section 10285.1. 
 
Note:  The bidder must place a check mark after "has" or "has not" in one of the blank spaces provided. 
 
The above Statement is part of the Proposal.   
Bidders are cautioned that making false certification may subject the certifier to criminal prosecution. 

 
 
 
 
 
 
 
 

_____________________________________________ 
Signature of Bidder 
 
 
 
 
_____________________________________________ 
Printed Name  
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PUBLIC CONTRACT CODE SECTION 10162 QUESTIONNAIRE 
 
 
 
 
 
In accordance with Public Contract Code Section 10162, the Bidder shall complete, under penalty of 
perjury, the following questionnaire: 
 
Has the bidder, any officer of the bidder, or any employee of the bidder who has a proprietary interest 
in the bidder, ever been disqualified, removed, or otherwise prevented from bidding on, or completing a 
federal, state, or local government project because of a violation of law or a safety regulation? 
 
 Yes   _____             No _____       
 
If the answer is "Yes", explain the circumstances in the following space. 
 
 
 
 
 
 
 
 
 
 
_____________________________________________ 
Signature of Bidder 
 
 
 
 
_____________________________________________ 
Printed Name 
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PUBLIC CONTRACT SECTION 10232 STATEMENT 
 
 
 
 
 
In accordance with Public Contract Code Section 10232, the Contractor, hereby states under penalty of 
perjury, that no more than one final unappealable finding of contempt of court by a federal court has 
been issued against the Contractor within the immediately preceding two-year period because of the 
Contractor's failure to comply with an order of a federal court which orders the Contractor to comply with 
an order of the National Labor Relations Board. 

 
 
 
 
 
 
 

 
_____________________________________________ 
Signature of Bidder 
 
 
 
 
_____________________________________________ 
Printed Name 
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BIDDER’S SIGNATURE PAGE 
 
 
 
 
By signing this proposal the bidder certifies, under penalty of perjury under the laws of the State of 
California, that the information submitted with this proposal for Bodega Avenue Bike Lanes and 
Rehabilitation Phase 2 Project (“Project”), which information includes, but is not limited to, the Bidder’s 
Check List, Proposal and Schedule of Bid Prices, Bid Bond, Contractor License Information, List of 
Subcontractors, Workers Compensation Insurance Certification, Non-collusion Affidavit, Debarment 
Certification, Debarment and Suspension Certification, Public Contract Code Section 10285.1 
Statement, Public Contract Code Section 10162 Questionnaire, and Public Contract Code Section 
10232 Statement, is accurate, true and correct, and is submitted in accordance with the requirements 
of the bid package issued by the City of Sebastopol concerning the Project and applicable law.  By 
signing this proposal, the bidder representative specified below certifies that he or she is legally 
authorized to bind the bidder. 
 
The bidder agrees to deliver and to complete the Project within 90 working days from the date of 
issuance, by the Engineer, of instructions to proceed with the Project, and within 10 days of the date of 
mailing of the notice concerning the award, to enter into and execute and provide to the City the Project 
contract, bonds, insurance, and all other documents specified in the Contract Check List included in the 
bid package, and in case of default in executing the Project contract within the time fixed by the 
Information for Bidders, the bidder’s security accompanying this bid shall become the property of and 
be forfeited to the City of Sebastopol. 
 
Prime Contractor   
______________________________________________________                                                                                                                                                                                                
 
By:  _______________________________  Title: _____________________________                                            
 
Dated this ________ day of _____________________, 20___     
 
 
(Corporate Seal) 
 
 
Corporate signature 
 
 ___________________________________________________                                                                  
 
Address: _____________________________________________________                                  
Phone No.: ___________________________________________________ 
President's signature ____________________________________________               
Secretary's signature ____________________________________________              
Corporation organized under the laws of the State of  __________________                
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Partnership Name: ______________________________________________              
Address: _____________________________________________________            
 
Names of Co-Partners and Addresses:  
 
 
                                                                                                  
Names of Individuals and Addresses:  
 
 
NOTE: Sign in proper space above. 
 
 
Date: ________________    ______________________________ 
 (Typed or printed name) 
 
 ______________________________ 
 (Signature) 
  
 ______________________________ 
 (Bidder) 
 
Bidder business address (street, city, state and zip code) 
 
______________________________________________________________________ 
 
______________________________________________________________________ 
 
Bidder Business phone: (      )____________________________ 
 
Bidder Business fax: (      )__________________________ 
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CONTRACT DOCUMENTS CHECK LIST 
 
 
 
 
 
Complete, accurate, executed copies of the following documents must be submitted to the City of 
Sebastopol in accordance with the bid package issued by the City within ten (10) working days of 
receiving written notice concerning award of the project.  The bidder’s security of any successful 
bidder that fails to do so will be forfeited to the City. 
 
_____ Contract Part 1 - Agreement 

_____ Performance Bond 

_____ Payment Bond/Labor and Material Bond 

_____ Certificates of Insurance, Declarations page(s) and Endorsements 

_____ Escrow Agreement, if applicable 

_____ Contract Part 2 - General Provisions 

_____ Special Provisions  

_____ Project Plans 

_____ Contractor Safety Program  
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CONTRACT   

CONTRACT  
 
PART 1 - AGREEMENT 
 
 
THIS AGREEMENT, made this               day of   , 20____, by and between CITY OF 
SEBASTOPOL, herein called "Owner," acting herein through its CITY MANAGER and 
 
 
  
 
STRIKE OUT  (A Corporation)  (A Partnership) 
INAPPLICABLE (An Individual doing business as        ) 
TERMS 
 
of    , County of    ,  State of  , hereinafter called 
"Contractor.” 
 
WITNESSETH:  That for and in consideration of the payment and agreement hereinafter 
mentioned, to be made and performed by the OWNER, the CONTRACTOR hereby agrees with 
the OWNER to commence and complete the construction described as follows: 
 

Bodega Avenue Bike Lanes and Rehabilitation Phase 2 
Contract No. 2025-02 

 
hereinafter  called  the project, for the sum of      Dollars 
($                         ) and all extra work in connection therewith, under the terms as stated in the 
General Conditions and Special Provisions of the Contract; and at his or her (its or their) own 
proper cost and expense to furnish all the materials, supplies, machinery, equipment, tools, 
superintendence, labor, insurance, and other accessories and services necessary to complete 
the said project in accordance with the conditions and prices stated in Notice to Bidders, Bidders 
Proposal, the General Conditions, and Special Provisions of the Contract, the plans, which include 
all maps, plats, blue prints, and other drawings or written explanation matter thereof, the 
specifications and contract documents therefor as prepared by the City of Sebastopol Public 
Works Department, herein entitled the Engineer all of which are made a part hereof and 
collectively evidence and constitute the contract. 
 
The Contractor hereby agrees to commence work under this contract on or before a date to be 
specified in a written "Notice to Proceed" of the Owner, and to fully complete the project within 
(ninety) 90 working days.  The Contractor further agrees to pay, as liquidated damages, the sum 
of $1000.00 for each consecutive working day thereafter as provided in Section 7, “Prosecution 
and Progress of the Work” of the General Provisions. 
 
The Owner agrees to pay the Contractor in current funds for the performance of the Contract, 
subject to additions and deductions, as provided in the General Conditions of the contract, and to 
make payments on account thereof as provided in Section 9, “Measure and Payment” of the 
General Provisions. 
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IN WITNESS WHEREOF, the parties to these presents have executed this contract in three (3) 
counterparts, each of which shall be deemed an original, in the year and day above mentioned. 
 
 
  
 
 
 
   CITY OF SEBASTOPOL  
SEAL        (Owner) 
 
 
 
Attest:       BY:       
 
 
 
                                                          
 (City Clerk)      (City Manager) 
 
 
  
 
 
   
        (Contractor) 
 
SEAL 
 BY:   
 
 
    
 (Secretary)      (Title) 
 
 
      
 (Witness) 
 
 
NOTE:  Secretary of the Owner should attest.  If Contractor is a corporation, Secretary should 
attest. 
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100% PERFORMANCE BOND  
 
 
(NOTE: The successful bidder must use this form.  Use of any other bond form may prevent a contract 
from forming and/or result in forfeiture of the successful bidder’s bid bond) 
                                                                                                                         
 
KNOW ALL MEN BY THESE PRESENTS: That we (1)      
       a (2)      
 hereinafter called "Principal" and (3)        of   
   State of     hereinafter called "Surety", are held and firmly 
bound into (4) CITY OF SEBASTOPOL, 7120 BODEGA AVENUE, SEBASTOPOL, CALIFORNIA 
95472 hereinafter called "Owner", in the penal sum of       
   Dollars ($                      ) in lawful money of the  United States, for the payment 
of which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators 
and successors, jointly and severally, firmly by these presents. 
 
THE CONDITION OF THIS OBLIGATION is such that Whereas, the Principal entered into a 
certain contract with the Owner dated the              day of   , 20  , a copy of which is 
hereto attached and made a part hereof for the construction of: 
 

Bodega Avenue Bike Lanes and Rehabilitation Phase 2 
Contract No. 2025-02 

 
NOW, THEREFORE, if the principal shall well, truly and faithfully perform its duties, all the 
undertakings, covenants, terms, conditions and agreements of said contract during the original 
term thereof, and any extensions thereof which may be granted by the Owner, with or without 
notice to the Surety, and if he shall satisfy all claims and demands incurred under such contract, 
and shall fully indemnify and save harmless the Owner from all costs and damages which it may 
suffer by reason of failure to do so, and shall reimburse and repay the Owner all outlay and 
expense which the Owner may incur in making good any default, then this obligation shall be void; 
otherwise to remain in full force and effect. 
 
PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and agrees 
that no change, extension of time, alteration or addition to the terms of the contract or to the work 
performed thereunder or the specifications accompanying the same shall in any wise affect its 
obligation on this bond, and it does hereby waive notice of any such change, extension of time, 
alteration or addition to the terms of the contract or to the work or to the specifications. 
 
PROVIDED, FURTHER, that no final settlement between the Owner and the Contractor shall 
abridge the right of any beneficiary hereunder, whose claim may be unsatisfied. 
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IN WITNESS THEREOF, this instrument is executed in three (3) counterparts, each one of which 
shall be deemed an original, this the                , day of     , 20 . 
 
 
 
ATTEST: 
              
       (Principal) 
       
       By:       
 
              
       (Address) 
(SEAL) 
 
      
Witness as to Principal 
 
      
(Address)             
       (Surety) 
ATTEST:      
       By:       
         Attorney-in-Fact 
       
 (Surety) Secretary    
 
 
       
 (Address) 
 
 
(SEAL) 
 
 
      
Witness as to Principal 
 
 
      
 (Address)   
 
NOTE: Date of Bond must not be prior to date of Contract. 
  (1) Correct Name of Contractor 
  (2) A Corporation, a Partnership or an Individual, as case may be 
  (3) Correct Name of Surety 
  (4) Correct Name of Owner 
  (5) If Contractor is Partnership, all partners should execute bond. 
 
 
(NOTE TO SURETY COMPANY:  A certified copy of unrevoked resolution of authority for the attorney-in-
fact must be submitted with and attached to the executed bond.) 
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50% PAYMENT BOND  

 
(NOTE: The successful bidder must use this form. Use of any other bond form may prevent a contract 
from forming and/or result in forfeiture of the successful bidder’s bid bond) 
 
 
KNOW ALL MEN BY THESE PRESENTS: That we   
 (Name of Contractor) 
a   hereinafter called 
“Principal” and  
 (Corporation, Partnership or Individual) 
  of   State of   
 (Surety) 
hereinafter called “Surety”, are held and firmly bound unto the CITY OF SEBASTOPOL, 7120 
BODEGA AVENUE, SEBASTOPOL, CALIFORNIA 95472, hereinafter called “Owner”, in the 
penal sum of                                                                                 Dollars ($                     ) in lawful 
money of the United States, for the payment of which sum well and truly to be made, we bind 
ourselves, our heirs, executors, administrators and successors, jointly and severally, firmly by 
these presents. 
 
THE CONDITION OF THIS OBLIGATION is such that Whereas, the Principal entered into a 
certain contract with the Owner dated the              day of    , 20  , a 
copy of which is hereto attached and made a part hereof for the construction of: 
 

Bodega Avenue Bike Lanes and Rehabilitation Phase 2 
Contract No. 2025-02 

 
NOW, THEREFORE, if the principal shall promptly make payment to all persons, firms, 
subcontractors, and corporations furnishing materials for or performing labor in the prosecution 
of the work provided for in such contract, any authorized extension of modification thereof, 
including all amounts due for materials, lubricants, oil, gasoline, and coal, repairs on machinery, 
equipment and tools, consumed or used in connection with the construction of such work, and all 
insurance premiums on said work, and for all labor, performed in such work whether by 
subcontractor or otherwise then this obligation shall be void; otherwise to remain in full force and 
effect. 
 
PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and agrees 
that no change, extension of time, alteration or addition to the terms of the contract or to the work 
performed thereunder or the specifications accompanying the same shall in any wise affect its 
obligation on this bond, and it does hereby waive notice of any such change, extension of time, 
alteration or addition to the terms of the contract or to the work or to the specifications. 
 
PROVIDED, FURTHER, that no final settlement between the Owner and the Contractor shall 
abridge the right of any beneficiary hereunder, whose claim may be unsatisfied. 
 
IN WITNESS THEREOF, this instrument is executed in three (3) counterparts, each one of which 
shall be deemed an original, this the  , day of    , 20 . 
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ATTEST: 
 
               
        (Principal) 
        
        By:      (S) 
 
                    
             (Address) 
 
(SEAL) 
 
       
Witness as to Principal 
 
       
 (Address)             
        (Surety) 
 
ATTEST:      By:       
         Attorney-in-Fact 
 
       
 (Surety) Secretary    
 
       
 (Address) 
 
(SEAL) 
 
       
Witness as to Principal 
 
       
 (Address)   
 
NOTE: Date of Bond must not be prior to date of Contract. 
  (1) If Contractor is a Partnership, all partners should execute bond. 
 
 
(NOTE TO SURETY COMPANY:  A certified copy of unrevoked resolution of authority for the attorney-in-
fact must be submitted with and attached to the executed bond.) 
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MAINTENANCE BOND  
 
 
(NOTE: The Contractor must use this form.  Use of any other bond form may prevent release of 
final payment and/or release of retention under the Contract) 
 
 
KNOW ALL MEN BY THESE PRESENTS: 
 
 
WHEREAS the City Council of the City of Sebastopol has awarded to ____________________ 
_____________________________, (designated as the “PRINCIPAL”) a contract for the Bodega 
Avenue Bike Lanes and Rehabilitation Phase 2 Project, which contract and all of the contract 
documents as defined therein (designated as the “Contract”) are hereby made a part hereof; and 
 
WHEREAS, the PRINCIPAL is required under the terms of the Contract to furnish a bond for the 
correction of any defects due to defective materials or workmanship in the work performed under 
the Contract. 
 
NOW, THEREFORE, we the PRINCIPAL and the undersigned ___________________________ 
______________________________________, as surety (designated as “SURETY”), an 
admitted surety insurer authorized to do business in the State of California, are held and firmly 
bound unto the City of Sebastopol, (designated as the “OBLIGEE”), in the penal sum of 
____________________ _______________Dollars ($______________), lawful money of the 
United States, being a sum not less than ten percent (10%) of the final Contract price, for the 
payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, 
administrators, successors, and assigns jointly and severally, firmly by these presents. 
 
THE CONDITIONS OF THIS OBLIGATION ARE SUCH that if, during a maintenance period of 
one (1) year from the date of acceptance by the OBLIGEE of the contracted work, the PRINCIPAL 
upon receiving written notice of a need for repairs which are directly attributable to defective 
materials or workmanship, shall diligently take the necessary steps to correct said defects within 
seven (7) days from the date of said notice, then this obligation shall be null and void; otherwise 
it shall remain in full force and effect. 
 
If any action shall be brought by the OBLIGEE upon this bond, a reasonable attorney’s fee, to be 
fixed by the Court, shall be and become a part of OBLIGEE’s judgment in any such action. 
No right of action shall accrue on this bond to, or for the use of, any person or corporation other 
than the OBLIGEE named herein or the heirs, executors, administrator or successor of the 
OBLIGEE. 
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IN WITNESS WHEREOF, the above bound parties have executed this instrument under their 
seals this ____________day of ____________, the name and corporate seals of each corporate 
party being hereto affixed and these presents duly signed by its undersigned representative, 
pursuant to authority of its governing body. 
 
 
 
(Corporate Seal) 
 
 PRINCIPAL  _________________________________ 
1.  
2.  By  _________________________________________ 
 
 
 
(Acknowledgment)   Title ________________________________________ 
 

   SURETY ____________________________________ 
 
 
 
 
 
(Corporate Seal) 
 
 
     By  _________________________________________ 
           (Attorneys-in-fact) 
 
 
 
(Acknowledgment)   Title  ________________________________________ 
 
 
 
 
(NOTE TO SURETY COMPANY:  A certified copy of unrevoked resolution of authority for the 
attorney-in-fact must be submitted with and attached to the executed bond.) 
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ESCROW AGREEMENT 
(If applicable) 

 
 
SECURITY DEPOSITS IN LIEU OF RETENTION 
 
 
This Escrow Agreement is made and entered into by and between the City of Sebastopol, 
whose address is 7120 Bodega Avenue, P.O. Box 1776, Sebastopol, California 95473, 
hereinafter called "City", ___________________________________________, whose address 
is ___________________________________________, hereinafter called "Contractor", and 
___________________________________________, whose address is 
___________________________________________, hereinafter called “Escrow Agent” 
 
 
For consideration hereinafter set forth, the City, Contractor, and Escrow Agent agree as follows: 
 

1. Pursuant to Section 22300 of the Public Contract Code of the State of California, Contractor 
has the option to deposit securities with Escrow Agent as a substitute for retention earnings 
required to be withheld by City pursuant to the Construction Contract entered into between the 
City and Contractor for the project entitled Bodega Avenue Bike Lanes and Rehabilitation Phase 
2 in the amount of ___________________________ dated ___________________________ 
(hereinafter referred to as the "Contract”). Alternatively, on written request of the Contractor, the 
City shall make payments of the retention earnings directly to the Escrow Agent.  When Contractor 
deposits the securities as substitute for Contract earnings, the Escrow Agent shall notify the City 
within 10 days of the deposit.  The market value of the securities at the time of the substitution 
shall be at least equal to the cash amount then required to be withheld as retention under the 
terms of the Contract between the City and Contractor.  Securities shall be held in the name of 
City of Sebastopol and shall designate the Contractor as the beneficial owner. 
2. The City shall make progress payments to the Contractor for such funds which otherwise 
would be withheld from progress payments pursuant to the Contract provisions, provided that 
the Escrow Agent holds securities in the form and amount specified above. 
3. When the City makes payment of retentions earned directly to the Escrow Agent, the Escrow 
Agent shall hold them for the benefit of the Contractor until such time as the escrow created 
under this contract is terminated. The Contractor may direct the investments of the payments 
into securities.  All terms and conditions of this agreement and the rights and responsibilities of 
the parties shall be equally applicable and binding when the City pays the escrow agent directly. 
4. Contractor shall be responsible for paying all fees for the expenses incurred by Escrow 
Agent in administering the Escrow Account and all expenses of the City.  These expenses and 
payment terms shall be determined by the City, Contractor, and Escrow Agent. 
5. The interest earned on the securities, or the money market accounts held in escrow and all 
interest earned on that interest shall be for the sole account of the Contractor and shall be 
subject to withdrawal by Contractor at any time and from time to time without notice to the City. 
6. Contractor shall have the right to withdraw all or any part of the principal in the Escrow 
Account only by written notice to Escrow Agent accompanied by written authorization from City 
to the Escrow Agent that City consents to the withdrawal of the amount sought to be withdrawn 
by Contractor. 
7. The City shall have a right to draw upon the securities in the event of default by the Contractor.  
Upon seven day's written notice to the Escrow Agent from the City of the default, the Escrow 
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Agent shall immediately convert the securities to cash and shall distribute the cash as instructed 
by the City. 
8. Upon receipt of written notification from the City certifying that the Contract is final and 
complete, and that the Contractor has complied with all requirements and procedures applicable 
to the Contract, Escrow Agent shall release to Contractor all securities and interest on deposit 
less escrow fees and charges of the Escrow Account. The escrow shall be closed immediately 
upon disbursement of all monies and securities on deposit and payments of fees and charges. 
9. Escrow Agent shall rely on the written notifications from the City and the Contractor pursuant 
to Sections (5) to (8) inclusive, of this agreement and the City and Contractor shall hold Escrow 
Agent harmless from Escrow Agent's release and disbursement of the securities and interest as 
set forth above. 
10. The names of the persons who are authorized to give written notice or to receive written notice 
on behalf of the City and on behalf of Contractor in connection with the foregoing, and exemplars 
of their respective signatures, are as follows: 

On Behalf of City:    On Behalf of Contractor 
 

___________________________  __________________________ 
___________________________  __________________________ 
Title      Title 
 
___________________________  __________________________ 

 ___________________________  __________________________ 
 Name      Name 
 

On Behalf of Escrow Agent: 
 

___________________________ 
 ___________________________ 
 Title 

 
___________________________ 
___________________________ 
Name 

 
 ___________________________  ___________________________ 

Signature     Address 
 
At the time the Escrow Account is opened, the City and Contractor shall deliver to the Escrow 
Agent a fully executed counterpart of this Agreement. 
 
IN WITNESS WHEREOF, the parties have executed this Agreement by their proper officers on 
the date first set forth above. 
 
City:       Contractor: 
 
___________________________   __________________________ 
Title       Title 
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___________________________   __________________________ 
Name       Name 
 
___________________________   __________________________ 
Signature      Signature 
 
___________________________   __________________________ 
Address      Address 
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CONTRACT  
 
PART 2 – GENERAL PROVISIONS 

 
SECTION 1  Definitions 
 
 
The following terms as used in any agreement of which these General Provisions are a part are 
defined as follows: 
 
1-1.01 Contract: The agreement between the City and Contractor concerning the Project, as 

evidenced by and comprised of the Contract Documents. 
 
1-1.02 Architect: The person or persons so specified on the Special Provisions and/or Project 

Plans. 
 

1-1.03 ASTM:  American Society for Testing and Materials latest edition. 
 
1-1.04 Bid Package:  All of the documents listed as comprising the entire Bid Package as 

specified in the Information for Bidders and representing the full set of documents made 
available to bidders on the Project. 

 
1-1.05 City: City of Sebastopol 

 
1-1.06 Public Works Standard Specifications and Details: The City of Sebastopol Standard 

Details and Specifications, latest edition as approved on September 21, 2021. 
 
1-1.07 Contract Documents:  All those documents listed in the Contract as comprising the 

entire agreement between the City and the Contractor. 
 
1-1.08 Contractor:  The successful bidder for the Project and party to the Contract with the City 

as specified in the Contract Documents. 
 
1-1.09 Days:  Unless otherwise specified in the Contract Documents, days mean working days. 

 
1-1.10 Engineer: The City’s authorized representative for administration and overall 

management of the Project, Contract, and Work.  The Engineer is the official point of 
contact between the City and the Contractor. 

 
1-1.11 Project: BODEGA AVENUE BIKE LANES AND REHABILITATION PHASE 2 Project as 

described in the Special Provisions and Project Plans. 
 
1-1.12 Project Plans:  The primarily graphic detailed requirements concerning the Project 

contained in the Bid Package and any addenda to the Project Plans signed by authorized 
City representatives and issued prior to bid opening, Equal Product Proposals accepted 
by the City and signed by authorized City representatives prior to bid opening, and 
change orders and other amendments to the Project Plans signed by authorized 
representatives of the City and the Contractor in accordance with the requirements of the 
Contract Documents. 
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1-1.13 Project Inspector:  The party or parties charged by the City with inspecting the Work for 

compliance with the requirements of the Contract Documents and applicable laws and 
regulations.  The Project Inspector acts under the direction of the City and must 
coordinate with the Engineer as directed by the City in accordance with the Contract 
Documents. 

 
1-1.14 Caltrans Standard Specifications: The State of California Department of 

Transportation Standard Specifications 2024 edition. 
 
1-1.15 Caltrans Construction Manual: The State of California Department of Transportation 

Construction Manual, latest edition 
 
1-1.16 Subcontractor:  A person, firm or corporation that is obligated as a party to a contract 

with the Contractor to perform part of the Work.  For purposes of these General 
Provisions Subcontractors include, but are not limited to, those that are obligated as 
parties to a contract with the Contractor to specially fabricate and install a portion of the 
Work according to the Special Provisions and/or Project Plans.   
 

1-1.17 Special Provisions:  The detailed Project requirements contained in the Bid Package 
and any addenda to the Special Provisions signed by authorized City representatives and 
issued prior to bid opening, Equal Product Proposals accepted by the City and signed by 
authorized City representatives prior to bid opening, and change orders and other 
amendments to the Special Provisions signed by authorized representatives of the City 
and the Contractor in accordance with the requirements of the Contract Documents.   
 

1-1.18 Work:  The furnishing of all equipment, tools, apparatus, facilities, material, labor and 
skill necessary to perform and complete in a good and workmanlike manner the Project 
as shown in the City Special Provisions and Project Plans in accordance with the Contract 
Documents and applicable law. 

 
1-1.19 Written Notice: Will be deemed to have been duly served for purposes of these General 

Provisions and any Contract of which they are a part if delivered in person to the individual 
or to a member of the firm or to any office of the corporation for whom the notice is 
intended, or if sent by registered or certified mail to the last known business address 
known to the party giving notice.  Unless otherwise specified in the Contract Documents, 
the last known address of the Contractor will be that listed in the Contractor’s completed 
Proposal. 
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SECTION 2  Scope of Work 
 
2-1.01 Documents Furnished by City. The City will furnish to the Contractor, free of charge, 

five (5) sets of prints of the Project Plans and Special Provisions for execution of the Work.  
Throughout the performance of the Work the Contractor must keep one copy of the Project 
Plans and Special Provisions in good order and available for review by the Engineer, the 
Architect, and any other City contractors or representatives. 

 
2-1.02 Ownership of Documents Furnished by City.  All documents furnished by the City, 

including, but not limited to, the Special Provisions, Project Plans, and any copies, are the 
property of the City.  Documents furnished by the City may not be used on any other work.  
All documents furnished by the City must be returned to City upon completion of the Work. 

 
2-1.03 Special Provisions and Project Plans. 
 

a. The Special Provisions and Project Plans are complementary and intended to mutually 
describe the Work necessary to complete the Project in accordance with the Contract 
Documents. 

 
b. In general, the Project Plans indicate dimensions, position and kind of construction, 

and the Special Provisions indicate qualities and methods.  Any Work indicated on the 
Project Plans and not mentioned in the Special Provisions or vice versa must be 
furnished as though fully set forth in both.  Work that is not particularly detailed, marked 
or specified will be the same as similar Work that is detailed, marked or specified.  The 
Contractor must furnish items necessary for the operation of equipment depicted in 
the Project Plans or specified in the Special Provisions that are suitable to allow such 
equipment to function properly at no extra charge. 

 
c. The Contractor must notify the Engineer as soon as possible of any apparent errors 

or inconsistencies, including, but not limited to, typographical or notational errors in 
the Project Plans, Special Provisions, and/or in work done by others affecting the 
Work.  The Engineer will issue instructions concerning any such apparent errors or 
inconsistencies.  If the Contractor proceeds with Work impacted by apparent errors or 
inconsistencies without instructions from the Engineer, the Contractor does so at its 
sole risk and will have all of the obligations and the City will have all of the rights and 
remedies specified in Section 11 concerning any resulting damage or defect.   

 
d. The General Provisions apply with equal force to all of the Work, including extra work 

authorized by the Engineer in accordance with the Contract Documents.  The 
Contractor must submit any required shop diagrams and/or drawings by the times and 
in the quantities indicated in the Special Provisions.  Any such shop diagrams and/or 
drawings must show completely the Work to be done, expanding on the Project Plans 
concerning details not previously shown, field conditions and the condition of the Work.  
Engineer review of such shop diagrams and/or drawings will concern conformance 
with the requirements of the Contract Documents only.  The Engineer assumes no 
responsibility for the correctness or accuracy of the dimensions or any other contents 
of any shop diagrams and/or drawings submitted by the Contractor.  The Contractor 
must check all dimensions at the Work site.  Shop diagrams and/or drawings must be 
clearly marked with the name of the Project and the name of the Contractor, 
subcontractor or supplier making the submittal, and must be stamped and signed by 

For 
Inf

orm
ati

on
 O

nly



PART 2 - 46     v09162025 

GENERAL PROVISIONS   

the Contractor and submitted under a signed transmittal letter from the Contractor 
certifying that all dimensions have been checked at the Work site.  These requirements 
are mandatory.  The Engineer will not review shop diagrams and/or drawings that do 
not satisfy these requirements.  The Contractor will be responsible for any and all 
discrepancies between dimensions of the actual Work site and/or Work and those 
shown on shop diagram and/or drawings submitted by the Contractor, and for any 
other errors contained in or resulting from such shop diagrams and/or drawings, 
including, but not limited to, errors in material and/or equipment quantities and any 
resulting errors, delays or additional cost in the performance of the Work.  The 
Contractor will have all of the obligations and the City will have all of the rights and 
remedies that are specified in Section 11 concerning any discrepancies or errors in 
shop diagrams and/or drawings submitted by the Contractor, and concerning any 
resulting errors, delays or additional costs in the performance of the Work. 
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SECTION 3  Control of Work and Material 
 
3-1.01 Engineer’s Status.  The Engineer will administer the Project in accordance with the 

Contract Documents. After execution of the Contract and issuance of the Notice to 
Proceed, all correspondence and/or instructions concerning the Project between the 
Contractor and/or City must be forwarded through the Engineer.  Except as otherwise 
provided in the Contract Documents, the Engineer will not be responsible for and will not 
have control or charge of construction means, methods, techniques, or procedures for 
safety precautions in connection with the Work.  The Engineer, however, will have 
authority to reject materials and/or workmanship that do not conform to the requirements 
of the Contract Documents.  The Engineer will also have the authority to require inspection 
or testing of the Work. 
 

3-1.02 Architect’s Status.  The Architect will advise the Engineer concerning decisions on all 
claims of the Contractor and all other matters relating to the execution and progress of 
the Work or the interpretation of the Contract Documents.  The Architect will also advise 
the Engineer concerning Work that does not conform to the Contract Documents.  
Whenever, in the Architect's opinion, it is necessary or advisable in accordance with the 
Contract Documents, the Architect may recommend to the Engineer inspection or testing 
of the Work, whether or not such Work is then fabricated, installed or completed. 
 
 

3-1.03 Inspection and Testing of Work and Material. 
 

a. The City, the Engineer, the Architect and their representatives will have access to the 
Work at all times wherever it is in preparation or progress.  The Contractor must 
provide proper facilities for such access and for inspection. 

 
b. The Contractor must inspect all materials as delivered and promptly return all defective 

materials without waiting for their rejection by the Architect or Engineer. 
 

c. If the Engineer, the Special Provisions, or any laws, ordinances, or any public authority 
require any Work to be tested or approved, the Contractor must give the Engineer 
timely notice of the Contractor’s readiness for inspection.  Inspections will be promptly 
made, and where practicable, at the source of supply.  Any Work subject to such 
testing that is covered up without timely notice to the Engineer or without the approval 
or consent of the Engineer must, if required by the Engineer, be uncovered for 
examination at the Contractor's expense.  The Contractor will have all of the 
obligations and the City will have all of the rights and remedies that are specified in 
Section 11 concerning any Work subject to testing that is covered up or otherwise 
rendered inaccessible for inspection without timely notice to the Engineer and that is 
not uncovered for examination at the Contractor’s expense if required by the Engineer.   

 
d. Tests of materials or qualification tests required by the Contract Documents must be 

made in accordance with the Special Provisions and the requirements of the California 
Building Standards Code as adopted by the City and other applicable law.  Copies of 
all testing reports will be distributed as required in the Special Provisions. 
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e. The City or its representatives may order re-examination of questioned Work.  If 
ordered to do so, the Contractor must uncover such Work.  If such Work is found to 
be according to the Contract Documents, the City will pay the cost of uncovering and 
restoring the Work, unless such Work was subject to testing and covered up without 
timely notice to or approval of the Engineer.  If re-examined Work is found not in 
accordance with the Contract Documents, the Contractor must pay the cost of 
uncovering and restoring the Work.  The Contractor will have all of the obligations and 
the City will have all of the rights and remedies that are specified in Section 11 
concerning any re-examined Work not in accordance with the Contract Documents 
that the Contractor fails to uncover and restore at the Contractor’s expense.   

 
f. The Contractor must replace or correct without charge any material or workmanship 

found not to conform to the requirements of the Contract Documents, unless the City 
consents to accept such material or workmanship with an appropriate adjustment in 
the Contract Price.  The Contractor must promptly segregate and remove non-
conforming material from the Work site.  The Contractor will have all of the obligations 
and the City will have all of the rights and remedies that are specified in Section 11 
concerning any failure by the Contractor to replace or correct without charge any 
material or workmanship that does not conform to the requirements of the Contract 
Documents and that the City has not consented to accept.  

 
3-1.04 Samples Furnished by the Contractor.  The Contractor must furnish all samples for 

approval as directed in sufficient time to permit the Architect or Engineer to examine, 
approve and select samples before they are required by the progress of the Work.  
Portions of the Work for which samples are required and for which the Architect or 
Engineer has selected samples must be in accordance with such approved samples.  
Samples must be sent prepaid to the office of the Engineer or to such place as the 
Engineer may direct. 

 
3-1.05 Materials and Substitutions. 

 
a. Materials used for the Work must be new and of the quality specified.  When not 

particularly specified, materials must be the best of their class or kind.  The Contractor 
must, if required, submit satisfactory evidence as to the kind and quality of materials. 

 
b. If the Contractor submitted complete information to the City Engineer for products 

proposed as equals in accordance with the bid package, and the City approved such 
products proposed as equals in writing, the Contractor may either furnish such 
products approved as equals, or furnish the products listed by manufacturer name, 
brand or model number in the Special Provisions or Project Plans.  The City retains 
the right, in its sole discretion, to accept or reject any other proposed substitution.  To 
be considered, proposals concerning products proposed as equals must include 
sufficient information to permit the City to determine whether the products proposed 
as equals will satisfy the same performance requirements as products listed by 
manufacturer’s name, brand or model number.  Such performance requirements may 
include, but are not limited to, size, strength, function, and appearance, ease of 
maintenance and repair, and useful life requirements.  If the City does not accept a 
proposed substitution, the Contractor must furnish the product specified in the Special 
Provisions or Project Plans for the Contract Price, regardless of whether the product 
is specified by manufacturer’s name, brand or model number, or otherwise. 
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c. During the performance of the Work, all materials must be neatly stacked, properly 

protected from the weather and other adverse impacts, and placed so as to avoid 
interference with efficient progress of the Work, with other activities of the City, or with 
the use of existing City facilities by the public.  Materials may not be stored in a manner 
that presents a safety hazard or a nuisance.  All materials must be delivered so as to 
ensure efficient and uninterrupted progress of the Work. Materials must be stored so 
as to cause no obstruction and so as to prevent overloading of any portion of the Work.  
The Contractor will be responsible for damage or loss of materials delivered to and/or 
stored at the Work site due to weather or other causes.  The Contractor must promptly 
remove from the Work site all materials rejected by the City or its representatives as 
failing to conform to the requirements of the Contract Documents, whether such non-
conforming materials have been incorporated in the Work or not.  If the City or its 
representatives so direct, the Contractor must promptly replace and re-execute Work 
performed by the Contractor and order the replacement and re-execution of Work 
performed by subcontractors using non-conforming materials with materials that 
satisfy the requirements of the Contract Documents without expense to the City.  The 
Contractor will bear the expense of making good all Work destroyed or damaged by 
such removal.  The Contractor will have all of the obligations and the City will have all 
of the rights and remedies that are specified in Section 11 concerning any failure by 
the Contractor to replace or re-execute Work using non-conforming materials, and/or 
to make good all Work destroyed or damaged by such removal and/or execution. 

 
d. If any portion of the Work done or material furnished under this Contract proves 

defective and not in accordance with the Project Plans or  Special Provisions, and if 
the Engineer determines that the imperfection of the same is not of sufficient 
magnitude or importance to make the Work dangerous or undesirable, or if the removal 
of such Work, is impractical or will create conditions which are dangerous or 
undesirable, the Engineer may retain such Work, instead of requiring the imperfect 
Work to be removed and reconstructed, and make such deductions therefore in the 
payments due or to become due the Contractor as are just and reasonable. 

 
3-1.06 Audit and Examination of Records.  The City may examine and audit at no additional 

cost to the City all books, estimates, records, contracts, documents, bid documents, bid 
cost data, subcontract job cost reports and other Project related data of the Contractor, 
subcontractors engaged in performance of the Work, and suppliers providing supplies, 
equipment and other materials required for the Work, including computations and 
projections related to bidding, negotiating, pricing or performing the Work or Contract 
modifications and other materials concerning the Work, including, but not limited to, 
Contractor daily logs, in order to evaluate the accuracy, completeness, and currency of 
cost, pricing, scheduling and any other Project related data.  The Contractor will make 
available all such Project related data at all reasonable times for examination, audit, or 
reproduction at the Contractor’s business office at or near the Work site, and at any other 
location where such Project related data may be kept until three years after final payment 
under the Contract.  Pursuant to California Government Code Section 8546.7, if the 
amount of public funds to be expended is in excess of $10,000, this Contract will be 
subject to the examination and audit of the State Auditor, at the request of the City, or as 
part of any audit of the City, for a period of three (3) years after final payment under the 
Contract. 
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3-1.07 Advertising.  No advertising signs of any kind may be displayed on the Work site, or on 
fences, offices or elsewhere adjacent to the Work site. 

 
3-1.08 Project Schedule.  Within ten (10) days after execution and delivery of the Contract, and 

prior to the issuance of the notice to proceed, the Contractor must deliver to the Engineer 
a bar chart and critical path (CPM) schedule detailing the Contractor’s intended schedule 
of Work for the entire Project. The schedules must be detailed to clearly show the relative 
sequence of the items of Work, their inter-relationships, start and completion dates, float, 
the critical path, and any other item deemed necessary by the Engineer. The schedule 
must allow for the completion of the entire Work within the Time for Completion. 

 
a. City Review of Schedule.  The City may review the Contractor’s submitted schedule 

and may note any exceptions.  The Contractor must correct any exceptions noted by 
the City within five (5) working days of being notified of the exceptions. 

 
b. Update of Schedule.  After submission of a schedule to which the City has taken no 

exceptions, the Contractor must submit an updated schedule on a monthly basis or as 
otherwise specified by the City until completion of the Work.  The updated schedule 
must show the progress of Work as of the date specified in the updated schedule. 

 
c. Float.  The schedule must show early and late completion dates for each task.  The 

number of days between these dates will be designated as “Float”.  The Float will be 
designated to the Project and will be available to both the City and the Contractor as 
needed to complete the Work in accordance with the Contract. 

 
d. Failure to Submit Schedule.  If the Contractor fails to submit schedules within the time 

periods specified in this Section or submits a schedule to which the City has taken 
uncorrected exceptions, the City may withhold payments to the Contractor until such 
schedules are submitted and/or corrected in accordance with the Contract Documents.   

 
e. Responsibility for Schedule.  The Contractor will be solely and exclusively 

responsibility for creating the schedule and properly updating it.  The City may note 
exceptions to any schedule submitted by the Contractor.  However, the Contractor will 
be solely responsible for determining the proper method for addressing such 
exceptions and the City’s review of the schedule will not create scheduling obligations 
of the City. 

 
3-1.09 Construction Staking.  All Work done under this Contract must be in conformance with 

the Project Plans and contract documents.  It is the responsibility of the Contractor to 
obtain construction staking services. The Contractor must inform the Engineer, forty-eight 
(48) hours in advance if electronic design files or other information is needed to be 
transmitted to a surveyor, , in order that lines and grades may be furnished and necessary 
measurements for record and payment made, with the minimum of inconvenience to the 
Engineer and delay to the Contractor. 

 
The City will NOT provide construction staking services. 
 
The Contractor shall carefully preserve bench marks, reference points, and stakes and in 
the case of willful or careless destruction, will be responsible for the cost of replacement 
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and shall be responsible for any mistakes that may be caused by their unnecessary loss 
or disturbance 

 
 
3-1.10 Materials Testing.  Materials will be tested by the City of Sebastopol or its authorized 

agent, following Caltrans Standard Specifications.  Statistical testing may not be used.  All 
individual samples must meet the specified test results.  Each material used must meet 
the specified requirements. 

 
The Contractor must request and coordinate all testing.  All tests must occur in the 
presence of the Project Inspector.  The City will, at its sole discretion, have the right to 
reject any and/or all test results, that do not meet this requirement, and to order a retest 
in the presence of the Project Inspector.  The costs for all retests so ordered will be the 
responsibility of the Contractor. The cost of all retests will be charged to the Contractor at 
the actual cost plus 30 percent, with a minimum charge of $150.00 per test to cover staff 
and administrative costs.   
 
The City, at its sole expense, will provide all initial material and compaction tests.  
Sampling and testing will comply with Chapter 3 of the Caltrans Construction Manual at a 
minimum.  Where conditions vary, the City may perform additional testing.  Cost for testing 
of materials offered in lieu of the specified materials will be the responsibility of the 
Contractor.  Cost for R-value tests when required by the Caltrans Standard Specifications 
will be the responsibility of the Contractor. 
 
Testing will only be performed on normal City working days between the hours of 8:00 
a.m. and 4:00 p.m. unless other arrangements are made in advance.  Tests performed 
outside of these hours may be subject to increased charges. 
 
The Contractor must request all tests in writing a minimum of 2 working days in advance 
of the time desired.  A minimum of one working day must be allowed for compilation and 
reporting of data and test results after tests have been performed.  No subsequent layer 
of material may be placed until a passing test is obtained and acknowledged by the City. 
 
Concrete and asphalt may be supplied only from suppliers approved and certified by the 
State Department of Transportation.  Proposed mix designs for all concrete and asphalt 
concrete to be placed within the City of Sebastopol must be provided to and approved by 
the City, prior to placement. 
 
The Contractor must coordinate with the City concerning any additional testing as 
required. 
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SECTION 4  Changes in Work 
 
4-1.01 City Directed Change Orders.  The City may at any time during the progress of the Work 

direct any amendments to the Work or any of the Contract Documents, including, but not 
limited to the Special Provisions, or Project Plans.  Such amendments will in no way void 
the Contract, but will be applied to amend the Contract Price, if such amendments affect 
the Contract Price, the Project schedule, if such amendments affect the Project schedule, 
or any other provision of the Contract Documents based on a fair and reasonable 
valuation of the amendment in accordance with this Section 4.  

 
4-1.02 Writing Requirement.  Change orders and other amendments to the Special Provisions, 

the Project Plans, or other Contract Documents may be made only upon prior written 
approval of the Engineer and as evidenced by a writing executed by authorized 
representatives of the City and the Contractor.   

 
4-1.03 Contractor Proposed Change Orders.  Unless the Engineer otherwise authorizes or the 

City and the Contractor otherwise agree, change order proposals submitted by the 
Contractor must be submitted to the Engineer no later than the time of the proposed 
change.   

 
4-1.04 All Change Orders.  All change order proposals must be submitted on completed City 

Change Order forms.  All such change order proposals must itemize all cost impacts of 
the proposed change order and include a total price for that change order and the 
amended Contract Price that would become effective upon execution of the change order.  
All change order proposals must specify any change in the Project schedule, or in any 
Project milestone including, but not limited to, the Time for Completion, under the change 
order.  It is understood that change orders that do not specify a change in any milestone, 
including, but not limited to, the Time for Completion, may be accomplished by the Time 
for Completion then in effect.   

 
4-1.05 Change Order Pricing.  Change order pricing for all change orders, whether additive, 

deductive, or both, will be governed by the following: 
 

a. Prices specified in the Contract Documents will apply to cost impacts involving items 
for which the Contract Documents specify prices. 

 
b. Cost impacts involving items for which the Contract Documents do not specify prices 

may be paid on a lump sum basis as approved by the City.  
 

c. For cost impacts involving items for which the Contract Documents do not specify 
prices, and for which no lump sum amount has been approved by the City, charges or 
credits for the Work will be paid on a time and materials basis in accordance with the 
following and subject to Caltrans Standard Specifications, provision 9-1.03 concerning 
allowable direct charges.  The time and materials payment will be the sum of and 
limited to the direct and indirect costs for labor, materials, equipment and overhead 
calculated as follows: 

 
1. Labor:  The Contractor will be paid the cost of labor for the workers (including 

foremen when authorized by the Engineer), used in the actual and direct 
performance of the Work. The cost of labor utilized in performing the Work, 

For 
Inf

orm
ati

on
 O

nly



PART 2 - 53     v09162025 

GENERAL PROVISIONS   

whether the employer is the Contractor, a subcontractor or other entity engaged in 
the performance of the Work, will be the sum of the following: 

 
a. Actual Wages: The actual wages paid will include any employer fringe benefit 

payments to or on behalf of the workers for health and welfare, pension, 
vacation and similar purposes. The actual wages and fringe benefits paid must 
be at the rates shown on the certified payroll documents submitted by the 
Contractor. 

 
b. Labor Surcharge:  The labor surcharge will be as set forth in the latest edition 

of the California Department of Transportation publication entitled “Labor 
Surcharge and Equipment Rental Rates”. The labor surcharge will constitute 
full compensation for all payments imposed by State or Federal laws and for 
all other payments made to, or on behalf of, workers engaged in the 
performance of the Work, excluding the Actual Wages as defined above. 

 
c. Fixed Markup:  A fixed markup of 15% of the sum of the actual wages paid and 

the labor surcharge applicable to such actual wages, together with the actual 
wage and labor surcharge costs described in this provision will constitute full 
and complete compensation for all overhead, profit, incidentals, and any and 
all other direct or indirect expenses associated with furnishing all labor for the 
Work.  

 
2. Materials:  Materials costs will be the direct costs for materials actually exhausted, 

consumed or entering permanently into the Work, plus a fixed markup of 15% of 
such direct materials costs, which, together with the direct cost of materials as 
described in this provision will constitute full and complete compensation for all 
overhead, profit, incidentals, and any and all other direct or indirect expenses 
associated with furnishing all materials for the Work.  

 
3. Equipment:  All equipment used will be paid in accordance with the rates in 

subsection 9-1.04D entitled “Equipment Rental" of the Caltrans Standard 
Specifications, which subsection 9-1.04D is made a part of this Contract, plus a 
fixed markup of 10% of such equipment rates, which, together with the equipment 
rates as described in this provision will constitute full and complete compensation 
for all overhead, profit, incidentals, and any and all other direct or indirect expenses 
associated with furnishing all equipment for the Work. 

 
4. Unless approved in writing in accordance with provision 4-1.02 of this Contract in 

advance of performance of the Work, any and all other cost impacts (including, but 
not limited to profit, bond premiums or fees, insurance premiums or fees, 
superintendent labor, clerical expenses, home office expenses, Work site office 
expenses, utility costs, permit costs, and licensing costs) involving items for which 
the Contract Documents do not specify prices, and for which no lump sum amount 
has been approved by the City, will constitute incidentals, full compensation for 
which will be deemed included in the markups for labor, material, and equipment 
specified above, and no additional compensation for such cost impacts will be 
allowed. 
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4-1.06 Liability Under Unapproved Change Orders.  The Contractor will be solely responsible 
for any and all losses, costs, or liabilities of any kind incurred by the Contractor, any 
subcontractor engaged in the performance of the Work, any party supplying material or 
equipment for the Work or any third party that are incurred pursuant to Contractor-
proposed change orders prior to issuance of an approved change order executed in 
accordance with this Section 4.  The Contractor will have all of the obligations and the 
City will have all of the rights and remedies that are specified in Section 11 concerning 
any work or resulting losses, costs, or liabilities pursuant to a Contractor proposed change 
order before issuance of an approved change order executed in accordance with this 
Section 4.   

 
4-1.07 Changes Subject to Contract Documents.  Any changes in the Work and/or the 

Contract Documents pursuant to change orders and any other amendments issued in 
accordance with the Contract Documents, including this Section 4, will in all respects be 
subject to all provisions of the Contract Documents, including, but not limited to, the 
Special Provisions and the Project Plans, except as modified by such change orders or 
amendments. 

 
4-1.08 Change Order Disputes.   

 
a. Disputed City-Directed Change Orders.  If the Contractor disputes a City directed 

change order following a reasonable effort by the City and the Contractor to resolve 
the dispute including, at a minimum, a meeting between appropriate representatives 
of the Contractor and the City, the Contractor must commence performing the Work 
consistent with the disputed change order within five (5) working days of the last 
meeting between representatives of the Contractor and the City to resolve the dispute, 
or within the time specified in the disputed City directed change order, whichever is 
later.  In performing Work consistent with a disputed City-directed change order 
pursuant to this provision the Contractor will have all of the Contractor’s rights 
concerning claims pursuant to the Contract Documents and applicable law.   

 
b. Disputed Contractor Proposed Change Orders.  If the City disputes a Contractor 

proposed change order, the City and the Contractor will use reasonable efforts to 
resolve the dispute including, at a minimum, holding a meeting between appropriate 
representatives of the Contractor and the City.  Regardless of and throughout any such 
efforts to resolve the dispute the Contractor must continue performing the Work 
irrespective of and unmodified by the disputed change order.  In continuing to perform 
the Work, the Contractor will retain all of the Contractor’s rights under contract or law 
pertaining to resolution of disputes and protests between contracting parties.  Disputes 
between the City and the Contractor concerning any Contractor-proposed change 
order or other amendment do not excuse the Contractor’s obligation to perform the 
Work in accordance with the Contract Documents excluding such Contractor-
proposed change order or other amendment by the Time for Completion or waive any 
other Project milestone or other requirement of the Contract Documents. For 
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SECTION 5  Trenching and Utilities 
 
5-1.01 Excavation More Than Four Feet Deep.  In accordance with California Public Contract 

Code Section 7104, if the Work involves excavation more than four feet deep the 
Contractor must promptly notify the City in writing before disturbing: any material that the 
Contractor believes may be hazardous waste, as defined in Section 25117 of the Health 
and Safety Code, that is required to be removed to a Class I, Class II or Class III disposal 
site in accordance with provisions of existing law; any subsurface or latent physical 
conditions at the Work site differing from those indicated; or any unknown physical 
conditions at the Work site of any unusual nature, different materially from those ordinarily 
encountered and generally recognized as inherent in work of the character provided for 
in the Contract Documents. The City will promptly investigate any such conditions for 
which notice is given.  If the City finds that the conditions do materially differ, or involve 
hazardous waste, and would cause a decrease or increase in the cost or time of 
performance of the Work, the City will issue a change order pursuant to Section 4 of these 
General Provisions.  If a dispute arises between the City and the Contractor concerning 
whether the conditions materially differ, or involve hazardous waste, or cause a decrease 
of increase in the cost or time of performance, the Contractor will not be excused from 
any completion date provided in the Contract Documents, but will proceed with all Work 
to be performed.  The Contractor will retain all rights under contract or law pertaining to 
resolution of disputes and protests between contracting parties. 

 
5-1.02 Excavation of Five Feet or More.  In accordance with California Labor Code Section 

6705, contractors performing contracts exceeding $25,000 in cost and involving 
excavation five or more feet deep must submit for the City’s acceptance, prior to 
excavation, a detailed plan showing the design of shoring, bracing, sloping, or other 
provisions to be made for worker protection from the hazard of caving ground during 
excavation.  If the plan varies from the shoring system standards, it must be prepared by 
a registered civil or structural engineer. 

 
5-1.03 Utility Relocation Costs.   

 
a. In accordance with California Government Code Section 4215, the City assumes the 

responsibility for the timely removal, relocation or protection of existing main or trunk 
line utility facilities located on the Work site if such utilities are not identified by the City 
in the Special Provisions and/or Project Plans.  The City will compensate the 
Contractor for the costs of locating, repairing damage not due to the Contractor’s 
failure to exercise reasonable care, and removing or relocating existing main or trunk 
line utility facilities located at the Work site and not identified with reasonable accuracy 
in the Special Provisions and/or Project Plans.  The City will also compensate the 
Contractor for the cost of equipment on the Project necessarily idled during such work.  
The Contractor will not be assessed liquidated damages for Work completion delays 
caused by the City’s failure to provide for removal or relocation of such main or trunk 
line utility facilities. 

 
b. Nothing in this provision or the Contract Documents will be deemed to require the City 

to indicate the presence of existing service laterals or appurtenances whenever the 
presence of such utilities on the Work site can be inferred from the presence of other 
visible facilities, such as buildings, meter and junction boxes, cleanouts, on or adjacent 
to the Work site; provided, however, that nothing in this provision or the Contract 
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Documents will relieve the City from identifying main or trunk lines in the Special 
Provisions and/or Project Plans. 

 
c. Nothing in this provision or the Contract Documents will preclude the City from 

pursuing any appropriate remedy against the utility for delays, which are the 
responsibility of the utility. 

 
d. Nothing in this provision or the Contract Documents will be construed to relieve the 

utility from any obligation as required either by law or by contract to pay the cost of 
removal or relocation of existing utility facilities.  

 
e. If the Contractor while performing the Work discovers utility facilities not identified by 

the City in the Special Provisions and/or Project Plans, the Contractor must 
immediately notify the City and utility in writing.  

 
f. Either the City or the utility, whichever owns existing main or trunk line utility facilities 

located on the Work site, will have sole discretion to effect repairs or relocation work 
or to permit the Contractor to perform such repairs or relocation work at a reasonable 
price. 

 
  
5-1.04 Protection of Existing Facilities and Property. 

 
The Contractor must notify Underground Service Alert (USA) for marking the locations of 
existing underground facilities. 

  
The Contractor must take all necessary measures to avoid injury to existing surface and 
underground utility facilities in and near the Work site.  No error or omission of utility 
markouts will be construed to relieve the Contractor from his responsibility to protect all 
underground pipes, conduits, cables or other structures affected by the work. 
 
The existing underground facilities in the area of Work may include telephone, television 
and electrical cables, gas mains, water mains, sewer pipe and drainage pipe.  The various 
utility companies must be notified before trenching begins and at such other times as 
required to protect their facilities.  All underground facilities must be located and exposed 
ahead of trenching to prevent damage to the facilities, and to determine the depth and 
character of all facilities that cross or infringe on the trench prism.  The Contractor must 
immediately notify the Engineer of any facilities found.  If damage should occur to the 
existing facilities, the utility company and the City must be notified immediately and,  
repairs acceptable to the utility company must be made at the Contractor’s expense. 
 
The Project Plans show the underground utilities on the site of the construction insofar as 
they are known to the City.  The drawings may not show facilities apparent from visual 
inspection of the site or service laterals or appurtenances, the existence of which can be 
inferred from the presence of other visible facilities such as buildings, meters, junction 
boxes, etc. on or adjacent to the construction site.   
 
If in the performance of the Work an existing utility is encountered that is not shown on 
the Project Plans and is not apparent or inferable from visual inspection of the Work site, 
the Inspector must be notified immediately.  The Engineer will determine whether the 
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Project Plans or Special Provisions should be modified, or whether the existing utility 
should be relocated or whether the Contractor must work around the existing utility.  The 
Contractor must replace, at his or her own expense, in as good condition as they were 
prior to the start of construction, all existing improvements and surroundings damaged by 
his or her operation.  Reconstruction of all existing improvements must conform to Public 
Works Standard Specifications and Details under the direction of and subject to the 
acceptance by the Engineer. 
 
Should the Contractor fail to take adequate measures to avoid injury or damage to the 
facilities described above, the City may take any actions necessary to protect such 
facilities from the Contractor’s operations. Subject to Section 5 of the General Provisions, 
the City may withhold the cost of injury to existing surface and underground utility facilities 
in and near the Work site from amounts due or that may become due the Contractor.   
 
Payment for Protection of Existing Facilities and Property shall be considered as included 
in the prices paid for various other work, except as provided otherwise by law, and shall 
include full compensation for providing all labor, materials, equipment and incidentals 
necessary to complete all work as specified herein, including but not limited to notification 
to USA, performing necessary measures to avoid injury to existing surface and 
underground utility facilities, locating and exposing all underground facilities ahead of 
trenching, all notifications to the Engineer and/or inspector, and no additional 
compensation shall be made therefor. 
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SECTION 6  Project Facilities 
 
6-1.01 Work Site Offices.  Any Worksite office facilities used by the Contractor and/or its privities 

must conform to all applicable codes, ordinances and regulations.  The cost of such Work 
site office facilities will be paid from and included in the Contract Price. 

 
6-1.02 City Rights of Access and Ownership.  The City and its authorized representatives will 

at all reasonable times while such office facilities are located at the Work site (including, 
at a minimum, all times during which the Work is performed), have access to any such 
Work site office facilities used by the Contractor and/or its privities.  With respect to the 
right of access of the City and its authorized representatives, neither the Contractor nor 
its privities will have a reasonable expectation of privacy pursuant to the Fourth 
Amendment to the Unites States Constitution or other applicable law concerning such 
Work site office facilities used by the Contractor and/or its privities.  Without exception, 
any and all Project related materials located at such Work site facilities will be deemed at 
all times to be City property subject to inspection and copying by the City and its 
authorized representatives at all reasonable times while such facilities are located at the 
Work site (including, at a minimum, all times during which the Work is performed).  Any 
interference by the Contractor or its privities with the City’s rights of access and/or 
ownership pursuant to this Section 6 will constitute a material breach of the Contract 
subject to any and all remedies available pursuant to the Contract Documents and at law 
and equity. 
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SECTION 7  Prosecution and Progress of the Work 
 
7-1.01 Liquidated Damages.  For the purposes of this Contract time is of the essence.  The City 

and the Contractor agree that it will be difficult and/or impossible to determine the actual 
damage which the City will sustain in the event of the Contractor’s failure to fully perform 
the Work or to fully perform all of the Contractor’s obligations that have accrued pursuant 
to the Contract by the Time for Completion.  Accordingly, the City and the Contractor 
agree in accordance with California Government Code Section 53069.85 that the 
Contractor will forfeit and pay to the City liquidated damages in the sum of $1000 per day 
for each and every calendar day completion of the Work and/or performance of all of the 
Contractor’s obligations that have accrued pursuant to the Contract is delayed beyond the 
Time for Completion.  The City and the Contractor further agree in accordance with 
California Government Code Section 53069.85 that the liquidated damages sum specified 
in this provision is not manifestly unreasonable under the circumstances existing at the 
time the Contract was made, and that the City may deduct liquidated damages sums in 
accordance with this provision from any payments due or that may become due the 
Contractor under the Contract. 

 
7-1.02 No Damage for Avoidable Delays.  All delays in the Work that might have been avoided 

by the exercise of care, prudence, foresight and diligence of the Contractor or any privities 
of the Contractor will be deemed avoidable delays.  Delays in the Work that may be 
unavoidable but that do not necessarily affect other portions of the Work or prevent 
completion of all Work within the Time for Completion, including, but not limited to, 
reasonable delays in Engineer approval of shop drawings, placement of construction 
survey stakes, measurements and inspection, and such interruption as may occur in 
prosecution of the Work due to reasonable interference of other contractors of the City, 
will be deemed avoidable delays.  The Contractor will not be awarded a change in the 
Project schedule, the Time for Completion, and/or additional compensation in excess of 
the contract price for avoidable delays.  

 
7-1.03 Unavoidable Delays.  All delays in the Work that result from causes beyond the control 

of the Contractor and that the Contractor could not have avoided through exercise of care, 
prudence, foresight, and diligence will be deemed unavoidable delays.  Orders issued by 
the City changing the amount of Work to be done, the quantity of materials to be furnished, 
or the manner in which the work is to be prosecuted, and unforeseen delays in the 
prosecution of the Work due to causes beyond the Contractor’s control, such as strikes, 
lockouts, labor disturbances, fires, epidemics, earthquakes, acts of God, neglect by utility 
owners or other contractors that are not privities of the Contractor will be deemed 
unavoidable delays to the extent they actually delay the Contractor’s completion of the 
Work.  The Contractor will be awarded a change in the Project schedule, the Time for 
Completion, and/or additional compensation in excess of the contract price for 
unavoidable delays to the extent such delays actually delay the Contractor’s completion 
of the Work and/or result in the Contractor incurring additional costs in excess of the 
Contract Price.  

 
Delay due to normal, adverse weather conditions will not be deemed unavoidable.  The 
Contractor should understand that normal adverse weather conditions are to be expected 
and plan the Work accordingly, such as by incorporating into the Project schedule normal, 
adverse weather delays as reflected in historical data of the National Oceanic and 
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Atmospheric Administration of the U.S. Department of Commerce for the weather station 
most applicable to the Work site. 

 
7-1.04 No Damage for Contractor Caused Delay.  Contractor will not be entitled to additional 

compensation for extended field or home office overhead, field supervision, costs of 
capital, interest, escalation charges, acceleration costs or other impacts for any delays to 
the extent such delays are caused by the failure of the Contractor or any subcontractor or 
other entity engaged in performance of the Work to perform the Work in accordance with 
the Contract Documents.   

 
7-1.05 No Damage for Delay Not Caused By the City, Delay Contemplated by the Parties, 

or other Reasonable Delay.  Contractor will not be entitled to damages for delay to the 
Work caused by the following, which the City and Contractor agree will be deemed for 
purposes of California Public Contract Code Section 7102 either not caused by the City, 
and/or within the contemplation of the City and the Contractor, and/or reasonable under 
the circumstances: 

 
a. Exercise of the City’s right to sequence the Work in a manner that would avoid 

disruption to the City and other contractors based on:  the failure of the Contractor or 
any subcontractor or other entity engaged in the performance of the Work to perform 
the Work in accordance with the Contract Documents, enforcement by the City or any 
other governmental agency of competent jurisdiction of any government act or 
regulation, or enforcement by the City of any provisions of the Contract. 

 
b. Requests for clarification or information concerning the Contract Documents or 

proposed change orders or modifications to the Contract Documents, including 
extensive and/or numerous such requests for clarification or information or proposed 
change orders or modifications, provided such clarifications or information or proposed 
change orders or modifications are processed by the City or its representatives in a 
reasonable time in accordance with the Contract Documents. 

 
7-1.06 Delays Caused by the City and/or It’s Privities.  Delay caused by the City and/or other 

contractors of the City will be deemed unavoidable delays.  Either the City or the 
Contractor may propose a change in the Time for Completion and/or the Project schedule 
for delays that are purported to be caused by the City and/or its privities and that are not 
reasonable under the circumstances involved and/or that are not within the contemplation 
of the City and the Contractor.  Such proposed changes in the Time for Completion will 
constitute change order proposals subject to Section 4.  In accordance with Section 4, the 
City and the Contractor may agree upon pricing for the cost impacts, if any, resulting from 
such delays.  If such pricing and/or changes in the Time for Completion and/or the Project 
schedule are in anticipation of impacts that may, but have not yet occurred, the City will 
be obligated to pay the Contractor for such anticipated impacts or to award a change in 
the Time for Completion and/or the Project schedule in accordance with the Contract and 
any applicable, approved change orders only to the extent the Contractor actually incurs 
the anticipated impacts.  Notwithstanding anything to the contrary in Section 4, the City 
and the Contractor may agree to a daily rate or cap or lump sum that will apply to the cost 
impacts, if any, resulting from delay purportedly caused by the City and/or its privities 
subject to this provision.  However, if such daily rate or cap or lump sum is in anticipation 
of cost impacts that have not yet occurred, the City will be obligated to pay such daily rate 
or cap or lump sum only to the extent the Contractor actually incurs such cost impacts. 
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7-1.07 Delay Claims.  Whenever the Contractor claims a delay for which the Time for Completion 

may be extended, the Contractor must request an extension of time within five (5) days of 
the start of the delay.  The request must be in writing and describe in detail the cause for 
the delay, and, if possible, the foreseeable extent of the delay. 

 
7-1.08 Contractor Coordination of the Work. 

 
a. The City reserves the right to do other work in connection with or in the vicinity of the 

Project by contract or otherwise, and Contractor must at all times conduct the Work so as 
to impose no hardship on the City, others engaged in the Work or other contractors 
working at the Work site.  The Contractor will adjust, correct and coordinate the Work with 
the work of others so that no delays result in the Work or other work at or near the Work 
site. 
 

b. If any part of the Work depends for proper execution or results upon the work of the City 
or any other contractor, the Contractor will, before proceeding with such Work, promptly 
report to the City any apparent discrepancies or defects in such other Work.  Failure of 
the Contractor to promptly report any apparent discrepancy or defect will be deemed an 
acceptance of the City’s or other contractor's Work as fit and proper. 

 
c. The Contractor will anticipate the relations of the various trades to the progress of the 

Work and will ensure that required anchorage or blocking is furnished and set at proper 
times.  Anchorage and blocking necessary for each trade will be part of the Work except 
where stated otherwise. 

 
d. The Contractor will provide proper facilities at all times for access of the City, the Engineer, 

Architect, and other authorized City representatives to conveniently examine and inspect 
the Work. 
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SECTION 8  Contractor Responsibilities 
 
8-1.01 Eligibility.  By executing the Contract, the Contractor certifies that the Contractor is not 

ineligible to perform work on public works projects pursuant to California Labor Code 
Sections 1777.1 or 1777.7.  In accordance with California Public Contract Code Section 
6109(a), contractors who are ineligible to perform work on public works projects pursuant 
to California Labor Code Sections 1777.1 or 1777.7 may neither bid on, be awarded or 
perform the Work.  To the full extent permitted by law the Contractor will hold harmless, 
indemnify and defend the City from and against any and all damages, costs, and liability 
arising from or as a consequence of any violation of Public Contract Code Section 6109. 

 
8-1.02 Supervision of the Work.  The Contractor will be solely responsible for the performance 

of the Work, including portions of the Work to be performed by subcontractors.  The 
Contractor is charged with ensuring that all orders or instructions from the City, Engineer 
or Architect are disseminated to and followed by all subcontractors engaged in 
performance of the Work.  The Contractor will supervise the Work using the Contractor’s 
best skill and attention.  At any time during the progress of the Work, the City, the 
Engineer, or the Architect may require the Contractor and/or subcontractors engaged in 
performance of the Work to attend a Project meeting and the Contractor will attend, and 
ensure the attendance of any subcontractors whose attendance is required by the City 
and/or advisable in light of the matters to be addressed at the meeting.   

 
8-1.03 Contractor's Superintendent.  The Contractor will keep on the Work, throughout its 

progress, a competent superintendent and any necessary assistants, all satisfactory to 
the City.  The superintendent may not be changed without the consent of the City.  The 
superintendent will represent the Contractor and all directions given by the City to the 
superintendent will bind the Contractor in accordance with the Contract.  Superintendent 
time included in Contractor’s completed bid schedule and/or in approved change orders, 
if any, must be included in Contractor’s approved overhead rate and may not be charged 
as a direct cost. 

 
8-1.04 Competent Employees.  The Contractor must at all times enforce strict discipline and 

good order among the Contractor’s employees and may not employ on the Work any unfit 
person or anyone not skilled in the Work assigned, or anyone incompetent or unfit for the 
duties of that person.  When the City determines that a Contractor employee does not 
satisfy the requirements of this provision, upon notice from the City, the Contractor must 
ensure that employee performs no further Work and is no longer present at the Work site.  
Any such Contractor employee may not again be employed on the Work without City 
approval.   

 
8-1.05 Items Necessary for Proper Completion of the Work.  Except as otherwise noted in 

the Contract Documents, the Contractor will provide and pay for all labor, materials, 
equipment, permits, fees, licenses, facilities and services necessary for the proper 
execution and timely completion of the Work in accordance with the Contract Documents. 

 
8-1.06 Subcontracting.   

 
a. The Contractor must perform with his or her own organization, a value of work 

amounting to not less than fifty percent (50%) of the contract amount, except that the 
bid amount for subcontracted “Specialty Items” if so designated in any Special 
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Provisions may be eliminated from the contract amount and not considered as sub-
contracted for the purposes of calculating the value of work to be performed by the 
Contractor. For the purposes of determining the value of work to be performed by the 
Contractor pursuant to this provision, materials, equipment, incidentals, etc., shall be 
considered to have been purchased by the contractor or subcontractor that is to install 
them. Where a portion of an item is subcontracted, the value of work subcontracted 
will be based on the estimated cost of such portion of the subcontracted item, as 
determined from information submitted by the Contractor, subject to approval by the 
Engineer. 

 
b. By executing the Contract, the Contractor certifies that no subcontractor included on 

the list of proposed subcontractors submitted with the Contractor’s bid is ineligible to 
perform work on public works projects pursuant to California Labor Code Sections 
1777.1 or 1777.7.  In accordance with California Public Contract Code Section 
6109(a), subcontractors who are ineligible to perform work on public works projects 
pursuant to California Labor Code Sections 1777.1 or 1777.7 may neither bid on, be 
awarded or perform as a subcontractor on the Work.  In accordance with California 
Public Contract Code Section 6109(b), any contract on a public works project entered 
into between a contractor and a debarred subcontractor is void as a matter of law.  The 
Contractor will ensure that no debarred subcontractor receives any public money for 
performing the Work, and any public money that may have been paid to a debarred 
subcontractor for the Work is returned to the City.  The Contractor will be responsible 
for payment of wages to workers of a debarred subcontractor who has been allowed 
to perform the Work. 

 
c. The Contract and the performance of the Work are subject to the requirements of the 

Subletting and Subcontracting Fair Practices Act codified at California Public Contract 
Code Section 4100 and following.  If the Contractor fails to specify a subcontractor or 
specifies more than one subcontractor for the same portion of the Work in excess of 
one-half of 1 percent of the Contractor’s total bid, the Contractor agrees that the 
Contractor is fully qualified to perform that portion of the Work with the Contractor’s 
own forces, and that the Contractor will perform that portion of the Work with the 
Contractor’s own forces.  If after award of the Contract the Contractor subcontracts, 
except as provided for in California Public Contract Code Sections 4107 or 4109, any 
such portion of the Work, the Contractor will be subject to the penalties set forth in 
California Public Contract Code Sections 4110 and 4111, including cancellation of the 
Contract, assessment of a penalty of up to 10 percent of the amount of the subcontract, 
and disciplinary action by the Contractors State License Board.   

 
d. No contractual relationship exists between the City and any subcontractor engaged in 

performance of the Work.   
 

e. Incorporation of Contract Documents.  Contractor agrees to include with all 
subcontractors in their subcontract the same requirements and provisions of this 
Contract including the indemnity and insurance requirements to the extent they apply 
to the scope of the Subcontractor’s work. Subcontractors hired by Contractor agree to 
be bound to Contractor and City in the same manner and to the same extent as 
Contractor is bound to City under the Contract Documents.  Subcontractor further 
agrees to include these same provisions with any sub-subcontractor. A copy of the 
City’s Contract Document indemnity and insurance provisions will be furnished to the 
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subcontractor upon request.  The Contractor shall require all sub-contractors to 
provide a valid certificate of insurance and the required endorsements included in the 
agreement prior to commencement of any work and contractor will provide proof of 
compliance to the City.  The Contractor will be solely responsible for any delay or 
additional costs incurred as a result of its failure to provide adequate or accurate 
Project information to a subcontractor that results in improper submittals and/or Work, 
or time or other impacts.  The Contractor will have all of the obligations and the City 
will have all of the remedies that are specified in Section 11 concerning any delay or 
additional costs incurred due to failure of the Contractor to provide adequate and 
accurate Project information to subcontractors. 

 
f. Coordination of Subcontract Work: The Contractor is responsible for scheduling the 

Work of subcontractors so as to avoid delay or injury to either Work or materials. 
 

g. Subcontractor agrees to be bound to Contractor and City in the same manner and to 
the same extent as Contractor is bound to City under the Contract Documents.  
Subcontractor further agrees to include the same requirements and provisions of this 
agreement, including the indemnity and Insurance requirements, with any sub-
subcontractor to the extent they apply to the scope of the sub-subcontractor’s work. A 
copy of the City’s Contract Document indemnity and insurance provisions will be 
furnished to the Subcontractor upon request. 

 
8-1.07 Insurance.  Contractor shall procure and maintain for the duration of the contract, and for 

2 years thereafter, insurance against claims for injuries to persons or damages to property 
which may arise from or in connection with the performance of the work hereunder by the 
Contractor, his agents, representatives, employees, or subcontractors. 
 
a. Minimum Scope and Limit of Insurance.  Coverage shall be at least as broad as: 

 
1. Commercial General Liability (CGL): Insurance Services Office (ISO) Form CG 00 

01 covering CGL on an “occurrence” basis, including products and completed 
operations, property damage, bodily injury and personal & advertising injury with 
limits no less than $3,000,000 per occurrence. If a general aggregate limit applies, 
either the general aggregate limit shall apply separately to this project/location 
(ISO CG 25 03 or 25 04) or the general aggregate limit shall be twice the required 
occurrence limit. 

 
2. Automobile Liability: Insurance Services Office Form CA 0001 covering Code 1 

(any auto), with limits no less than $2,000,000 per accident for bodily injury and 
property damage. 

 
3. Workers’ Compensation insurance as required by the State of California, with 

Statutory Limits, and Employers’ Liability insurance with a limit of no less than 
$1,000,000 per accident for bodily injury or disease. 

 
4. Surety Bonds. Contractor shall provide the following Surety Bonds: 

1. Bid bond 
2. Performance bond 
3. Payment bond 
4. Maintenance bond (based on final contract amount at time of completion) 
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The Payment Bond and the Performance Bond shall be in a sum equal to the 
contract price. If the Performance Bond provides for a one-year warranty a 
separate Maintenance Bond is not necessary. If the warranty period specified in 
the contract is for longer than one year, a Maintenance Bond equal to 10% of the 
contract price is required. Bonds shall be duly executed by a responsible corporate 
surety, authorized to issue such bonds in the State of California and secured 
through an authorized agent with an office in California. 

 
5. Professional Liability (if Design/Build), with limits no less than $2,000,000 per 

occurrence or claim, and $2,000,000 policy aggregate.  The retroactive date must 
be shown, and this date must be before the execution date of the contract or the 
beginning of contract work. Insurance must be maintained and evidence of 
insurance must be provided for at least five (5) years after completion of contract 
work. If coverage is canceled or non-renewed, and not replaced with another 
claims-made policy form with a retroactive date prior to the contract effective, or 
start of work date, the Contractor must purchase extended reporting period 
coverage for a minimum of five (5) years after completion of contract work. A copy 
of the claims reporting requirements must be submitted to the City of Sebastopol 
for review.  
 

6. Contractors’ Pollution Legal Liability and/or Asbestos Legal Liability and/or Errors 
and Omissions (if project involves environmental hazards) with limits no less than 
$1,000,000 per occurrence or claim, and $2,000,000 policy aggregate. If the 
services involve lead-based paint or asbestos identification/remediation, the 
Contractors Pollution Liability policy shall not contain lead-based paint or asbestos 
exclusions. If the services involve mold identification/remediation, the Contractors 
Pollution Liability policy shall not contain a mold exclusion, and the definition of 
Pollution shall include microbial matter, including mold.  

 
7. If the contractor maintains broader coverage and/or higher limits than the 

minimums shown above for all policies, the City of Sebastopol requires, and shall 
be entitled to, the broader coverage and/or higher limits maintained by the 
contractor. Any available insurance proceeds in excess of the specified minimum 
limits of insurance and coverage shall be available to the City of Sebastopol. 

 
b. Self-Insured Retentions.  Self-insured retentions must be declared to and approved by 

the City of Sebastopol. At the option of the City of Sebastopol, either: the contractor 
shall cause the insurer to reduce or eliminate such self-insured retentions as respects 
the City of Sebastopol, its officers, officials, employees, and volunteers; or the 
Contractor shall provide a financial guarantee satisfactory to the City of Sebastopol 
guaranteeing payment of losses and related investigations, claim administration, and 
defense expenses. The policy language shall provide, or be endorsed to provide, that 
the self-insured retention may be satisfied by either the named insured or the City of 
Sebastopol.  
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c. Other Insurance Provisions: 
 

1. Additional Insured.  The City of Sebastopol, its officers, officials, employees, and 
volunteers are to be covered as additional insureds on the CGL policy with respect 
to liability arising out of work or operations performed by or on behalf of the 
Contractor including materials, parts, or equipment furnished in connection with 
such work or operations and automobiles owned, leased, hired, or borrowed by or 
on behalf of the Contractor. General liability coverage can be provided in the form 
of an endorsement to the Contractor’s insurance at least as broad as one of the 
following ISO ongoing operations Forms: CG 20 10 or CG 20 26 or CG 20 33 (not 
allowed from subcontractors), or CG 20 38; and one of the following ISO completed 
operations Forms: CG 20 37, 2039 (not allowed from subcontractors), or CG 20 
40. 

 
2. Primary Insurance.  For any claims related to this project, the Contractor’s 

insurance coverage shall be primary insurance coverage at least as broad as ISO 
CG 20 01 04 13 as respects the City of Sebastopol, its officers, officials, 
employees, and volunteers. Any insurance or self-insurance maintained by the City 
of Sebastopol, its officers, officials, employees, or volunteers shall be excess of 
the Contractor’s insurance and shall not contribute with it. 

 
3. Notice of Cancellation. Contractor shall provide immediate written notice if (1) any 

of the required insurance policies is terminated; (2) the limits of any of the required 
polices are reduced; (3) or the deductible or self-insured retention is increased.  In 
the event of any cancellation or reduction in coverage or limits of any insurance, 
Contractor shall forthwith obtain and submit proof of substitute insurance.   

 
4. Acceptability of Insurers.  Insurance is to be placed with insurers authorized to 

conduct business in the state with a current A.M. Best rating of no less than A: VII, 
unless otherwise acceptable to the City of Sebastopol. 

 
5. Waiver of Subrogation.  Contractor hereby agrees to waive rights of subrogation 

which any insurer of Contractor may acquire from Contractor by virtue of the 
payment of any loss. Contractor agrees to obtain any endorsement that may be 
necessary to affect this waiver of subrogation, but this provision applies regardless 
of whether or not the City of Sebastopol has received a waiver of subrogation 
endorsement from the insurer.  However, the Workers’ Compensation policy shall 
be endorsed with a waiver of subrogation in favor of the City of Sebastopol for all 
work performed by the Contractor, its employees, agents and subcontractors. 

 
6. Verification of Coverage.  Contractor shall furnish the City of Sebastopol with 

original Certificates of Insurance including all required amendatory endorsements 
(or copies of the applicable policy language effecting coverage required by this 
clause) and a copy of the Declarations and Endorsement Page of the CGL policy 
listing all policy endorsements to City of Sebastopol before work begins. However, 
failure to obtain the required documents prior to the work beginning shall not waive 
the Contractor’s obligation to provide them. The City of Sebastopol reserves the 
right to require complete, certified copies of all required insurance policies, 
including endorsements, required by these specifications, at any time. 
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7. Subcontractors.  Contractor shall require and verify that all subcontractors maintain 
insurance meeting all the requirements stated herein, and Contractor shall ensure 
that the City of Sebastopol is an additional insured on insurance required from 
subcontractors. For CGL coverage subcontractors shall provide coverage with a 
form at least as broad as CG 20 38 04 13. 

 
8. Special Risks or Circumstances.  The City of Sebastopol reserves the right to 

modify these requirements, including limits, based on the nature of the risk, prior 
experience, insurer, coverage, or other circumstances. 

 
8-1.08 Indemnities.  The Contractor shall defend, indemnify and hold the City of Sebastopol, its 

officials, officers, employees, volunteers and agents free and harmless from any and all 
claims, demands, causes of action, costs, expenses, liability, loss, damage or injury, in 
law or equity, to property or persons, including wrongful death, in any manner which 
actually or allegedly arise out of or are incident to any alleged acts, omissions, negligence 
or willful misconduct of Contractor, its officials, officers, employees, agents, and 
subcontractors arising out of or in connection with the performance of the Services, the 
Project or this Agreement, including without limitation the payment of all consequential 
damages and attorney’s fees and other related costs and expenses except where caused 
by the active negligence, sole negligence, or willful misconduct of the City, its officers, 
officials, employees and volunteers.  The Contractor shall defend, at Contractor’s own 
cost, expense, and risk, any and all such aforesaid suits, actions or other legal 
proceedings of every kind that may be brought or instituted against the City, its directors, 
officials, officers, employees, agents, or volunteers.  The Contractor shall pay and satisfy 
any judgment, award or decree that may be rendered against the City or its directors, 
officials, officers, employees, agents, or volunteers, in any such suit, action or other legal 
proceeding.  The Contractor shall reimburse the City and its directors, officials, officers, 
employees, agents and/or volunteers, for any and all legal expenses and costs incurred 
by each of them in connection therewith or in enforcing the indemnity herein provided.  
The Contractor’s obligation to indemnify shall not be restricted to insurance proceeds, if 
any, received by the City, its directors, officials, officers, employees, agents or volunteers. 
 

8-1.09 Licenses/Permits.  The Contractor must, without additional expense to the City, obtain 
all licenses, permits and other approvals required for the performance of the Work. This 
includes a valid City Business license. 

 
8-1.10 California Labor Code and Prevailing Wage Requirements.   
 

a. In accordance with California Labor Code Section 1810, eight (8) hours of labor in 
performance of the Work will constitute a legal day’s work under the Contract. 
 

b. In accordance with California Labor Code Section 1811, the time of service of any 
worker employed in performance of the Work is limited to eight hours during any one 
calendar day, and forty hours during any one calendar week, except in accordance 
with California Labor Code Section 1815, which provides that work in excess of eight 
hours during any one calendar day and forty hours during any one calendar week is 
permitted upon compensation for all hours worked in excess of eight hours during any 
one calendar day and forty hours during any one calendar week at not less than one-
and-one-half times the basic rate of pay.   
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c. The Contractor and its subcontractors will forfeit as a penalty to the City $25 for each 
worker employed in the performance of the Work for each calendar day during which 
the worker is required or permitted to work more than eight (8) hours in any one 
calendar day, or more than forty (40) hours in any one calendar week, in violation of 
the provisions of California Labor Code Section 1810 et seq. 
 

d. In accordance with California Labor Code Section 1773.2, the City has determined the 
general prevailing wages in the locality in which the Work is to be performed for each 
craft or type of work needed to be as published by the State of California Department 
of Industrial Relations, Division of Labor Statistics and Research, a copy of which is 
on file in the Public Works Department and will be made available on request.  The 
Contractor and subcontractors engaged in the performance of the Work must pay no 
less than these rates to all persons engaged in performance of the Work. 
 

e. In accordance with California Labor Code Section 1775, the Contractor and any 
subcontractors engaged in performance of the Work must comply with Labor Code 
Section 1775 which establishes a penalty of up to $50 per day for each worker 
engaged in the performance of the Work that the Contractor or any subcontractor pays 
less than the specified prevailing wage.  The amount of such penalty will be 
determined by the Labor Commissioner.  The Contractor or subcontractor must pay 
the difference between the prevailing wage rates and the amount paid to each worker 
for each calendar day or portion thereof for which each worker was paid less than the 
prevailing wage rate.  If a subcontractor worker engaged in performance of the Work 
is not paid the general prevailing per diem wages by the subcontractor, the Contractor 
is not liable for any penalties therefore unless the Contractor had knowledge of that 
failure or unless the Contractor fails to comply with all of the following requirements: 

 
1. The contract executed between the Contractor and the subcontractor for the 

performance of part of the Work must include a copy of the provisions of California 
Labor Code Sections 1771, 1775, 1776, 1777.5, 1813, and 1815. 

 
2. The Contractor must monitor payment of the specified general prevailing rate of 

per diem wages by the subcontractor by periodic review of the subcontractor’s 
certified payroll records. 

 
3. Upon becoming aware of a subcontractor’s failure to pay the specified prevailing 

rate of wages, the Contractor must diligently take corrective action to halt or rectify 
the failure, including, but not limited to, retaining sufficient funds due the 
subcontractor for performance of the Work. 

 
4. Prior to making final payment to the subcontractor, the Contractor must obtain an 

affidavit signed under penalty of perjury from the subcontractor that the 
subcontractor has paid the specified general prevailing rate of per diem wages 
employees engaged in the performance of the Work and any amounts due 
pursuant to California Labor Code Section 1813. 

 
5. In accordance with California Labor Code Section 1776, the Contractor and each 

subcontractor engaged in performance of the Work, must keep accurate payroll 
records showing the name, address, social security number, work classification, 
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straight time and overtime hours worked each day and week, and the actual per 
diem wages paid to each journeyman, apprentice, worker, or other employee 
employed in performance of the Work.  Each payroll record must contain or be 
verified by a written declaration that it is made under penalty of perjury, stating that 
the information contained in the payroll record is true and correct and that the 
employer has complied with the requirements of Sections 1771, 1811, and 1815 
for any work performed by the employer’s employees on the public works project.  
The payroll records required pursuant to California Labor Code Section 1776 must 
be certified and must be available for inspection by the City and its authorized 
representatives, the Division of Labor Standards Enforcement, and the Division of 
Apprenticeship Standards of the Department of Industrial Relations and must 
otherwise be available for inspection in accordance with California Labor Code 
Section 1776. 

 
f. In accordance with California Labor Code Section 1777.5, the Contractor, on behalf of 

the Contractor and any subcontractors engaged in performance of the Work, will be 
responsible for ensuring compliance with California Labor Code Section 1777.5 
governing employment and payment of apprentices on public works contracts. 
 

g. In case it becomes necessary for the Contractor or any subcontractor engaged in 
performance of the Work to employ on the Work any person in a trade or occupation  
(except executive, supervisory, administrative, clerical, or other non-manual workers 
as such) for which no minimum wage rate has been determined by the Director of the 
Department of Industrial Relations, the Contractor must pay the minimum rate of 
wages specified therein for the classification which most nearly corresponds to Work 
to be performed by that person. The minimum rate thus furnished will be applicable as 
a minimum for such trade or occupation from the time of the initial employment of the 
person affected and during the continuance of such employment. 

 
8-1.11 Laws and Ordinances.  The Contractor and all subcontractors engaged in the 

performance of the Work must conform to the following specific rules and regulations as 
well as all other laws, ordinances, rules and regulations that apply to the Work.  Nothing 
in the Special Provisions or Project Plans is to be construed to permit Work not conforming 
to these codes: 
 

• National Electrical Safety Code, U. S. Department of Commerce 
• National Board of Fire Underwriters' Regulations 
• California Building Standards Code as adopted by the City 
• Manual of Accident Prevention in Construction, latest edition, published by A.G.C. 

of America 
• Industrial Accident Commission's Safety Orders, State of California 
• Regulations of the State Fire Marshall (Title 19, California Code of Regulations) 

and Applicable Local Fire Safety Codes 
• Labor Code of the State of California - Division 2, Part 7, Public Works and Public 

Agencies. 
• Federal, state, and local air pollution control laws and regulations applicable to the 

Contractor and/or the Work. 
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8-1.12 Guaranty.  The Contractor guarantees all of the Work for one year from the date the City 
accepts the Work.  Upon receiving written notice of a need for repairs which are directly 
attributable to defective materials or workmanship the Contractor must make good any 
defects arising or discovered in any part of the Work by diligently commencing the 
necessary repairs within seven (7) days from the date of notice from the City.  If the 
Contractor fails to make good any defects in the Work in accordance with this provision, 
in addition to any other available remedy under the Contract or at law or equity, the City 
may make good or have made good such defects in the Work and deduct the cost from 
amounts that may be due or become due the Contractor, and/or call on the Contractor’s 
maintenance bond for the cost of making good such defects and for the City’s reasonable 
legal costs, if any, of recovering against the bond.  The Contractor will remain responsible 
for repairing any Work found to be defective regardless of when such defect is discovered 
by the City. 

 
 

8-1.13 Assignment of Unfair Business Practice Claims.  In accordance with California Public 
Contract Code Section 7103.5, the Contractor and any subcontractors offer and agree to 
assign to the City all rights, title, and interest in and to all causes of action the Contractor 
or any subcontractors may have under Section 4 of the Clayton Act (15 U.S.C. § 15) or 
under the Cartwright Act (Chapter 2 (commencing with § 16700) of Part 2 of Division 7 of 
the Business and Professions Code), arising from purchases of goods, services or 
materials pursuant to this Contract.  This assignment will be made and become effective 
at the time the City tenders final payment to the Contractor, without further 
acknowledgement by the parties. 
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SECTION 9  Measurement and Payment 
 
9-1.01 F.O.B. (Freight on Board).  All shipments must be F.O.B. destination to the Work site 

and/or other sites indicated in the Contract Documents.  The Contract Price is all-inclusive 
(including sales tax).  There will be no additional compensation paid for containers, 
packing, unpacking, damage, or insurance. 

 
9-1.02 Payment 
 

1. The Contractor shall submit to the Engineer his or her partial payment estimate by the 
15th day of the month, or some other day as agreed to by the Contractor and the Engineer 
prior to the start of the Work.  The partial payment estimate must be a verified application 
for payment and schedule of values supported by a statement showing all materials 
installed during the preceding month and the cost of labor expended in the performance 
of the Work. The Contractor must also provide information with the payment that includes 
bid item identification and % complete/remaining. Unless otherwise provided in the 
Contract Documents, no allowances or payments will be made for material or equipment 
not placed at the Work site.  

 
2. Within ten (10) days after the issuance of the Notice to Proceed, the Contractor shall 

furnish to the City a detailed Schedule of Values giving a complete breakdown of large 
lump sum prices and items which include numerous subdivisions of work.  The Contractor 
and City shall jointly review the Schedule of Values and make any adjustments in value 
allocations if, in the opinion of the City, changes are necessary to establish fair and 
reasonable allocation of values for the Work components.  Front end loading will not be 
permitted.  If, in the City's judgment, more detail (i.e., more items of work) is necessary, 
the Contractor shall add the additional items identified by the City.  The City may also 
require reallocation of Work components from items in the preliminary schedule if such 
are allocation is necessary.  The Contractor shall submit any necessary revisions for the 
completed Schedule of Values within 15 days from the Notice to Proceed.  The costs 
indicated in making up this breakdown will be used as a basis for partial payments and 
shall not be considered as fixing a basis of additions or deductions from the contract.  

 
3. To be eligible for payment the Contractor’s applications for payment must be accompanied 

by certified payroll reports, including “Statement of Non-Performance” for periods where 
no Work was performed.  Certified payroll shall be prepared in accordance with California 
Labor Code Section 1776 and the Contract for each employee of the Contractor and any 
subcontractors engaged in the performance of the Work during the preceding months.  
Applications for payment will not be processed without certified payroll reports. 

 
4. In accordance with California Public Contract Code Section 20104.50, the City will review 

applications for payment as soon as practicable after receipt.  Any application or part of 
an application that is determined to be improper will be returned to the Contractor as soon 
as practicable, but no later than seven days after receipt by the City, along with a written 
description of the reasons why the application is improper.  The Contractor’s failure to 
submit a schedule by the time specified in Section 3-1.08, or its submission of a schedule 
to which the City has taken any uncorrected exception, will serve as a basis for returning 
an application for payment in its entirety. 
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5. Unless the Contractor has elected to post securities in lieu of retention in accordance with 
California Public Contract Code Section 22300 and the Contract, and the Contractor and 
the City have executed an escrow agreement in accordance with the Public Contract Code 
and the Contract, the City will make progress payments to the Contractor in accordance 
with applicable law in the amount of ninety-five (95) percent of the value of the labor 
actually performed and the material incorporated in the Work as specified in Contractor’s 
verified application for payment upon approval  by the City’s authorized representative(s).  
Payment of progress payments will not be construed as acceptance of the Work 
performed.  If the Contractor has elected to post securities in lieu of retention in 
accordance with Public Contract Code Section 22300 and the Contract and the Contractor 
and the City have executed an escrow agreement in accordance with the Public Contract 
Code and the Contract, the City will make payments to the Contractor or the Contractor’s 
escrow agent in accordance with such escrow agreement.  

 
6. Wherever the estimated quantities of Work to be done and materials to be furnished on a 

unit price basis under this Contract are specified in any of the Contract Documents, 
including the proposal, such quantities are specified for purposes of comparing bids, and 
the right is expressly reserved, except as otherwise expressly provided, to increase or 
diminish such quantities as may be deemed reasonably necessary or desirable by the 
Engineer to complete the Work.  No such increase or diminution will be a basis for claims 
for adjustments in the Contract Price other than adjustments necessary to reflect the 
impacts of such changes in quantities based on the applicable contract prices and/or 
pursuant to Section 4 of this Contract. 

 
7. In accordance with California Public Contract Code Section 20104.50, if the City fails to 

make a progress payment within thirty (30) days of receipt of an undisputed, properly 
submitted application for payment, the City will pay the Contractor interest equivalent to 
the legal rate set forth in subdivision (a) of California Code of Civil Procedure Section 
685.010.  The number of days available to the City to make a payment without incurring 
an interest obligation pursuant to this provision and California Public Contract Code 
Section 20104.50 will be reduced by the number of days, if any, by which the City has 
delayed return of an application for payment beyond the seven day return requirement set 
forth in Section 9-1.02(d). 

 
8. The City will pay the Contractor’s final invoice in accordance with applicable law and this 

Section 9 following acceptance of the Work provided that: 
 

i. The Contractor has furnished evidence satisfactory to the City that all claims for 
labor and material have been paid, or the time for filing valid stop notices has 
passed and no stop notices have been filed, or all stop notices filed have been 
released by valid release or release bond acceptable to the City. 

 
ii. No claim has been presented to the City by any person based upon any acts or 

omissions of the Contractor or any subcontractor engaged in the performance of 
the Work. 

 
iii. No other claim or dispute exists under the Contract or applicable law concerning 

payment of the Contractor’s final invoice and/or release of the Contract retention. 
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iv. The Contractor has filed with the City the Maintenance Bond provided in the 
Contract Documents with duly notarized signatures of an authorized 
representative of the Contractor and an attorney-in-fact of an admitted surety 
insurer acceptable to the City and such Maintenance Bond binds the Contractor 
as Principal and the Surety in accordance with its terms in the amount of 10% of 
the final Contract Price. 

 
9-1.03 Non-Allowable Direct Charges.  The following costs are not allowable direct charges 

under the Contract.  The following costs may only be paid under the Contract, if at all, as 
part of any allowance for contractor overhead and/or profit established under the Contract. 

 
a. Labor costs in excess of applicable prevailing wages pursuant to the Contract and 

applicable law, liability and workers compensation insurance, social security, retirement 
and unemployment insurance and other employee compensation and benefits pursuant 
to bona fide compensation plans in effect at the time specified for the opening of Project 
bids for contractor and subcontractor employees engaged in the performance of the Work, 
or in excess of the labor costs specified in provision 4-1.05 of this Contract in the case of 
cost impacts involving items for which the Contract Documents do not specify prices, and 
for which no lump sum amount has been approved by the City.  However, in no event will 
allowable direct labor charges under the Contract include employee bonuses, employee 
vehicles or vehicle allowances, employee telephones or telephone allowances, or 
employee housing or housing allowances, whether or not such benefits are part of a bona 
fide compensation plan in effect at the time specified for the opening of Project bids.   

 
b. Superintendent labor and clerical labor. 

 
c. Bond premiums 

 
d. Insurance in excess of that required under Section 8.8 

 
e. Utility costs 

 
f. Work Site office expenses 

 
g. Home office expenses. 

 
h. Permit or license costs  
 

9-1.04 Retention.  The City or its agent may, in accordance with the Contract Documents and 
applicable law, withhold any payment of monies due or that may become due the 
Contractor because of: 

 
a. Defective work not remedied or uncompleted work. 
 
b. Claims filed or reasonable evidence indicating probable filing of claims. 

 
c. Failure to properly pay subcontractors or to pay for material or labor. 
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d. Reasonable doubt that the Work can be completed for the balance then unpaid. 
 

e. Damage to another contractor. 
 

f. Damage to the City. 
 

g. Damage to a third party. 
 

h. Delay in the progress of the Work, which, in the City’s judgment, is due to the failure of 
the Contractor to properly expedite the Work. 

 
i. Liquidated damages or other charges that apply to the Contractor under the Contract. 

 
j. Any other lawful basis for withholding payment under the Contract. 

 
9-1.05 Securities in Lieu of Retention.   

 
a. In accordance with Public Contract Code Section 22300, except where federal regulations 

or polices do not permit substitution of securities, the Contractor may substitute securities 
for any moneys withheld by the City to ensure performance of the Work.  At the 
Contractor’s request and expense, securities equivalent to the amount withheld will be 
deposited with the City, or with a state or federally chartered bank in California as the 
escrow agent, who will then pay those moneys to the Contractor under the terms of an 
Escrow for Security Deposit agreement.  The Escrow for Security Deposit agreement is 
provided in the Contract Documents.  Upon satisfactory completion of the Work, the 
securities will be returned to the Contractor. 

 
b. Alternatively, at the Contractor’s request and expense, the City will pay retentions earned 

directly to the escrow agent.  At the Contractor’s expense, the Contractor may direct 
investment of the payments into securities.  Upon satisfactory completion of the Work, the 
Contractor will receive from the escrow agent all securities, interest, and payments 
received by the escrow agent from the City pursuant to this provision and the terms of the 
Escrow for Security Deposit agreement.  The Contractor will, within 20 days of receipt of 
payment, pay to each subcontractor the respective amount of interest earned, less costs 
of retention withheld from each Subcontractor, on monies withheld to ensure the 
Contractor’s performance of the Work. 

 
c. Securities eligible for investment in accordance with this provision include those listed in 

Government Code Section 16430, bank or savings and loan certificates of deposit, interest 
bearing demand deposit accounts, standby letters of credit, or any other security mutually 
agreed to by the Contractor and the City.   

 
d. The Contractor will be the beneficial owner of any securities substituted for moneys 

withheld and will receive any interest thereon. For 
Inf

orm
ati

on
 O

nly



PART 2 - 75     v09162025 

GENERAL PROVISIONS   

SECTION 10  Project Acceptance and Closeout 
 
 
10-1.01 Occupancy.  The City reserves the right to occupy or use any part or parts or the entire 

of the Work before the Work is fully performed.  Subject to applicable law, exercising this 
right will in no way constitute acceptance of any part of the Work so occupied or used or 
acceptance of the entire Work, nor will such occupancy or use in any way affect the 
times when payments will become due the Contractor, nor will such occupancy or use 
in any way prejudice the City’s rights under the Contract, any Contract bonds, or at law 
or equity.  Occupancy or use will not waive the City’s rights to assess liquidated damages 
in accordance with Section 7 after the date of such occupancy or use. 

 
10-1.02 Work Completion and Final Inspection.  When the Contractor considers the Work is 

completed, the Contractor will submit written certification to the Engineer specifying that:  
the Contract Documents have been reviewed; the Work has been inspected for 
compliance with the Contract Documents; the Work has been completed in accordance 
with the Contract Documents; and that equipment and systems have been tested in the 
presence of the City’s representative and are operational.  The City and/or the City’s 
authorized representatives will make an inspection to verify that the Work is complete 
and will notify the Contractor in writing of any incomplete or deficient Work.  The 
Contractor will take immediate steps to remedy the stated deficiencies and give notice 
of correction to the Engineer.  Upon receiving a notice of correction, the City or the City’s 
authorized representatives will re-inspect the Work.  The Contractor must correct all 
punch list items within 10 working days after the issuance of the punch list 

 
10-1.03 Work Acceptance.   

 
a. All finished Work will be subject to inspection and acceptance or rejection by the City, the 

Engineer, and the Architect or other government agencies having jurisdiction over the 
Work.  Final acceptance of the Work will be at the discretion of the City. 

 
b. The City will accept the Work in writing only when the Work has been completed to the 

City’s reasonable satisfaction.  Progress payments will in no way be construed as 
acceptance of any part of the Work. 

 
c. In evaluating the Work, no allowance will be made for deviations from the Special 

Provisions, Project Plans or other Contract Documents unless already approved in writing 
in accordance with the requirements of Section 4, above. 

 
d. The fact that the Work and materials have been inspected from time to time and that 

progress payments have been made does not relieve the Contractor of the responsibility 
of replacing and making good any defective or omitted work or materials in accordance 
with the requirements of the Contract Documents. 
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SECTION 11  Remedies and Disputes 
 
11-1.01 Failure to Correct Work.  Within ten (10) working days of receiving written notice from 

the City describing Work that is defective or that is otherwise not in accordance with the 
requirements of the Contract and/or applicable law and directing that such Work be 
corrected, the Contractor and/or the Contractor’s sureties must give the City written 
notice of the intent of the Contractor and/or the Contractor’s sureties to correct such 
Work and commence correction of such Work in accordance with the City’s notice and 
the Contract.  If the Contractor and/or the Contractor’s sureties do not give the City 
written notice of intent to correct such Work and commence correction of such Work 
within ten (10) working days of receipt of the City’s notice, then the City may correct 
such work and/or have such work corrected for the account and at the expense of the 
Contractor and/or its sureties, and the Contractor and/or its sureties will be liable to the 
City for any resulting excess cost.  The City may, in addition to all other remedies that 
the City may have under the Contract and at law or equity, deduct any such excess cost 
of completing the Work from amounts that are due or that may become due the 
contractor.  

 
11-1.02 Termination.   

 
a. In accordance with California Public Contract Code Section 7105, in addition to all other 

available remedies that the City may have under the Contract, and at law or equity, the 
City may terminate the Contract: 

 
1. If the Contractor or any of its subcontractors engaged in the performance of the 

Work fails to timely perform the Work and/or any of the Contractor’s material 
obligations under the Contract Documents, including but not limited to submission 
of an acceptable schedule, that have accrued except for due to reasons beyond 
the control of the Contractor pursuant to the Contract Documents.  

 
2. If the Contractor is adjudged bankrupt, or if it should make a general assignment 

for the benefit of creditors, or if a receiver should be appointed on account of its 
creditors. 

 
3. If the Contractor or any of the subcontractors engaged in the performance of the 

Work persistently or repeatedly refuses or fails to supply enough properly skilled 
workmen or proper materials for the timely completion of the Work.   

 
4. If the Contractor fails to make prompt payment to subcontractors engaged in the 

performance of the Work or for material or labor used in the performance of the 
Work in accordance with the Contract Documents and applicable law.   

 
5. If the Contractor or any subcontractors engaged in the performance of the Work 

persistently disregards laws or ordinances applicable to the performance of the 
Work, or the instructions of the City, the Engineer, the Architect, or other authorized 
representatives of the City. 

 
6. For any reason or for no reason, at the City’s sole discretion. 
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b. If the City intends to terminate the Contractor’s control of the Work for any of the reasons 
specified in Section 11-1.102(a) 1 through 5, above, the City will immediately serve written 
notice to the Contractor and its sureties in accordance with the Contract Documents.  
Notice of the City’s intent to terminate the Contract will be given by registered or certified 
mail and specify the grounds for termination, the required cure and the time by which the 
cure must be effected.  Upon receipt of notice of the City’s intent to terminate the Contract 
for any of the reasons specified in Section 11-1.102(a) 1 through 5, the Contractor will 
have ten (10) days from receipt of the notice or a longer time specified in the notice to cure 
its default.  If the Contractor does not affect the required cure by the time specified in the 
notice, the City will issue a written notice of termination to the Contractor and its sureties 
by registered or certified mail.  The notice of termination will specify:  that upon receipt of 
the notice the Contractor’s right to perform or complete the Work, including on behalf of 
the Contractor’s sureties, is terminated; that the Contractor’s sureties will have the right to 
take over and complete the Work and perform all of the Contractor’s remaining obligations 
that have accrued under the Contract; and that if the Contractor’s sureties do not both give 
the City written notice of their intention to take over and perform the Contract and 
commence completion of the Work and performance of all of the Contractor’s remaining 
obligations that have accrued under the Contract within ten (10) days after receipt of notice 
of termination that the City may declare the Contractor’s sureties in default and take over 
the completion of the Work or have the Work completed for the account and at the expense 
of the Contractor and its sureties, and the Contractor and its sureties will be liable to the 
City for any resulting excess cost.  The City may, in addition to all other available remedies 
that the City may have under the Contract Documents and at law or equity, deduct any 
such excess cost of completing the Work from amounts that are due or that may become 
due the Contractor. 
 

c. Upon termination of the Contractor’s control of the Work for any of the reasons specified 
in Section 11-1.102(a) 1 through 5, the Contractor will, if so directed by the City, 
immediately remove from the Work site any and all materials and personal property 
belonging to the Contractor which have not been incorporated in the Work and the 
Contractor and its sureties will be liable upon their bond for all damages caused the City 
by reason of the Contractor's failure to complete the Work. 

 
d. Upon termination of the Contractor’s control of the Work for any of the reasons specified 

in Section 11-1.102(a) 1 through 5, above, the City reserves the right to refuse tender of 
the Contractor by any surety to complete the Work. 

 
e. If the City completes or has completed any portion of, or the whole of the Work, following 

termination of the Contractor’s control of the Work for any of the reasons specified in 
Section 11-1.102(a) 1 through 5, above, the City will neither be liable for nor account to 
the Contractor or the Contractor’s sureties in any way for the time within which, or the 
manner in which such Work is performed, or for any changes made in such Work or for 
the money expended in satisfying claims and/or suits and/or other obligations in 
connection with completing the Work.  If, following termination of the Contractor’s control 
of the Work for any of the reasons specified in Sections Section 11-1.102(a) 1 through 5, 
above, the unpaid balance of the Contract Price exceeds the expense of completing the 
Work, including compensation for additional legal, managerial and administrative services 
and all other amounts due for the completion of the Work and/or satisfaction of claims of 
the City and/or others arising out of the Contract and any other charges that apply to the 
Contractor under the Contract, the difference will be paid to the Contractor.  If such 
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expenses of completing the Work exceed the unpaid balance of the Contract Price, the 
Contractor or its sureties will pay the difference to the City. 
 

f. If the Contract or Contractor’s control of the Work is terminated for any reason, no 
allowances or compensation will be granted for the loss of any anticipated profit by the 
Contractor. 

 
g. In accordance with California Government Code Section 4410, in the event a national 

emergency occurs, and public work being performed by contract is stopped, directly or 
indirectly, because of the freezing or diversion of materials, equipment or labor, as the 
result of an order or a proclamation of the President of the United States, or of an order of 
any federal authority, and the circumstances or conditions are such that it is impracticable 
within a reasonable time to proceed with a substantial portion of the work, then the City 
and the Contractor may, by written agreement, terminate the Contract.  In accordance with 
California Government Code Section 4411, such an agreement will include the terms and 
conditions of the termination of the contract and provision for the payment of 
compensation or money, if any, which either party will pay to the other or any other person, 
under the facts and circumstances in the case.  Compensation to the Contractor will be 
determined on the basis of the reasonable value of the work done, including preparatory 
work.  As an exception to the foregoing, in the case of any fully completed separate item 
or portion of the Work for which there is a separate contract price, the Contract price will 
control.  The parties may in any other case adopt the Contract price as the reasonable 
value of the work or any portion of the work done. 

 
11-1.03 Disputes.   

 
a. In accordance with California Public Contract Code Section 20104.2, the following 

procedures apply to claims of $375,000 or less between the Contractor and the City: 
 

1. The claim must be in writing and include the documents necessary to substantiate 
the claim. Claims must be filed on or before the date of final payment. Nothing in 
this subdivision is intended to extend the time limit or supersede notice 
requirements otherwise provided by contract for the filing of claims.  

 
2. For claims of less than fifty thousand dollars ($50,000), the City will respond in 

writing to any written claim within 45 days of receipt of the claim, or may request, 
in writing, within 30 days of receipt of the claim, any additional documentation 
supporting the claim or relating to defenses to the claim the City may have against 
the Contractor. 

 
3. If additional information is thereafter required, it will be requested and provided 

pursuant to this subdivision, upon mutual agreement of the City and the Contractor. 
 

4. The City’s written response to the claim, as further documented, will be submitted 
to the Contractor within 15 days after receipt of the further documentation or within 
a period of time no greater than that taken by the Contractor in producing the 
additional information, whichever is greater.  
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5. For claims of over fifty thousand dollars ($50,000) and less than or equal to three 
hundred seventy-five thousand dollars ($375,000), the City will respond in writing 
to all written claims within 60 days of receipt of the claim, or may request, in writing, 
within 30 days of receipt of the claim, any additional documentation supporting the 
claim or relating to defenses to the claim the City may have against the Contractor. 

 
6. If additional information is thereafter required, it will be requested and provided 

pursuant to this subdivision, upon mutual agreement of the City and the Contractor. 
 

7. The City’s written response to the claim, as further documented, will be submitted 
to the Contractor within 30 days after receipt of the further documentation, or within 
a period of time no greater than that taken by the Contractor in producing the 
additional information or requested documentation, whichever is greater. 

 
8. If the Contractor disputes the City’s written response, or the City fails to respond 

within the time prescribed, the Contractor may so notify the City, in writing, either 
within 15 days of receipt of the City’s response or within 15 days of the City’s failure 
to respond within the time prescribed, respectively, and demand an informal 
conference to meet and confer for settlement of the issues in dispute. Upon a 
demand, the City will schedule a meet and confer conference within 30 days for 
settlement of the dispute. 

 
9. Following the meet and confer conference, if the claim or any portion remains in 

dispute, the Contractor may file a claim as provided in Chapter 1 (commencing 
with Section 900) and Chapter 2 (commencing with Section 910) of Part 3 of 
Division 3.6 of Title 1 of the Government Code.  For purposes of those provisions, 
the running of the period of time within which a claim must be filed will be tolled 
from the time the Contractor submits his or her written claim pursuant to 
subdivision (a) until the time that claim is denied as a result of the meet and confer 
process, including any period of time utilized by the meet and confer process.   

 
10. This section does not apply to tort claims and nothing in this article is intended nor 

will be construed to change the time periods for filing tort claims or actions specified 
by Chapter 1 (commencing with Section 900) and Chapter 2 (commencing with 
Section 910) of Part 3 of Division 3.6 of Title 1 of the Government Code. 

 
b. In accordance with California Public Contract Code Section 20104.4, the following 

procedures apply to civil actions to resolve claims of $375,000 or less between the City 
and the Contractor: 

 
1. Within 60 days, but no earlier than 30 days, following the filing or responsive 

pleadings, the court will submit the matter to non-binding mediation unless waived 
by mutual stipulation of both parties. The mediation process will provide for the 
selection within 15 days by both parties of a disinterested third person as mediator, 
will be commenced within 30 days of the submittal, and will be concluded within 
15 days from the commencement of the mediation unless a time requirement is 
extended upon a good cause showing to the court or by stipulation of both parties. 
If the parties fail to select a mediator within the 15-day period, any party may 
petition the court to appoint the mediator.  
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2. If the matter remains in dispute, the case will be submitted to judicial arbitration 

pursuant to Chapter 2.5 (commencing with Section 1141.10) of Title 3 of Part 3 of 
the Code of Civil Procedure, notwithstanding Section 1141.11 of that code. The 
Civil Discovery Act of 1986 (Article 3 (commencing with Section 2016) of Chapter 
3 of Title 3 of Part 4 of the Code of Civil Procedure) will apply to any proceeding 
brought under this subdivision consistent with the rules pertaining to judicial 
arbitration. 

 
3. Notwithstanding any other provision of law, upon stipulation of the parties, 

arbitrators appointed for purposes of this article will be experienced in construction 
law, and, upon stipulation of the parties, mediators and arbitrators will be paid 
necessary and reasonable hourly rates of pay not to exceed their customary rate, 
and such fees and expenses will be paid equally by the parties, except in the case 
of arbitration where the arbitrator, for good cause, determines a different division. 
In no event will these fees or expenses be paid by state or county funds. 

 
4. In addition to Chapter 2.5 (commencing with Section 1141.10) of Title 3 of Part 3 

of the Code of Civil Procedure, any party who after receiving an arbitration award 
requests a trial de novo but does not obtain a more favorable judgment must, in 
addition to payment of costs and fees under that chapter, pay the attorney's fees 
of the other party arising out of the trial de novo. 

 
5. The court may, upon request by any party, order any witnesses to participate in 

the mediation or arbitration process. 
 

c. In accordance with California Public Contract Code Section 20104.6: 
 

1. The City will not fail to pay money as to any portion of a claim, which is undisputed 
except as otherwise provided in the Contract. 

 
2. In any suit filed under Public Contract Code Section 20104.4 concerning this 

Contract, the City will pay interest at the legal rate on any arbitration award or 
judgment.  Such interest will accrue from date the suit was filed. 
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SECTION 12 Additional Provisions 
 
12-1.01 Description of Work.  The Work in general consists of cold plane existing asphalt 

concrete surface, furnishing and placement of hot mix asphalt, adjusting utility boxes to 
the new elevation grade, removal and reconstruction of Portland Cement Concrete 
accessible ramps, sidewalks, curbs and gutters at the location shown on the plans, 
restriping and remarking the finished paved surface and other associated work not 
specifically listed herein and other such items of work as are required to complete the 
Project in accordance with this Contract, the Project Plans and Special Provisions.  
 
All Work shall conform to the requirements of the City of Sebastopol Standard Details 
and Specification Details as they apply, and any modifications or additions herein and/or 
on the Project Plans.   
 
Work shown on the plans and/or described within the Contract Documents that is not 
specifically referenced or contained on the bid item list shall be considered as paid for 
by the various items of work and no additional compensation will be provided.   
 
The estimate of the quantities of Work to be done is approximate only, being as a basis 
for the comparison of bids, and the City does not expressly or by implication agree that 
the actual amount of work will correspond therewith but reserves the right to increase or 
decrease the amount or any portion of the work as directed by the Engineer.   
 
Incidental items of construction necessary to complete the Work in a satisfactory and 
acceptable manner as shown on the Project Plans and as provided for in the City Special 
Provisions and not specifically referred to in this section, shall be considered part of the 
Work and will be understood to be furnished by the Contractor at no additional cost. 

 
12-1.02 Construction Limitations.  The Contractor will be expected to conduct his or her 

operations in a manner which creates a minimum disturbance to the natural vegetation 
and landscape.  Ingress and egress must be via the existing right of way.  Care must be 
exercised to avoid hazards that may cause injury to persons, animals or property either 
during working hours or after work hours, which will include dust control, backfilling 
trenches immediately following pipe laying and temporary fencing as required. 
Excavation made under this Contract must be backfilled before leaving the work for the 
night.   
 
The Contractor will be responsible for obtaining permission from the property owners for 
any construction outside of the Work site or easements as shown on the plans.  
Equipment will be restricted to the immediate area of construction; pipe trenches will be 
backfilled as soon as possible.  
 
Receptacles for construction residue, including oil, cleaning fluids, and litter, must be 
covered.  Such residues must be disposed of in a proper manner.  
 
Construction activity within the existing right-of-way must be scheduled to minimize traffic 
inconvenience and safety hazards to motorists, pedestrians and cyclists. 

  
12-1.03 Order of Work.  Work as shown on the project plans and described herein shall be 

constructed in a sequence that is satisfactory to and approved by the Engineer.  
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Additional Order of work requirements may be found on the project plans or within the 
Special Provisions. 

 
12-1.04 Storm Water Pollution Prevention.  The Contractor must perform the Work in 

compliance with all applicable requirements of the California State Water Resources 
Control Board pursuant to Order No. 99-08-DWQ, National Pollutant Discharge 
Elimination System (NPDES) General Permit No. CAS000002 (“General Permit”) 
adopted pursuant to regulations adopted by the U.S. Environmental Protection Agency 
(USEPA) on November 16, 1990 and codified in 40 Code of Federal Regulations Parts 
122, 123, 124. The General Permit applies to storm water discharges from construction 
sites that disturb land equal to or greater than one acre, and to construction activity that 
results in soil disturbances of less than one acre if the construction activity is part of a 
larger common plan of development that encompasses one or more acre of soil 
disturbance or if there is significant water quality impairment resulting from the activity.  
The General Permit requirements that may apply to the Contractor’s performance of the 
Work include, but are not limited to:  

 
a. Development and implementation of a Storm Water Pollution Prevention Plan 

(“SWPPP”) that specifies Best Management Practices (“BMPs”) that will prevent 
all construction pollutants from contacting storm water and with the intent of 
keeping all products of erosion from moving off site into receiving waters. 

 
b. Elimination or reduction of non-storm water discharges to storm sewer systems 

and other waters of the nation. 
 

c. Inspection of all BMPs. 
 

Portions of the Work that may be subject to the General Permit include, but are not 
limited to clearing, grading, stockpiling and excavation. 
 
Prior to commencing performance of the Work, the Contractor must prepare and file a 
Notice of Intent to obtain coverage under the General Permit, a vicinity map, and the 
applicable fee, with the California State Water resources Control Board, Division of 
Water Quality, Storm Water Permit Unit, P.O. Box 1977, Sacramento, California 95812-
1977.  
 
Prior to commencing performance of the Work the Contractor must also prepare an 
SWPPP in accordance with all applicable requirements of the General Permit and submit 
the SWPPP to the Engineer for approval. 
 
The Contractor must also develop and implement a monitoring program to verify 
compliance with the General Permit.  
 
The SWPPP must include a Work site map.  Geometric equations, notes, details, and all 
data not related to water pollution control work shall be removed to provide clarity.  A 
copy of the Project Plans must be used as a base plan, with the pertinent stage of 
construction shown as an overlay to accurately reflect Project site conditions at various 
phases of construction.  
 
The Contractor must revise and update the SWPPP whenever there is a change in 
construction operations that may affect the site drainage patterns or discharge of 
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pollutants to surface waters, ground waters, or a separate municipal storm sewer 
system. 
 
Any fines, damages, Work delays or other impacts that result from failure of the 
Contractor or privities or agents of the Contractor to fully comply with the requirements 
of the General Permit or to fully implement the SWPPP will be solely the responsibility 
of the Contractor.   
 
The Contractor must keep a copy of the General Permit, together with updates and 
revisions, at the Project site and provide copies of the SWPPP at the request of the City. 

 
12-1.05 Maintaining Traffic and Pedestrian Operations.  The Contractor must conduct his or 

her operations so as to cause the least possible obstruction and inconvenience to public 
traffic.  Unless otherwise approved by the Engineer, all traffic must be permitted to pass 
through the Work.  
 
Due to the need to accommodate and minimize inconvenience to the public, unless 
expressly specified or approved in writing by the Engineer, no road closures will be 
permitted.  Public vehicular and pedestrian traffic must be allowed to travel through the 
Work area with an absolute minimum of interruption or impedance unless otherwise 
provided for in the Contract or approved in writing by the Engineer. The Contractor must 
make provisions for the safe passage of pedestrians around the area of Work at all times.
  
Residents affected by construction must be provided passage and access through the 
Work area to the maximum extent possible. Where existing driveways occur on the 
street, the Contractor must make provisions for the trench crossings at these points, 
either by means of backfill or by temporary bridges acceptable to the Engineer, so that 
the length of shut-down of any driveway is kept to a minimum. In addition, all driveways 
must be accessible at the end of each workday, and no driveway or property access may 
be closed for more than four (4) hours during the workday. Access to driveways, houses, 
and buildings along the road or street must be as convenient as possible and well 
maintained, and all temporary crossings must be maintained in good condition. To 
minimize the need for and complexity of detours, not more than one crossing or street 
intersection or road may be closed at any one time without the written approval of the 
Engineer.  
 
The Contractor must provide multiple, advance written notices of closures to all affected 
property owners in a form approved by the Engineer.  
 
Except as otherwise approved by the Engineer, the stockpiling or storing of material in 
City streets or right of way shall be prohibited.  Where this is unavoidable, all such 
materials must be piled or stored in a manner that will not obstruct sidewalks, driveways, 
or pedestrian crossings.  Gutters and drainage channels must be kept clear and 
unobstructed at all times.  All such materials shall be stored and handled in a manner 
that protects City streets, sidewalks, or other facilities from damage.  
 
Where approved in advance by the Engineer, the Contractor must construct and 
maintain detours for the use of public traffic at his or her own expense. Failure or refusal 
of the Contractor to construct and maintain detours so approved at the proper time will 
be a material breach of the Contract subject to any and all remedies available pursuant 
to the Contract Documents and at law and equity.  Such remedies include, but are not 

For 
Inf

orm
ati

on
 O

nly



PART 2 - 84     v09162025 

GENERAL PROVISIONS   

limited to, termination pursuant to Section 11.  
 
Throughout performance of the Work the Contractor must construct and adequately 
maintain suitable and safe crossings over trenches and such detours as are necessary 
to care for the public and private traffic at all times including Saturdays, Sundays and 
holidays.  
 
The Contractor will be responsible for keeping all emergency services, including the 
Sebastopol police and fire departments informed of obstructions to, or detours around 
any public or private roads caused by reasons of his or her operations.  
 
The Contractor must comply with the State of California, Department of Transportation 
Manual of warning signs, lights, and devices for use and performance of work within the 
job site.  
 
The fact that rain or other causes, either within or beyond the control of the Contractor, 
may force suspension or delay of the Work, shall in no way relieve the Contractor of his 
or her responsibility of maintaining traffic through the Project and providing local access 
as specified in this section. The Contractor must, at all times, keep on the job such 
materials, force and equipment as may be necessary to keep roads, streets and 
driveways within the Project open to traffic and in good repair and shall expedite the 
passage of such traffic, using such force and equipment as may be necessary.  
 
Full compensation for conforming to the requirements of this section will be deemed 
included in the prices paid or the various Contract items of Work and no additional 
allowances will be made therefore.  

  
12-1.06 Public Safety.  The Contractor must at all times conduct the Work in accordance with 

Construction Safety Orders of the Division of Industrial Safety, State of California, to 
ensure the least possible obstruction to traffic and inconvenience to the general public, 
and adequate protection of persons and property in the vicinity of the work.  
 
No pedestrian or vehicle access way may be closed to the public without first obtaining 
permission of the Engineer.  
 
Should the Contractor fail to provide public safety as specified or if, in the opinion of the 
Engineer, the warning devices furnished by the Contractor are not adequate, the City 
may place any warning lights or barricades or take any necessary action to protect or 
warn the public of any dangerous condition connected with the Contractor’s operations 
and the Contractor will be liable to the City for, and the City may deduct from amounts 
due or that may become due the Contractor under the Contract, all costs incurred 
including, but not limited to, administrative costs.  
 
Nothing in this section will be construed to impose tort liability on the City or Engineer. 

  
12-1.07 Preconstruction Conference.  A pre-construction conference will be scheduled, at 

which time the Contractor must present his or her proposed work schedule in accordance 
with Section 3-1.08 of the General Provisions, information concerning offsite yards, 
subcontractors, location of disposal and stockpile areas, and traffic control plans. All 
such schedules will be subject to the approval of the Engineer and the applicable 
agencies 
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12-1.08 Owner Notification.  The Contractor must notify all property owners and businesses 

affected by the Work at least 48 hours before Work is to begin.  The notice must be in 
writing in the form of a door hangar, and must indicate the Contractor’s name and phone 
number, type of work, day(s) and time when Work will occur.  Notices must be reviewed 
in advance and approved by the Engineer.   

 
12-1.09 Emergency Service Providers Notifications.  The Contractor must furnish the name 

and phone number of the Safety Supervisor appointed in Section 13 to the City Police 
Department dispatcher for contact in the event of an emergency and shall keep such 
information updated as required to provide 24-hour phone access. 

 
12-1.10 Clean up.  Section 4-1.02 of the Caltrans Standard Specifications is made a part of this 

Contract.  
 
Before final inspection of the work, the Contractor must clean the construction site and 
all ground occupied by him in connection with the work, of all rubbish, excess material, 
falsework, temporary structures and equipment.  All parts of the work shall be left in a 
neat and presentable condition.  
 
Nothing herein shall require the Contractor to remove warning, regulatory, and guide 
signs prior to formal acceptance by the Engineer. 

 
12-1.11 Obstructions.   Section 15, “Existing Highway Facilities”, of the Caltrans Standard 

Specifications, is made a part of this Contract; except that measurement and payment 
shall be as described herein.   
 
Attention is directed to the possible existence of overhead and underground power, 
telephone, and television cable poles, underground sewer mains and laterals, 
underground gas mains, and underground water mains and laterals within the area in 
which construction is to be performed.  
 
Prior to starting work (a minimum of 2 working days in advance), the Contractor must 
call Underground Service Alert (USA), toll free (800) 642-2444 and provide USA with all 
necessary data relative to the proposed work.  USA will accept calls and process 
information to participating agencies that have underground facilities in the area between 
the hours of 7:30 a.m. and 5:00 p.m. daily, except Saturdays, Sundays, and holidays.  
Between the hours of 5:00 p.m. and 7:30 a.m. calls will be recorded and then processed 
after 7:30 a.m.  For emergency situations, after hours and on Saturdays, Sundays and 
holidays, the Contractor shall contact the organization owning the affected facility.  Upon 
notification, agencies having facilities in the area of the proposed excavation will mark 
their locations in the field using USA standard colors and codes to identify the facility.  
 
The Contractor will be required to work around public and private utility facilities and 
other improvements that are to remain in place within the construction area and he will 
be held liable to the owners of such facilities or interference with service resulting from 
his operations. 

 
12-1.12 Hours of Work.  Unless otherwise specified herein, all construction activity, except for 

emergency situations, will be confined to Monday through Friday between the hours of 
7:00 a.m. and 5:30 p.m. Mufflers and/or baffles will be required on all construction 
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equipment to control and minimize noise. The Contractor must comply with all applicable 
noise regulations in the City’s Municipal Code.  
 

 Saturday, Sunday, holidays and overtime shall not be regarded as working days.  Work 
shall not be allowed on non-working days without the expressed approval of the 
Engineer.  The Contractor shall make a request for approval in writing with the stipulation 
(implied or expressed) that the Contractor shall pay for all overtime labor charges at the 
City’s actual cost recovery rate for the City’s contract inspector and/or resident engineer.  
All overtime labor charges shall be deducted from the final payment along with any 
liquidated damages.  
 
Work necessary for the proper care and protection of work already performed or in case 
of emergency may be allowed without permission of the Engineer. 

 
12-1.13 Dust Control.  The Contractor must furnish all labor, equipment, and means required 

and carry out effective measures wherever and as often as necessary to prevent its 
operation from producing dust in amounts damaging to property, cultivated vegetation, 
or domestic animals, or causing a nuisance.  The Contractor will be responsible for any 
damage resulting from any dust originating from the performance of the Work.  The use 
of water resulting in mud on streets, sidewalks, or driveways, will not be permitted as a 
substitute for sweeping or other methods of dust control.  The Contractor may not 
discharge smoke, dust, or any other air contaminants into the atmosphere in such 
quantity as will violate the regulations of any legally constituted authority.  
 
Dust control must conform to the provisions in Section 10-5, “Dust Control”, of the 
Caltrans Standard Specifications, which section is made a part of this Contract.  
 
No separate payment will be made to the Contractor for controlling dust, whether caused 
by construction traffic or by public traffic only.  Full compensation for dust control will be 
considered as included in the Contract Price paid for the various items of work and no 
additional compensation will be allowed, therefore. 

 
12-1.14 Water For Construction And Dust Control.  Contractors may obtain water from a filler 

line located at the City Corporation Yard, 714 Johnson Street, or from an alternate source 
approved by the Public Works Superintendent prior to the start of construction.  Contact 
the Sebastopol Public Works Department for information.  Unauthorized use of City 
hydrants or water outlets is not allowed and will result in legal proceedings by the City of 
Sebastopol. 

 
12-1.15 Sanitary Provisions.  The Contractor must maintain such camps, as he or she may 

establish for the housing and feeding of the laborers, employed by him or her for the 
Work, in accordance with the status and general health laws of the State of California 
pertaining to the sanitation of dwelling and camps and in conformity with such rules and 
regulations pertaining to labor camps, as have been or may hereafter be prescribed by 
the State Board of Health or by the Commission of Emigration and Housing of California 
acting in conjunction with said State Board of Health. 

 
12-1.16 Protection And Restoration Of Vegetation.  Trees, lawns, shrubbery and vegetation 

that are not to be removed must be protected from damage or injury.  Existing trees, 
shrubs, and other plants, that are not to be removed and are injured or damaged by 
reason of the Contractor’s operations, must be replaced by the Contractor in accordance 
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with the requirements in Section 20-3.01C(4), “Replacement Plants”, of the Caltrans 
Standard Specifications.  Section 20-3.01C(4) of the Caltrans Standard Specifications is 
made a part of this Agreement.  
 
When it is necessary to excavate adjacent to existing trees, shrubs, or hedges, the 
Contractor must use all possible care to avoid injury to the trees, shrubs, or hedges and 
their roots.  No roots or limbs two inches (2") or larger in diameter may be cut without 
the express approval of the Engineer.  
 
All roots two inches (2") in diameter and larger left in place must be wrapped with burlap 
to prevent scarring or excessive drying.  When it is necessary to cut limbs and branches 
of trees to provide clearance for equipment used in construction, the Contractor must 
repair the damaged areas by properly painting with an emulsified asphalt type seal.  All 
cuts through 1/2" or larger roots and limbs must be hand trimmed and cleanly cut before 
being repaired. 

 
12-2.01 Cultural Resources.  In accordance with the National Historic Preservation Act of 1966 

(U.S.C. 470), the following procedures are implemented to insure historic preservation 
and fair compensation to the Contractor for delays attendant to the cultural resources 
investigation.  Contractor hereby agrees to comply with these procedures. 

 
12-2.02 Surplus Material.  All material removed or excavated during the course of construction 

will be surplus.  All surplus material will be the property of the Contractor and be disposed 
of outside the right-of-way, unless the City elects to salvage certain objects that are 
determined to be of historical interest.  The City reserves the right of ownership of all 
objects that it elects to salvage, and the Contractor must protect such objects from 
subsequent damage until delivered unto the care of the owner. 

 
12-2.03 Historical Finds.  In the event potential historical, architectural, archeological, or cultural 

resources (hereinafter called cultural resources) are discovered during subsurface 
excavations at the site of construction, the following procedures will apply: 
1. The Contractor must immediately notify the Engineer and stop any Work which 

may jeopardize the find pending an investigation of its significance; 
2. The Engineer will select a qualified archeologist (such as through the Northwest 

Information Center at Sonoma State University or other official contact) and wait 
for an archaeologist to complete an evaluation of significance before continuing 
Work in that area. 

3. The Engineer will supply the Contractor with a “Stop Work Order” directing the 
Contractor to cease all portions of the Work that the Engineer determines may 
impact the find.  The “Stop Work Order” will be effective until a qualified 
archaeologist assesses the value of the potential cultural resources.  The “Stop 
Work Order” will contain the following:   
a. A clear description of the Work to be suspended; 
b. Any instructions regarding issuance of further orders by the Contractor 

for materials services;  
c. Guidance as to action to be taken regarding subcontractors; 
d. Any direction to the Contractor to minimize costs; and 
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e. Estimated duration of the temporary suspension. 
4. If the archaeologist determines the potential find is a bona fide cultural resource, 

the Engineer may extend the duration of the “Stop Work Order” in writing, and if 
so the ”Stop Work Order” will remain in effect and Work subject to the “Stop Work 
Order” may not resume work until authorized by the Engineer. 

 
12-2.04 Cultural Resources Defined.  Possible indicators that a cultural resource has been 

found include, but are not limited to the following: 
 

1. Prehistoric-era archaeological site indicators:  obsidian tools, tool manufacture 
waste flakes, grinding and other implements, dwelling sites, animal or human 
bones, fossils, and/or locally darkened soil containing dietary debris such as 
bone fragments and shellfish remains.  

 
2. Historic-era site indicators: ceramic, glass, and/or metal. 

 
12-2.05 Engineer’s Discretion.  Once possible cultural resources are found at the Work site, 

the Engineer may use discretion to continue the work, regardless of the cultural resource 
find, if the Engineer determines that there are overriding considerations such as the 
instability of the excavation site, that there are weather or other conditions which would 
preclude leaving the site exposed, or if the site would be unsafe to workers who would 
retrieve cultural resource items from therein. 
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SECTION 13 Safety Rules and Requirements 
 
 
13-1.01 General  
 

a. Within ten (10) working days following notice of award the Contractor must 
submit to the City a safety program for the Work site (“Contractor’s Safety 
Program”) and provide evidence that the Contractor’s safety policies and 
procedures relevant to the Work. 
 

b. The Contractor shall insure that its employees and subcontractors, as well as 
visitors and others brought onto the Work site under the authority of the 
Contractor, shall, at all times, observe all applicable Local, State and Federal 
safety requirements as well as the safety rules and requirements contained in 
this Contract including, but not limited to, the Contractor’s Safety Program. 
 

c. In accordance with generally accepted construction practices and applicable law, 
the Contractor will be solely and completely responsible for conditions at the 
Work site, including safety of all persons and property during performance of the 
Work.  This requirement will apply continuously and not be limited to normal 
working hours.  For purposes of California Labor Code Section 6400 and related 
provisions of law, the Contractor and the Contractor’s privities and any other 
entities engaged in the performance of the Work will be “employers” responsible 
for furnishing employment and a place of employment that is safe and healthful 
for all employees of any such entities engaged in the performance of the Work.  
Neither the City nor its officials, officers, employees, agents, volunteers or 
consultants will be “employers” pursuant to California Labor Code Section 6400 
and related provisions of law with respect to the Contractor, the Contractor’s 
privities or other entities engaged in the performance of the Work.   
 

d. The Contractor agrees with respect to the Work, and the Work site, the 
Contractor will be responsible for not creating hazards and for having hazards 
corrected and/or removed, for taking appropriate, feasible steps to protect the 
Contractor’s employees from such hazards and that the Contractor has 
instructed and/or will instruct its employees to recognize such hazards and how 
to avoid the associated dangers.    
 

e. The Contractor will be solely responsible for the implementation and 
maintenance of safety programs to ensure that the Work site is maintained and 
the Work is performed in a safe manner in accordance with the Contract and 
applicable law.  If the Contractor damages City equipment or property, the 
Contractor shall report the incident to the Engineer on or before the next calendar 
day and provide such information as necessary for the City to evaluate the 
damage. 
 

f. The Contractor shall submit a written request to the Engineer in order to obtain 
keys or other devices to gain access to City facilities.  Keys and other devices 
shall not be copied or otherwise replicated and shall remain in the possession of 
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the Contractor and its employees or subcontractors at all times and shall be 
returned to the City when no longer required to complete the Work.  
 

g. The Contractor must furnish and place proper guards and systems for the 
prevention of accidents, including, but not limited to, those systems required 
pursuant to Title 8, Section 1670 et seq. of the California Code of Regulations 
concerning safety belts and nets.  The Contractor must provide and maintain any 
other necessary systems or devices required to secure safety of life or property 
at the Work site in accordance with accepted standards of the industry and 
applicable law. The Contractor must maintain during all night hours sufficient 
lights to prevent accident or damage to life or property. 
 

h. Examination, inspection, investigation, and review by the City and or its 
employees and representatives, of the Contractor’s Safety Plan or the 
Contractor's performance of the Work will not constitute review or approval of the 
adequacy of the Contractor's safety measures in, on, or near the Work site and 
shall not relieve the Contractor of any of the Contractor’s obligations under the 
Contract and applicable law to ensure that the Work site is maintained and the 
Work is performed in a safe manner. 

 
13-1.02 Safety Supervisor; Hazardous Substances 
 

a. The Contractor shall designate an individual who is qualified and authorized to 
supervise and enforce compliance with the Contractor’s Safety Program (“Safety 
Supervisor”). The Contractor shall notify the Engineer in writing prior to the 
commencement of the Work of the name and contact information of the Safety 
Supervisor. The Safety Supervisor shall be either a full-time employee of the 
Contractor or a contracted safety consultant with experience and/or professional 
certifications indicating experience in construction safety. The Safety Supervisor 
shall provide the City, upon request, with weekly safety inspection reports 
identifying hazards found and corrective actions taken. The Safety Supervisor 
shall also be responsible for supervising compliance with applicable safety 
requirements on the Work site and to develop and implement safety training for 
all job personnel. The City shall have the authority, but not the duty, to require 
the Contractor replace the Safety Supervisor if the Supervisor’s performance is 
judged by the City to be improper or inadequate. 

 
 
13-1.03 Non-Compliance with Safety Rules and Regulations  
 

a. In the event the Contractor fails to comply with applicable Local, State and 
Federal safety requirements, or the safety rules and requirements contained in 
this Contract including the provisions of the Contractor’s Safety Plan, the City 
reserves the right to (i) notify the Contractor of its failure to comply, and the 
reasons therefore, and require that the Contractor immediately undertake, at 
Contractor’s own expense, all actions necessary to bring the Contractor and/or 
the Project into compliance and (ii) exercise the right to suspend all or part of the 
Work if the Contractor fails or refuses to undertake and complete such corrective 
action within the time specified in the notice.   
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b. No extension of time or additional compensation will be granted as a result of 
any suspension of the Work and any issuance by the City of any notice or 
suspension order shall not operate to waive or otherwise diminish the (i) 
Contractor’s obligations under this Contract to provide a safe Work site or (ii) 
City’s right to pursue or enforce any remedy, power or right under the Contract 
or otherwise available at law.  

 
13-1.04 Accidents and Safety Emergencies 
 

a. In accidents or emergencies affecting the safety or protection of persons, the 
Work, the Work site, or property adjacent thereto, the Contractor shall 
immediately act to prevent threatened damage, injury or loss and notify the 
Engineer as soon as possible of the facts and circumstances surrounding the 
emergency including the involvement of any emergency responders (police, fire, 
medical, etc.).   

 
b. The City reserves the right to conduct an investigation of the accident or 

emergency either in conjunction with, or separate of, the Contractor, and the 
Contractor shall provide the City all access necessary to permit the City to 
perform a full and complete investigation, the scope of which shall be at the sole 
discretion of the City. 

 
c. Within 24 hours of accidents or emergencies involving in-patient hospitalization 

or a fatality, the Contractor shall provide the Engineer with a completed 
Contractor’s Injury/Fatality Incident Report (form(s) provided at Project’s Pre-
Construction meeting).  The Contractor shall also notify the Engineer in writing 
of any claims brought against the Contractor, or any subcontractor, judicial or 
otherwise, related to any such injuries and/or fatalities including a copy of such 
claim(s). 
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PART 3 
 

SPECIAL PROVISIONS 
 

Section 1 Contract: 
 
All work described in the plans and specifications will be let under one contract in the manner set forth in 
the Notice to Bidders, and in the Bidder's Proposal.   
 
Section 2 Location of Work: 
 
The work is located on Bodega Avenue as shown on the Improvement Plans. 
 
Section 3 Governing Documents: 
 
All work shall be done in accordance with the General Conditions, these Special Provisions, Construction 
Plans and details and the City of Sebastopol Standard Specifications and Details dated July 1998, including 
the 2021 update, insofar as they may apply. 
 
The Standard Specifications of the State of California Department of Transportation, dated 2023, 
hereinafter referred to as the Standard Specifications. 
 
In the case of conflict between the Standard Specifications, and these Special Provisions, the Special 
Provisions shall take precedence over and be used in lieu of such conflicting portions. 
 
Section 4 Description of Work: 
 
The work consists of cold plane existing asphalt concrete surface, furnishing and placement of Hot Mix 
Asphalt, Concrete, removal and reconstruction of Portland Cement Concrete accessible ramps, sidewalks, 
curbs and gutters at the location shown on the plans, construction of drainage facilities and retaining wall, 
restriping and remarking the finished paved surface and other associated work not specifically listed herein. 
 
Section 5 Permits: 
 
This Contract will constitute the contractor’s permit to perform work on Owner’s property.   The contractor 
and any subcontractors are also required to obtain City business licenses. The contractor shall be responsible 
for obtaining these and for paying any associated fees prior to the start of construction and inspection fees 
as required.   
 
Section 6 Construction Signs and Barricades: 
 
The Contractor shall furnish all construction signs and barricades, the cost of which shall be included in the 
amount paid for Traffic Control System.  
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Section 7 Dust and Debris Control: 
 
Dust control shall conform to the provisions in Section 18, “Dust Palliatives,” of the Standard Specifications 
and these Special Provisions. 
 
The Contractor shall be responsible for all mud, rocks, dust, dirt and debris producing materials that 
originate in the project area and are deposited on other public or private property by truck tire, spillage, or 
by other means.  The contractor shall, before the end of each day's work, clean all paved streets leading 
from the project that have dust producing materials or debris deposited upon them. 
 
The Contractor shall control dust by the application of water. 
 
No separate payment will be made to the Contractor when the Engineer orders the application of water for 
the purpose of controlling dust caused by public traffic only.  Full compensation for such dust control will 
be considered as included in the prices paid for the various items of work involved, and no additional 
compensation will be allowed. 
 
Section 8 Watering: 
 
Water for compacting embankment material, and for laying dust shall be applied by means of pressure-type 
distributors equipped with a spray system of hoses with nozzles that will insure a uniform application of 
water. 
 
No additional compensation shall be made for watering, but shall be included in the various items of work. 
 
Section 9 Existing Facilities: 
 
As part of the work, existing valves, services, manholes, pipes, sprinklers, curbs, gutters, sidewalks, access 
ramps to be retained and all other fixtures shall be protected from damage.  Contractor shall bring any 
currently damaged facilities to the attention of the Engineer.  If none are reported, all damaged facilities 
within the job site shall be assumed caused by the Contractor. 
 
Section 10 Construction Grades: 
 
The Contractor is responsible for laying out any lines and grades.  This layout shall be subject to review 
and approval by the City before the Contractor proceeds. 
 
Section 11 Proposed Schedule of Work: 
 
Bid Opening:  As stated on the Cover Sheet of this Bid Document 
 
Award of Contract: Within ninety (90) days of bid opening 
 
Deadline to Execute Contract: Ten working days from Notice of Award 
 
Notice to Proceed (approx.)  As stated in Notice to Proceed Letter from City For 
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Completion Date (approx.)* As stated in Notice to Proceed Letter from City 
 
*Time of Completion:   Ninety (90) working days 
 
Section 12 Material to be Encountered in Excavations: 
 
The Contractor shall visit the site and satisfy himself regarding the character of the material which may be 
encountered.  Borings have been taken at the locations indicated in Appendix B.  The borings represent 
only subsurface conditions at the core location.  Any extrapolation of the information beyond the boring 
location is at the contractor’s sole risk. 
 
Section 13 Copies Furnished: 
 
The Engineer will furnish to the Contractor, free of charge, five (5) sets of the specifications and full size 
drawings. 
 
Section 14 Additional Drawings: 
 
The Engineer may furnish from time to time such additional drawings and information as he may consider 
necessary for the Contractor's guidance, and the Contractor shall make his work conform to all such 
drawings. 
 
Section 15 City Furnished Facilities: 
 
Water is available from a filler pipe at the City Corporation Yard, or the Contractor may request a hydrant 
service from the Sebastopol Public Works Department by paying a security deposit of $200.00, and an 
installation and removal fee of $100 for a backflow preventer device to be installed by City forces and 
removed on completion of the project.  The security deposit is refundable on return of the backflow device 
in good operating condition.  Depending on the availability of space, the Contractor may make 
arrangements to store materials at the City Corporation Yard. 
 
Section 16 Public Convenience, Safety and Traffic: 
 
The Contractor shall so conduct his operations in a manner which causes the least possible obstructions and 
inconvenience to public traffic on public thoroughfares. 
 
Lights, signs, red lights and watchmen as are necessary to give adequate warning to the public and of any 
dangerous conditions to be encountered as a result thereof, shall be furnished, erected and maintained by 
the Contractor. 
 
Safety orders, rules and recommendations of the Division of Industrial Safety of the Department of 
Industrial Relations of the State of California applicable to the work to be done under the contract shall all 
be obeyed and enforced by the contractor. 
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All costs involved in respect to the above requirements will be considered as included in the prices bid for 
the various contract items of work and no additional compensation will be allowed. 
 
Section 17 Areas for Contractor’s Use: 
 
The right of way shall be used only for purposes that are necessary to perform the required work.  The 
Contractor shall not occupy the right-of-way or allow others to occupy the right-of-say for purposes which 
are not necessary to perform the required work. 
 
The Contractor shall remove all equipment, materials, and rubbish from the work areas and other City-
owned property which he/she occupies and shall leave the areas in the presentable condition in accordance 
with the provisions in Section 46, “Final Cleaning Up,” of these Special Provisions. 
 
The Contractor shall secure at his/her own expense any area required for plant sites, storage of equipment 
or materials, or for other purposes if sufficient area is not available to him within the contract limits, or at 
the sites designated on the plans outside the contract limits. 
 
Section 18 Trees, Shrubs, Grass Areas, Etc.: 
 
Damage to trees and shrubs should be avoided wherever possible.  It shall be the Contractor's responsibility 
to replace, in kind, any trees or shrubs destroyed or damaged during construction not shown for removal on 
the plans. 
 
Before construction, the City and Contractor shall walk the entire project and City shall take pictures of 
existing improvements as a record of as-is conditions. 
 
Any existing improvements damaged or removed by the Contractor as a result of his operations shall be 
repaired or replaced.  All costs involved in the protection and restoration of existing improvements shall be 
included in the prices bid for the various items of work. 
 
Section 19 Damage to Existing Improvements: 
 
Any existing improvements damaged or removed by the Contractor as a result of his operations shall be 
repaired or replaced. Any paving damaged or destroyed during the Contractor's operations shall be replaced 
in kind to the Engineer's satisfaction.  All costs involved in the protection and restoration of existing 
improvements shall be included in the prices paid for the various items of work. 
 
Section 20 Order of Work: 
 
Before beginning construction, a preconstruction meeting between the Contractor, City Engineer, and City 
Inspector will be held. 
 
Full compensation for conforming to the requirements of this section shall be considered as included in the 
contract prices paid for the various items of work and no additional compensation will be allowed. 
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Section 21 Property Owner Notifications:  
 
The Contractor shall notify all property owners and businesses affected by the project work at least 48 hours 
before work is to begin. In addition, the Contractor shall notify property owner(s) and the City 72 hours 
before entering private property or interrupting sewer or water service. A sample notice shall be provided 
to the Contractor by the City.  If the Contractor desires to modify the notice, the revisions must be submitted 
to the City for approval at least 10 days prior to beginning work.  The Property Owner Notification shall be 
a door hanger type notice printed on heavy paper or cardboard.  The dates of work shall match the 
work schedule provided to and approved by the City. 
 
Any required shut down of the water system shall be performed by City Public Works forces. Contact the 
City Public Works Department at least 48 hours before requiring shut down of water mains. 
 
Section 22 Temporary Erosion Control: 
 
Temporary erosion control shall consist of, but not be limited to, constructing such facilities and taking 
such measures as are necessary to prevent, control and abate water, mud, and erosion damage to public and 
private property as a result of the construction of this project. 
 
Conformance with the requirements of this section shall in no way relieve the Contractor from his 
responsibilities, as provided in Section 13, "Water Pollution Control" of the Standard Specifications. 
 
Temporary erosion control features as are necessary to provide sediment control shall be constructed and 
functioning prior to October 15. Temporary drainage inlet projection shall be installed prior to construction 
and shall remain in place and be maintained throughout construction. The Contractor shall construct such 
supplementary temporary erosion control facilities as are necessary to protect adjacent private and public 
property. 
 
Temporary erosion control measures shall conform to the current field manual of erosion and sediment 
control published by the California Regional Water Quality Control Board, San Francisco Bay Region and 
includes, but is not limited to the following: 
 
(a) The Contractor shall conduct his operations in such a manner that storm runoff will be contained 

within the project or channeled into the storm drain system which serves the runoff area.  Storm 
runoff from one area shall not be allowed to divert to another runoff area. 

 
(b) Storm drain systems, toe of slope drains, and outlet structures shall be constructed and operating 

before commencing, or concurrently with placing, an embankment.  Temporary down drains, 
drainage structures and other devices shall be provided to channel storm runoff water into the 
respective permanent storm drain systems during construction.  Mud and silt shall be settled out of 
the storm runoff before said runoff enters the storm drain system. 

 
(c) Excavation areas, while being brought to grade, shall be protected from erosion and the resulting 

siltation of downstream facilities and adjacent areas by the use of various temporary erosion control 
measures.  These measures may include, but shall not be limited to: jute mesh; check dams; For 
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confined ponding areas to desilt the runoff; and protection, such as sand bags or straw bales around 
inlets which have not been brought up to grade. 

 
(d) Contour graded areas shall be protected against erosion and the resulting siltation of downstream 

facilities and adjacent areas during grading operations.  Various measures may include, but shall 
not be limited to the use of graded contour berms to control sheet flow: supplemental grading of 
large areas around temporary or unfinished inlet structures, such as inside ramp loops, to provide 
desilting basins; and temporary ditch paving. 

 
Culvert pipe used in conjunction with temporary erosion control measures which was new when delivered 
to the project site and, in the opinion of the Engineer, is not damaged and whose dimensions and other 
properties conform to the requirements for new material may be used in the new work. 
 
Full compensation for any cost involved in performing planned permanent water pollution control and 
erosion control to act as temporary water pollution control and temporary erosion control shall be 
considered as included in the contract prices paid for the various items of work involved and no additional 
compensation will be allowed. 
 
Section 23  Preservation of Property:   
 
Existing trees, shrubs, and other plants, that are not to be removed and are injured or damaged by reason of 
the Contractor's operations, shall be replaced by the Contractor in accordance with the following: 
 
The minimum size of tree replacement shall be 24-inch box and the minimum size of shrub replacement 
shall be 15-gallon.  Replacement ground cover plants shall be from flats and shall be planted 12 inches on 
center. 
 
Damaged or injured plants shall be removed and disposed of outside the street right-of-way.  Storm drain 
easements and temporary construction easements are shown on the plans and shall be staked for location 
by the surveyors.  Temporary easements may be used to move equipment and material and store material 
as required.  The Contractor shall not disturb or remove trees, plant material or facilities located within the 
confines of the temporary easement unless required by his operations.  The Contractor’s attention is directed 
to section entitled, “Final Clean-up,” of these Special Provisions. 
 
Section 24 Progress Schedule:   
 
Progress schedules will be required for this contract and shall conform to the provisions in Section 8-1.02, 
"Schedule," of the Standard Specifications. 
 
Section 25  Cooperation:   
 
Other forces may be engaged in installing or in making adjustments to or in relocating various utility or 
other non-highway facilities throughout the project. 
 For 
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Section 26 Safety:   
 
The Contractor is hereby specifically informed that under this contract he has the sole responsibility for the 
safety of his work, including his workman, equipment and that of subcontractors, and of the general public 
as they may come in contact with the work.  The Engineer or Inspector has specifically not been hired to 
review the Contractor's safety or methods of operation.  
 
At the end of each day, excavations shall be backfilled, plated with steel trench plates or barricaded and 
fenced. 
 
Section 27 Obstructions:   
 
Attention is directed to the existence of power, telephone, and cable television overhead poles and 
underground lines, underground gas lines, and underground water and sewer lines within the area in which 
construction is to be performed.  The Contractor will be required to work around these facilities. 
 
Prior to starting work, the Contractor shall (a minimum of two (2) working days in advance) call 
Underground Service Alert (USA), toll free, at (800) 642-2444 and provide USA with all necessary data 
relative to the proposed work.  USA will accept calls and process information to participating agencies that 
have underground facilities in the area between the hours of 7:30 a.m. and 5:00 p.m. daily, except Saturdays, 
Sundays, and holidays.  Between the hours of 5:00 p.m. and 7:30 a.m. calls will be recorded and then 
processed after 7:30 a.m.  For emergency situations, after hours and on Saturdays, Sundays and holidays, 
the Contractor shall contact the organization owning the affected facility.  Upon notification, agencies 
having facilities in the area of the proposed excavation will mark their locations in the field using USA 
standard colors and codes to identify the facility. 
 
The Contractor will be required to work around public utility facilities and other improvements that are to 
remain in place within the construction area, and he will be held liable to the owners of such facilities for 
interference with services resulting from his operations. 
 
Section 28 Hours of Work:  
 
Construction work shall be limited to the hours between 7:00 a.m. and 5:30 p.m. Monday through Friday.   
 
Section 29 Construction Area Signs: 
 
Construction area signs shall be furnished, installed, maintained and removed when no longer required in 
accordance with the provisions in Section 12, "Temporary Traffic Control," of the Standard Specifications 
and these Special Provisions. The base material of construction area signs shall not be plywood. 
 
Construction area signs shall not be used until they are needed and when no longer needed they shall be 
removed from the site of the work. 
 
If speed limit construction signs are shown, they shall be covered when no work is being performed and 
the existing speed limit signs, if of different speed than speed limit construction signs, shall be covered 
when work is being performed. For 
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The Contractor shall notify the Underground Service Alert (USA) in accordance with the section on 
"Obstructions" in these Special Provisions at least two (2) working days, but no more than 14 calendar days, 
prior to commencing any excavation for construction area signposts. 
 
All excavations required to install construction area signs shall be performed by hand methods without the 
use of power equipment, except that power equipment may be used if it is determined there are no utility 
facilities in the area of the proposed post holes. 
 
Stationary mounted signs shall be erected on wood posts in the same manner specified for roadside signs 
and in accordance with the Caltrans Standard Plans. 
 
Attention is directed to section entitled "Traffic Control" elsewhere in these Special Provisions regarding 
compensation for construction area signs shown on the plans for traffic control system for lane closure. 
 
No separate measurement or payment will be made for construction area signs.  All costs associated with 
construction area signs shall be included in the lump sum contract price for Traffic Control System and no 
additional compensation will be allowed. 
 
Section 30 Maintaining Traffic: 
 
Attention is directed to Section 7-1.03, "Public Convenience," Section 7-1.04, "Public Safety," and Section 
12-3 "Temporary Traffic Control Devices," of the Standard Specifications.  Nothing in these Special 
Provisions shall be construed as relieving the Contractor from his responsibilities as provided in these 
sections. 
 
Lane closures shall conform to the provisions in the section of these Special Provisions entitled "Traffic 
Control." 
 
The Contractor shall notify the Engineer of his intent to begin work at least five (5) days before work is 
begun. The Contractor shall cooperate with local authorities relative to handling traffic through the area. 
 
Whenever vehicles or equipment are parked on the shoulder within six (6) feet of a traffic lane, the shoulder 
area shall be closed with fluorescent traffic cones or portable delineators placed on a taper in advance of 
the parked vehicles or equipment and along the edge of the pavement at 25-foot intervals to a point not less 
than 25 feet past the last vehicle or piece of equipment.  A minimum of nine (9) cones or portable delineators 
shall be used for the taper.  A C23 (Road Work Ahead) or C24 (Shoulder Work Ahead) sign shall be 
mounted on a telescoping flag tree with flags.  The flag tree shall be placed where directed by the Engineer. 
 
When leaving a work area and entering a roadway carrying public traffic, the Contractor's equipment, 
whether empty or loaded, shall in all cases yield to public traffic. 
 
A minimum of one (1) traffic lane, not less than 10 feet wide, shall be open for use by public traffic at all 
times.  When construction operations are not actively in progress, not less than two (2) such lanes shall be 
open to public traffic. 
 For 
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Access to the Sebastopol Fire Department shall be maintained at all times. Coordinate with the City and 
Fire Department at least two (2) days prior to performing work that impacts access to the Fire Department 
site. 
 
The Contractor shall not perform work that impacts access to the Park Side Elementary School between 30 
minutes prior to and 15 minutes after the beginning of class, or between 15 minutes prior to and 30 minutes 
after the end of classes each day. 
 
The full width of the traveled way shall be open for use by public traffic on Saturdays, Sundays, and 
designated legal holidays; after 3:00 p.m. on Fridays and the day preceding legal holidays; and when 
construction operations are not actively in progress. 
 
Minor deviations from the requirements of this section concerning hours of work which do not significantly 
change the cost of the work may be permitted upon the written request of the Contractor if in the opinion 
of the Engineer public traffic will be better served and the work expedited.  Such deviations shall not be 
adopted until the Engineer has indicated his written approval. All other modifications will be made by 
contract change order. 
 
At the end of each working day if a difference in excess of 0.15 foot exists between the elevation of the 
existing pavement between lanes, the Contractor shall furnish and place portable delineators conforming to 
the provisions of Section 12-3.04, "Portable Delineators" along said drop-off. Full compensation for 
furnishing and placing delineators and signs shall be considered as included in the various items of work 
and no additional compensation will be allowed.  
 
Whenever the Contractor's operations obliterate pavement delineation (lane lines, either pavement markers 
or painted lines or both, or temporary delineation), such pavement delineation shall be replaced by either 
permanent or temporary delineation before opening the traveled way to public traffic. Temporary 
delineation shall consist of reflective traffic line tape applied in pieces not less than 4 inches long nor less 
than 4 inches wide spaced no more than 10 feet apart on curves nor more than 20 feet apart on tangents.  
Reflective traffic line tape shall be applied in accordance with the manufacturer's instructions. Full 
compensation for temporary delineation shall be considered as included in the prices paid for the contract 
items of work that obliterated the existing delineation and no separate payment will be made.  
 
Backfilled trenches in the existing pavement shall be temporarily paved and maintained with asphalt 
concrete, or permanently paved (consistent with the existing pavement) with asphalt concrete, before 
allowing traffic on the trenches.   
 
Section 31 Traffic Control: 
 
A traffic control system shall consist of closing traffic lanes in accordance with the details shown on the 
plans, the provisions of Section 12, "Temporary Traffic Control" of the Standard Specifications, and the 
provisions under "Maintaining Traffic" elsewhere in these Special Provisions. 
 
The provisions in this section will not relieve the Contractor from his responsibility to provide such 
additional devices or take such measures as may be necessary to comply with the provisions in Section 7-
1.04, "Public Safety," of the Standard Specifications. For 
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If any component in the traffic control system is damaged, displaced or ceases to operate or function as 
specified, from any cause, during the progress of the work, the Contractor shall immediately repair said 
component to its original condition or replace said component and shall restore the component to its original 
location. 
 
When lane closures are made for work periods only, at the end of each work period, all components of the 
traffic control system, except portable delineators placed along open trenches or excavation adjacent to the 
traveled way, shall be removed from the traveled way and shoulder.  If the Contractor so elects, said 
components may be stored at selected central locations, approved by the Engineer, within the limits of the 
highway right-of-way. 
 
Traffic control system required for work, which is classed as extra work, as provided in Section 4-1.05 
“Changes and Extra Work” of the Standard Specifications, will be paid for as a part of said extra work. 
 
(a) Removal of On-street Parking: 
 

Forty-eight (48) hours prior to construction, the Contractor shall place barricades signed "NO 
PARKING - TOW AWAY - Specific Time and Date(s)" 
at 50 to 60 foot intervals in the work area.  "NO 
PARKING" signs must also state "C.V.C. 22651 (L)." See 
example. 

 
"NO PARKING - TOW AWAY" signs shall be submitted 
for approval by the Engineer before their use.  The 
Contractor shall notify the Engineer immediately after the 
"NO PARKING" signs are in place.  "NO PARKING" 
signs and barricades shall be supplied by the Contractor. 

 
Failure to comply with this section will prevent the City 
from towing vehicles parked in the proposed work area.  
Work will not proceed if vehicles are parked in the 
proposed work area. 

 
Full compensation for providing all labor, equipment, and 
materials necessary for the removal of on-street parking shall be considered as included in the prices 
paid for related bid items and no additional compensation shall be allowed.  

 
No separate measurement or payment will be made for Traffic Control.  All costs associated with Traffic 
Control shall be included in the lump sum contract price of Traffic Control System and no additional 
compensation will be allowed. 
 
Section 32 Existing Facilities: 
 
The work performed in connection with various existing highway facilities shall conform to the provisions 
in Section 15, "Existing Facilities," of the Standard Specifications and these Special Provisions. For 
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(a) Removal of Miscellaneous Items: 

 
Various items shown on the plans and specified removed herein shall be completely removed and 
disposed of. 
 
No separate payment shall be made for the various items to be removed unless specified and listed 
in the proposal.  Such items shall be considered as included in the contract lump sum price for 
Clearing and Grubbing, and no additional compensation will be allowed. 
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PART 4 
 

SPECIFICATIONS 
 

SECTION 10-1 GENERAL 
 
 
10-1.01  ORDER OF WORK: 
 
Order of work shall conform to the provisions in Section 5, "Control of Work," of the Standard 
Specifications and these Specifications. 
 
The Contractor shall submit the following technical information prior to the pre-construction conference: 

1. Emergency Contact Numbers for Prime and Subcontractors. 
2. Proposed sequencing of work including street closure and lane closure sequences. 
3. Traffic Control Plans. 
 

Unless otherwise approved by the Engineer, the Order of Work shall be as follows: 
1. Applicable Traffic Control 
2. Notice to Area Residents as applicable to Schedule  
3. Selected Drainage Inlet, Curb, Gutter, Sidewalk and Ramp Demolition. Utility Relocation 
4. Drainage, PCC, Retaining Wall, Curb, Gutter, Sidewalk, Driveway and Access Ramp 

Construction / Reconstruction. 
5. Subgrade / Base Preparation, Base Repair 
6. Aggregate Base Placement and Compaction 
7. Hot Mix Asphalt Placement and Cold Plane and Overlay 
8.  Pavement Delineation and Signage 
9.  Project Cleanup 

  
Full compensation for conforming to the requirements of this section shall be considered as included in the 
contract prices paid for the various items of work and no additional compensation will be allowed. 
 
10-1.02  RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL 

BOARD: 
 
This location is within an area controlled by the Regional Water Quality Control Board. The Contractor 
shall fully inform himself of all rules, regulations, and conditions that may govern his operations in said 
area and shall conduct his work accordingly. 
 
The Contractor shall comply with the regulations of the North Coast Regional Water Quality Board and the 
discharge prohibitions and guidelines pertaining to construction activities listed on pages 1-5-7 through 1-
5-9 of the Water Quality Control Plan North Coastal Basin dated April, 1975. 
 
Full compensation for conforming to the requirements of this section shall be considered as included in the 
contract prices paid for the various items of work involved and no additional compensation will be allowed. 
 
10-1.03  PROGRESS SCHEDULE:  
 
Progress schedules will be required for this contract and shall conform to the provisions in Section 8-1.02, 
"Schedule," of the Standard Specifications. 
 
The progress schedule shall identify refuse collection days.  The schedule for demolition, subgrade and base 
preparation, aggregate base placement, cold plane and hot mix asphalt placement, striping and marking shall 
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include a makeup day to be included in posting no parking and notices to area residents such that all of the 
scheduled work will be completed within the scheduled periods.  Failure to complete schedule work which 
results in rescheduling, reposting no parking signs, and redistribution of notices to area residents, all of 
which shall be at the Contractor’s expense and shall not be a basis for time extensions unless caused by 
unforeseen weather. 
 
Requests for changes in the schedule must be submitted to the City for approval at least 48 hours prior to 
beginning of construction of the scheduled work. 
 
Full compensation for conforming to the requirements of this section shall be considered as included in the 
contract prices paid for the various items of work and no additional compensation will be allowed. 
 
10-1.04  COOPERATION:  
 
Attention is directed to Section 5-1.20, "Coordination With Other Entities" of the Standard Specifications 
and these Specifications. 
 
In some instances the Contractor may be required to coordinate work and share work areas with PG&E, 
AT&T, Comcast and the City’s other contractors.  The Contractor shall cooperate at all times with utility 
agencies and other contractors in the vicinity of the project and as directed by the City. 
 
Full compensation for conforming to the requirements of this section shall be considered as included in the 
contract prices paid for the various items of work and no additional compensation will be allowed. 
 
10-1.05  SAFETY:  
 
The Contractor is hereby specifically informed that under this contract he has the sole responsibility for the 
safety of his work, including his workforce, equipment and that of subcontractors, and of the general public 
as they may come in contact with the work.  The City or City’s Inspector has specifically not been hired to 
review the Contractor's safety or methods of operation.  
 
10-1.06  OBSTRUCTIONS:  
 
Attention is directed and Section 5 "Control of Work" and Section 15 “Existing Facilities” of the Standard 
Specifications and these Specifications. 
 
Attention is directed to the existence of power, telephone, and cable television overhead poles and 
underground lines, underground gas mains, gas services, water mains, fire hydrants, water services, sewer 
mains and sewer laterals within the area in which construction is to be performed.  The Contractor will be 
required to protect these facilities to perform work in accordance with the Plans. 
 
The Contractor will be required to protect existing curb, gutter, sidewalk, driveways and access ramps and 
other improvements that are to remain in place within the construction area.  The Contractor will be required 
to protect power, telephone and cable television within the construction area and will be held liable to the 
owners of such facilities for interference or damage resulting from their operations. 
 
Full compensation for conforming to the requirements of this section shall be considered as included in the 
contract prices paid for the various items of work and no additional compensation will be allowed. 
 
10-1.07  HOURS OF WORK:  
 
Construction work shall be limited to the hours between 7:00 AM and 5:30 PM Monday through Friday.  
Except as stated below, no construction is permitted on Saturdays or Sundays.  The Contractor’s attention 
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is directed to restrictions in the section entitled "Maintaining Traffic," Part 3 – Section 30 of the Special 
Provisions.  
 
10-1.08  DUST CONTROL:  
 
Dust control shall conform to the provisions in Section 18, "Dust Palliatives," of the Standard Specifications 
and these Specifications. 
 
No separate payment will be made to the Contractor when the City orders the application of water for the 
purpose of controlling dust caused by public traffic only.  Full compensation for such dust control will be 
considered as included in the prices paid for the various items of work involved, and no additional 
compensation will be allowed. 
 
10-1.09  CONSTRUCTION AREA SIGNS:   
 
Comply with Part 3 – Section 29 of the Special Provisions.  Construction area signs shall be paid as part of 
the bid item for Traffic Control System. No separate payment will be made therefore. 
 
10-1.09A  REMOVAL OF ON-STREET PARKING:  
 
Comply with Part 3 – Section 31 of the Special Provisions. 
 
10-1.10  MAINTAINING TRAFFIC:  
 
Comply with Part 3 – Section 30 of the Special Provisions. The Contractor shall maintain not less than 
one (1) lane of traffic on Bodega Avenue within the limits of the Project at all times during 
construction unless otherwise permitted by the City.  Maintaining Traffic shall be paid as part of the bid 
item for Traffic Control System.  No separate payment will be made therefor. 
 
10-1.11  NOTICE TO AREA RESIDENTS:  
 
Comply with Part 3 – Section 21 of the Special Provisions. If the Contractors schedule shall change to 
include dates of work beyond the dates indicated in the posted notices, the Contractor shall repost such 
notices at least 48 hours prior to commencing work on the changed schedule work. 
 
10-1.12  TRAFFIC CONTROL:  
 
Comply with Part 3 – Section 31 of the Special Provisions. All costs associated with traffic control including 
construction area signs, maintaining traffic, placing no parking signs and notice to area residents shall be 
included in the lump sum paid for Traffic Control System.  The lump sum paid for traffic control system 
shall include all costs associated with the work described herein including all labor, equipment, materials, 
printing costs and other associated costs with completing the work.  Payment for Traffic Control System 
shall be paid as a percentage of work completed. 
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10-1.13  EXISTING HIGHWAY FACILITIES:  
 
The work performed in connection with various existing highway facilities shall conform to the provisions 
in Section 15, "Existing Facilities," of the Standard Specifications and these Specifications.  Removal of 
traffic stripes shall conform to the provisions of Section 84-9.03B “Remove Traffic Stripes and Pavement 
Markings” of the Standard Specifications and these Specifications.   
 
Residue from the removal of existing roadway, curb, gutter, sidewalk and ramp improvements shall be 
disposed of immediately after removal.  Residue shall not be allowed to enter the storm drain system. 
 
Full compensation for furnishing all labor, materials, tools, equipment and incidentals, and for doing all the 
work involved on existing highway facilities, including, but not limited to, removal and disposal of existing 
traffic markings shall be considered as included in the contract unit prices for the various items of work 
indicated in the bid schedule as indicated elsewhere in these special conditions. No additional compensation 
will be allowed. 
 
10-1.14  CLEARING AND GRUBBING:  
 
Clearing and grubbing shall conform to the provisions in Section 17-2, "Clearing and Grubbing," of the 
Standard Specifications and these Specifications. 
 
All existing vegetation outside the areas to be cleared and grubbed shall be protected from the Contractor's 
operations unless specifically shown on the plans to be removed. 
 
Nothing herein shall be construed as relieving the Contractor of his responsibility for final cleanup of the 
highway. 
 
Payment for "Clearing and Grubbing" will be made at the Contract Lump Sum price included in the Bid 
Schedule, and shall include all costs associated with the work described herein including all labor, 
equipment, materials, and other associated costs with completing the work.  Tree removal is included in this 
pay item and no additional compensation will be allowed.  
 
10-1.15  WATERING:  
 
The City will supply a hydrant meter for construction at one location at no cost to the Contractor. The 
location and rate of withdrawal will be subject to City approval. Contractor shall determine, with the City, 
the cost of water to be supplied for watering. 
 
Full compensation for developing a water supply shall be considered as included in the contract prices paid 
for the various items of work involved and no additional compensation will be allowed. 
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SECTION 10-2 TECHNICAL SPECIFICATIONS 
 
10-2.01  MOBILIZATION, BONDS & INSURANCE:   
 
Mobilization shall consist of preparatory work and operations, including but not limited to, those necessary 
for the movement of personnel, equipment, supplies, and incidentals to and from the project site; for the 
establishment of all offices, buildings, construction yards, sanitary facilities, and any other facilities 
necessary for work on the project; for two funding signs; and for all other work and operations which must 
be performed or costs incurred prior to beginning work on the various contract items on the project site, as 
well as the related demobilization costs anticipated at the completion of the project.  The cost of all bonds 
and insurance policies, including premiums and incidentals, shall be included in mobilization. Unless 
otherwise approved by the City, the price bid for Mobilization, Bonds and Insurance shall not exceed 10% 
of the total contract amount. 
 
No additional compensation will be allowed for additional mobilizations required, including but not limited 
to, delays caused by the relocation of existing utility facilities shown on the Plans or discovered during 
construction operations. 
 
The deletion of work or the addition of extra work as provided for herein shall not affect the price paid for 
Mobilization. 
 
Payment for "Mobilization, Bonds, & Insurance" will be made at the Contract Lump Sum price included in 
the Bid Schedule.  Payment for two funding signs shall be included in the price paid for Mobilization. Said 
price shall constitute full compensation for all such work.  Payment for Mobilization will be made as 
follows:  
 
70% of the bid item for Mobilization will be paid on the first progress payment. 
 
100% of the bid item for Mobilization will be paid on the second progress payment, unless all the 
Mobilization items listed herein have not been completed, at which point payment will be withheld until all 
the items are completed. 
 
10-2.02  REMOVE EXISTING ASPHALT PAVEMENT, PAVEMENT BASE ROCK AND 

SUBBASE MATERIAL: 
 
Existing asphalt concrete pavement, base rock and subbase material shall be removed to the limits and to 
the depth shown on the Plans. Saw cut the existing pavement at the limits of work so that the visible edge 
of the remaining asphalt form a neat straight line.  Asphalt concrete pavement, base rock and subbase 
material removed shall be properly disposed of offsite by the Contractor. Contractor shall wedge grind a 5-
foot conform where shown on the plans. Excavation beneath existing and proposed concrete features is 
included in this item. 
 
All costs for removal of existing asphalt concrete pavement (excluding cold plane asphalt concrete 
pavement), base rock and subbase shall be included in the unit price per Cubic Yard paid for “Roadway 
Excavation” and shall include full compensation for furnishing all labor, materials, tools, equipment and 
incidentals and for doing all the work involved with removing asphalt concrete pavement (excluding cold 
plane asphalt concrete pavement), base rock and subbase removal and disposal as shown on the Plans, as 
specified in the Standard Specifications, these Specifications and as directed by the City and no additional 
compensation shall be allowed. This pay item includes removal of all material at base repair areas and no 
additional compensation will be made therefore.  
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10-2.03 REMOVE CONCRETE: 
 
Existing concrete, including curbs, sidewalks, gutters, curb ramps, and other PCC surface structures as 
shown on the plans, shall be removed to the limits shown on the Plans. Saw cut the existing concrete at the 
limits of work so that the visible edge of the remaining concrete forms a neat straight line. Demolished 
concrete shall be disposed of at a facility which recycles broken PCC into usable construction materials. 
 
The contract unit price paid per Square Yard of Remove Concrete shall include full compensation for 
furnishing all labor, materials, tools, equipment, incidentals, and for doing all work involved in the 
demolition and removal of concrete as shown on the Plans, as specified in the Standard Specifications, these 
Specifications, and as directed by the City and no additional compensation will be made therefore. 
 
10-2.04 CLASS 2 AGGREGATE BASE: 
 
Aggregate base shall be Class 2 and shall conform to Section 26, “Aggregate Bases,” of the Standard 
Specifications, and these Specifications. 
 
Prior to placing the new Aggregate Base, the Contractor shall compact the existing subgrade materials to 
95% RC. If soft and yielding sections are present, the Contractor shall excavate the soft sections to firm 
grade and fill with compacted Aggregate Base. The cost for excavating the soft material shall be included 
in the unit price for Aggregate Base, and no additional compensation shall be paid. 
 
Aggregate base shall be produced from commercial quality aggregate consisting of broken stone, crushed 
gravel, clean, rough-surfaced gravel and sand, or a combination thereof.  The grading of the material shall 
be three-fourth inch (3/4”) maximum.  Spreading and compacting shall be performed by methods that will 
produce a uniform base when firmly and properly compacted free from pockets of coarse or fine material. 
Compact aggregate base material to not less than 95% Relative Compaction per ASTM D1557. 
 
Class 2 Aggregate Base shall be placed, where shown on the Plans, under new pavement, curb ramps, curb, 
gutter, sidewalk, and driveway as specified in these Specifications, and as directed by the City.  Place 
aggregate base material in lifts not greater than 4 inches compacted thickness. 
 
Finished grade tolerances shall conform to the State Standard Specifications. 
 
Furnishing and placement of Class 2 Aggregate Base for curb ramps, curb, gutter, sidewalk, and driveway 
shall be included in the unit price per Cubic Yard for Portland cement concrete for the associated item, and 
no additional compensation will be allowed therefore. 
 
The contract unit price paid per Cubic Yard of Class 2 Aggregate Base furnished and placed for pavement 
reconstruction shall include full compensation for furnishing all labor, materials, tools, equipment, 
incidentals, and for doing all work involved in excavating, placing, and compacting Class 2 Aggregate Base 
as shown on the Plans, as specified in the Standard Specifications, these Specifications, and as directed by 
the City and no additional compensation will be allowed. 
 
10-2.05 HOT MIX ASPHALT TYPE A: 
 
Hot Mix Asphalt concrete shall be Type A and shall conform to the provisions of Section 39, “Asphalt 
Concrete,” of the Standard Specifications and these Specifications. 
 
The paving asphalt shall be Performance Grade (PG) 64-16 per Section 92, “Asphalt Binders,” of the 
Standard Specifications. 
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TECHINICAL SPECIFICATIONS 

The final pavement elevation shall be ± ¼” higher than the adjacent lip of gutter. Where paving a hot mix 
asphalt section with a total thickness that exceeds that of an adjacent overlay thickness, place the final lift 
of hot mix asphalt with the same paving operation as the overlay placement. 
 
Emulsion shall be applied to both the vertical edges of the existing pavement or the existing curb and gutter 
prior to placing new asphalt concrete. Asphaltic emulsions shall conform to Section 94, “Asphaltic 
Emulsions” of the Standard Specifications and shall be included in the unit bid price for Hot Mix Asphalt, 
Type A and no additional compensation shall be allowed therefore. If the final lift of pavement is not placed 
on the same day as the initial pavement course, a tack coat shall be placed on the surface of the initial 
pavement course prior to placement of the final pavement course. 
 
The contract assumes 15% of the cold plane surface area between Pleasant Hill Avenue and Nelson Way 
will require base repair. Base repair locations are not shown on the plans and shall be determined by the 
Engineer. If the base repair areas exceed 15% of the cold plane surface area, the Contractor may request a 
change order.  
 
The contract unit price paid per Ton of Hot Mix Asphalt, Type A shall include full compensation for 
furnishing all labor, materials, tools, equipment, incidentals, and for doing all work involved in the 
production, delivery, and placement of Hot Mix Asphalt Type A, including but not limited to widenings and 
overlay, as shown on the Plans, as specified in the Standard Specifications, these Specifications, and as 
directed by the City and no additional compensation will be made therefore. 
 
The contract unit price paid per Ton of Hot Mix Asphalt, Type A (Base Repair) shall include full 
compensation for furnishing all labor, materials, tools, equipment, incidentals, and for doing all work 
involved in the production, delivery, and placement of Hot Mix Asphalt Type A at base repair locations, 
shown on the Plans, as specified in the Standard Specifications, these Specifications, and as directed by the 
City and no additional compensation will be made therefore. 
 
 
10-2.06 COMPENSATION ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS: 
 
The provisions of this section shall apply only to the following contract item: 
 

A. Hot Mix Asphalt, Type A 
 

The compensation payable for the above listed items will be increased or decreased in conformance with 
the provisions of this section for paving asphalt price fluctuations exceeding 10 percent (Iu/Ib is greater than 
1.10 or less than 0.90) which occur during performance of the work. 
 
The adjustment in compensation will be determined in conformance with the following formulae when the 
above listed items are included in a monthly estimate: 

 
Total monthly adjustment = AQ 

 
A. For an increase in paving asphalt price index exceeding 10 percent::  
 A = 0.90 (Iu/Ib-1.10) Ib 
B. For a decrease in paving asphalt price index exceeding 10 percent:  
 A = 0.90 (Iu/Ib-0.90) Ib 
C. Where: 

1. A = Adjustment in dollars per ton of paving asphalt used to produce asphalt concrete 
and asphaltic emulsion residue used as paint binder rounded to the nearest $0.01. 
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2. Iu = The California Statewide Paving Asphalt Price Index which is in effect on the
first business day of the month within the pay period in which the quantity subject
to adjustment was included in the estimate.

3. Ib = The California Statewide Paving Asphalt Price Index for the month in which
the bid opening for the project occurred.

4. Q = Quantity in tons of paving asphalt that was used in producing the quantity of
asphalt concrete shown on the monthly estimate using the amount of asphalt
determined by the Engineer plus the quantity in tons of paving asphalt that would
have been used as residue in the asphaltic emulsion (paint binder) shown on the
monthly estimate.

The adjustment in compensation will also be subject to the following: 

A. The compensation adjustments provided herein will be shown separately on payment
estimates.  The Contractor shall be liable to the City for decreased compensation
adjustments and the City may deduct the amount thereof from moneys due or that may
become due the Contractor.

B. Compensation adjustments made under this section will be taken into account in making
adjustments in conformance with the provisions in Section 9-1.06 “Changed Quantity
Payment Adjustments" of the Standard Specifications.

C. In the event of an overrun of contract time, adjustment in compensation for paving asphalt
included in estimates during the overrun period will be determined using the California
Statewide Paving Asphalt Price Index in effect on the first business day of the month within
the pay period in which the overrun began.

The California Statewide Paving Asphalt Price Index is determined each month on the first business day of 
the month by the City using the median of posted prices in effect as posted by Chevron, Exxon Mobil, and 
ConocoPhillips for the Buena Vista and Midway Sunset fields. 

In the event that the companies discontinue posting their prices for a field, the City will determine an index 
from the remaining posted prices. The City reserves the right to include in the index determination the posted 
prices of additional fields. 

The California Statewide Crude Oil Price Index is available on the Division of Construction website at: 
https://dot.ca.gov/programs/construction/california-statewide-crude-oil-price-index 

10-2.07 COLD PLANE ASPHALT CONCRETE PAVEMENT: 

Cold plane asphalt concrete pavement shall conform to the provisions of Section 39-3.04, “Cold Planing 
Asphalt Concrete Pavement,” of the Standard Specifications and these Specifications. Pavement shall be 
planed to the areas and the depth shown on the Project Plans. 

Geotechnical borings of the existing pavement found pavement fabric between existing asphalt concrete 
layers at one location. The Contractor is hereby made aware that pavement fabric may be encountered during 
cold planning operations. 

If permanent asphalt concrete has not been placed to the level of existing pavement before the pavement is 
to be opened to public traffic, a temporary asphalt concrete taper shall be constructed at the conform points. 
Asphalt concrete for temporary tapers shall be placed to the level of the existing pavement and tapered in 
five (5) feet to the level of the planed area.  Asphalt concrete for tapers shall be commercial quality and may 
be spread and compacted by any method that will produce a smooth riding surface.  Asphalt concrete tapers 
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shall be completely removed, including removing all loose material from the underlying surface, before 
placing the permanent surfacing.  Full compensation for furnishing asphalt concrete for temporary tapers 
and for constructing, maintaining, removing, and disposing of the tapers shall be considered as included in 
the contract price paid per square yard for wedge grinding and no additional compensation will be allowed 
therefore. 
 
All material planed from the roadway surface, including material deposited in existing gutters or the adjacent 
traveled way, shall be immediately removed from the surface and disposed of off-site as directed in these 
Specifications or by the City.  The removal crew shall follow within fifty (50) feet of the planer.   
 
All planed material, not used to replace unsuitable material removed from the project area, shall be 
transported and properly disposed of offsite.  Transport and off-loading of material shall be considered 
incidental and included in the unit price paid for this item. 
 
Following planing operations, no drop-off will be allowed at any time adjacent to driveways or around the 
edges of manhole rims, drain inlets, vaults, valve boxes, and any other roadway appurtenances that are open 
to traffic. Where transverse joints are planed in the pavement at conform lines, no drop-off shall remain 
between the existing pavement and the planed area when the pavement is opened to public traffic. 
 
Cold plane asphalt concrete pavement will be measured by the square yard.  The quantity to be paid will be 
the actual area of pavement cold planed, irrespective of the number of passes required to obtain the specified 
depth. 
 
The contract unit price paid per Square Yard of Cold Plane Asphalt Concrete Pavement shall include full 
compensation for furnishing all labor, materials, tools, equipment, incidentals and for doing all work 
involved in cold planning asphalt concrete pavement as shown on the Plans, as specified in the Standard 
Specifications, these Specifications and as directed by the City and no additional compensation will be 
allowed, therefore. 
 
When shown on the Project Plans or directed by the City, wedge grinding shall consist of cold planing a 5 
to 9 foot wide continuous section of asphalt pavement to the limits shown on the Project Plans.  The depth 
of the planing below the gutter lip shall be 1-¾”. The pavement overlay grade shall be ¼” higher than the 
adjacent lip of gutter. 
 
The wedge grinding of asphalt concrete pavement shall be performed by cold planing.  The cold planing 
machine shall have a cutter head at least five (5) feet wide and shall be operated so as not to produce fumes 
or smoke. The depth, width, and shape of the cut shall be as shown on the Project Plans, or as directed by 
the City.  The final cut shall result in a uniform surface.  The outside lines of the planed area shall be neat 
and uniform.  The road surfacing to remain in place shall not be damaged in any way.  The planed road 
surface shall not be damaged or spalled. 
 
Wedge grinding will be measured by the square foot.  The quantity to be paid will be the actual area of 
pavement cold planed, irrespective of the number of passes required to obtain the specified depth. 
 
The contract unit price paid per Square Yard of wedge grind shall include full compensation for furnishing 
all labor, materials, tools, equipment, incidentals and for doing all work involved in the wedge grind as 
shown on the Plans, as specified in the Standard Specifications, these Specifications and as directed by the 
City and no additional compensation will be allowed, therefore. 
 
10-2.08 GEOSYNTHETIC PAVEMENT INTERLAYER (PAVING MAT): 
 
A geosyntheic pavement interlayer (paving mat) shall be placed on all cold planed asphalt concrete surfaces 
prior to placement of hot mix asphalt overlay. Place geosyntheic pavement interlayer (paving mat) per 
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Section 39, “Asphalt Concrete” of the Standard Specifications and per manufacturer’s instructions. 
Geosyntheic pavement interlayer (paving mat) material shall conform to Section 96, “Geosynthetics” of the 
Standard Specifications and these Specifications. 
 
Asphalt binder shall be Performance Grade (PG) 64-16 unless otherwise directed by the City. 
 
The contract unit price paid per Square Yard of Geosyntheic Pavement Interlayer (Paving Mat) shall include 
full compensation for furnishing all labor, materials, tools, equipment, incidentals and for doing all work 
involved in placing geosyntheic pavement interlayer (paving mat) as shown on the Plans, as specified in the 
Standard Specifications, these Specifications and as directed by the City and no additional compensation 
will be allowed, therefore. The payment quantity for geosynthetic pavement interlayer is the area measured 
from the actual pavement covered, with no additional payment made for overlaps in material. Payment for 
asphalt binder required for placement shall be included in the unit price paid for geosyntheic pavement 
interlayer (paving mat). 
 
10-2.09 REPLACE MANHOLE FRAME AND COVER: 
 
Manhole frame and cover material and installation shall conform to Section 4-2.04 “Manholes” of the City 
Standard Specifications, Section 10-2.10 “Adjust Manhole to Grade” of these Specifications, the Sebastopol 
Standard Construction Drawing, and as directed by the City.  
 
Manholes located within the limits of asphalt pavement work shall be carefully referenced prior to the 
placement of the final asphalt pavement course. When covered by paving operations, the location of the 
manhole covers shall be painted on the asphalt surface immediately after paving.  
 
Installation of new manhole frames and covers shall be accomplished by removing the existing frame and 
cover, removing the existing concrete encasement, pouring a new concrete encasement, setting the frame 
and cover and then placing 2” thick asphalt concrete over the concrete encasement. 
 
The manhole opening shall be covered during the entire operation so that no debris can fall into the manhole.  
Extreme care shall be taken to prevent spilling foreign material into the sanitary sewer system.  The City 
will require the Contractor to immediately remove the manhole cover for inspection to determine if any 
foreign material has fallen into the manhole.  
 
All materials removed during replacement shall become the property of the Contractor and shall be properly 
disposed of offsite.   
 
The contract unit price paid per Each replace manhole frame and cover shall include full compensation for 
furnishing all labor, materials, tools, equipment and incidentals and for doing all work in replacing the 
manhole frame and cover as specified in the Standard Specifications, these Specifications, the Plans, the 
Sebastopol Standard Construction Drawings, and as directed by the City and no additional compensation 
shall be allowed. 
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10-2.10 ADJUST PULL BOX TO GRADE: 
 
Pull box covers shall be set flush with finished paved surface. All work shall conform to Section 78, 
“Incidental Construction” of the Standard Specifications.   
 
All materials removed during adjustment, except the pull box and shall become the property of the 
Contractor and shall be properly disposed of offsite.  If, in the City’s judgment, the existing pull boxes are 
unsuitable, the existing damaged pull box shall be replaced with new pull box as appropriate.  Unsuitable 
pull boxes shall become the property of the Contractor and shall be properly disposed of offsite.  The cost 
of replacing unsuitable materials which, in the City’s judgment, were damaged by the Contractor’s 
operations shall be at the Contractor’s expense. 
 
The contract unit price paid per Each adjust pull box to grade shall include full compensation for furnishing 
all labor, materials, tools, equipment and incidentals and for doing all work in adjusting the pull box as 
specified in the Standard Specifications, these Specifications, the Plans, the Sebastopol Standard 
Construction Drawing, and as directed by the City and no additional compensation shall be allowed. 
 
10-2.11 ADJUST UTILITY VALVE COVERS TO GRADE: 
 
Valve covers shall be adjusted to grade in accordance with City Standard Specifications and Standard 
Drawing W-2.1, or per utility owner standards. All valves shall be carefully referenced prior to the 
placement of the final asphalt pavement. When covered by paving operations, the location of the valve 
covers shall be painted on the asphalt surface immediately after paving. 
 
City owned valve box covers shall be adjusted to grade conventionally.  Adjustment of valve covers to 
finished grade shall be accomplished by removing the existing frame and cover, removing the existing 
concrete encasement, paving a new concrete encasement, resetting the existing frame and cover and then 
placing 2” thick asphalt concrete over the concrete encasement. 
 
The valve opening shall be covered during the entire operation so that no debris can fall into the valve 
opening and damage the valve.  Prior to the placement of the new concrete, the Contractor shall demonstrate 
to the satisfaction of the City, that each water valve is operating properly and has not been damaged by the 
Contractor’s operations.  At the Contractor’s expense, any water valve damaged during the construction of 
the pavement reconstruction improvements shall be replaced with a new, City standard, water valve 
matching the size, type and valve manufacturer and model of the valve replaced. 
 
All materials removed during adjusting the utility valve covers to grade shall become the property of the 
Contactor and shall be properly disposed of offsite.  If, in the City’s judgement, existing valve frame or 
cover are unsuitable and were damaged by the Contractor’s operations, they shall be replaced by the 
Contractor with a new valve frame and cover at no cost to the City. 
 
The contract unit price per Each adjust utility valve to grade shall include full compensation for furnishing 
all labor, materials, tools, equipment and incidentals and for doing all work in adjusting utility valve curves 
to grade as specified in the City Sebastopol Specifications, these Specifications, the Plans, the Sebastopol 
Standard Construction Drawing or as directed by the City and no additional compensation will be allowed.  
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10-2.12 PORTLAND CEMENT CONCRETE (PCC) (VARIOUS ITEMS): 
 
Portland cement concrete driveway, sidewalk, curb ramp, curb and gutter, and valley gutter shall be 
constructed in accordance with Section 73, “Concrete Curbs and Sidewalks”, and Section 90, “Concrete”, 
of the Standard Specifications and these Specifications.  The concrete shall attain a minimum compressive 
strength of 3000 psi at 28 days unless otherwise shown on the Project plans or standard details, and shall 
contain not less than six sacks of cement per cubic yard.  Maximum slump of the concrete shall be 4 inches, 
as determined in accordance with ASTM C-143. The City shall provide inspection and testing of the PCC 
material placed. 
 
Pedestrian ramps shall be constructed in accordance with the requirements of the Americans with 
Disabilities Act (ADA) Standards and shall be constructed at the locations, the dimensions, grades, and 
limits shown on the Plans. Thickness of Portland cement concrete shall be nominal 4 inches in sidewalk and 
curb ramps unless otherwise shown on the plans. Curb and gutter along ramps (excluding retaining curb) 
shall be paid for under PCC (Curb and Gutter). 
 
Base material under curb and gutter, valley gutter, driveways, sidewalks and curb ramps shall comply with 
the provisions of Section 26, “Aggregate Bases” of the Standard Specifications and shall be a minimum of 
4 inches in compacted thickness unless otherwise shown on the Project plans or standard details. 
 
The unit price paid per Cubic Yard for various Portland cement concrete items shall include all work to 
construct item, complete in place, to support the item and for furnishing and placing Portland Cement 
Concrete as shown on the Plans, as specified in these Specifications and as directed by the City and no 
additional compensation will be allowed. 
 
10-2.13 DETECTABLE WARNING SURFACES: 
 
All curb ramps shall include a cast in place prefabricated detectable warning surface as shown on the Plans.  
Detectable warning surfaces shall conform to Section 73-1.02B, “Detectable Warning Surfaces” of the 
Standard Specifications.   
 
The unit price paid per Square Foot for Detectable Warning Surface shall include all work to furnish and 
install item, complete in place, as shown on the Plans, as specified in these Specifications and as directed 
by the City and no additional compensation will be allowed. 
 
10-2.14 PEDESTRIAN RAILING (VARIOUS ITEMS): 
 
Remove pedestrian railing to limits shown on the plans or as directed by the Engineer. Railing posts shall 
be cut at ground level such that no remaining post extends above the ground and that no sharp or jagged 
edges remain. 
 
Removed railing shall become the property of the Contractor unless otherwise directed by the City. 
 
New pedestrian railing rail elements must be commercial-quality standard steel pipe.  
 
Brackets, bolts, nuts, and other fittings must be commercial-quality structural steel, except standard steel 
pipe fittings may be used where shown.  
 
Carefully handle the materials such that no parts are bent, broken, abraded, or otherwise damaged. Do not 
use manufacturing, handling, or installation methods that damage or distort the members or damage the 
galvanizing. 
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Before the railing parts are assembled, clean the bearing surfaces and surfaces to be in permanent contact. 
If the railing is mounted on a concrete surface, the post bases must be true and flat to provide uniform 
bearing.  
 
Railings must present a smooth, uniform appearance in their final position and conform closely to the 
horizontal and vertical lines as shown. 
 
Erect railing true to line and grade. Posts must be normal to the profile grade. Transverse to the profile 
grade, railings must be plumb within a tolerance not to exceed 0.02 foot in 10 feet. Adjacent rail elements 
must align with each other within 1/16 inch. 
 
The unit price paid per Linear Foot for remove pedestrian railing shall include compensation for all labor, 
materials, tools, equipment and incidentals involved with removing railing, as specified in these 
Specifications, as shown on the Plans and as directed by the City and no additional compensation will be 
allowed. 
 
The unit price paid per Linear Foot for pedestrian railing shall include compensation for all labor, materials, 
tools, equipment and incidentals involved with installing railing, as specified in these Specifications, as 
shown on the Plans and as directed by the City and no additional compensation will be allowed.  
 
10-2.15 PEDESTRIAN BARRICADE (VARIOUS ITEMS): 
 
Remove pedestrian barricade to limits shown on the plans or as directed by the Engineer.  
 
Install pedestrian barricade as shown on the plans. Barricade materials must comply with ASTM A53/A53M 
or ASTM A500/A500M. 
 
The unit price paid per Each for remove pedestrian barricade shall include compensation for all labor, 
materials, tools, equipment and incidentals involved with removing barricade, as specified in these 
Specifications, as shown on the Plans and as directed by the City.  
 
The unit price paid per Each for install pedestrian barricade shall include compensation for all labor, 
materials, tools, equipment and incidentals involved with installing barricade, as specified in these 
Specifications, as shown on the Plans and as directed by the City.  
 
10-2.16 CHAIN LINK FENCE: 
 
Chain link fence shall comply with the provisions of Section 80, “Fences,” of the Standard Specifications.  
 
The unit price paid per Linear Foot for chain link fence include compensation for all labor, materials, tools, 
equipment and incidentals involved with installing chain link fence, as specified in these Specifications, as 
shown on the Plans and as directed by the City.  
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10-2.17 DRAINAGE INLET: 
 
Drainage inlets shall comply with the provisions of Section 51, “Concrete Structures,” of the Standard 
Specifications and the Plans.  
 
Unless otherwise specified on the Plans, drainage inlets may be either cast in place or precast. Contractor 
shall verify invert elevations, sizes, and locations of existing inlet and outlet pipes at existing drainage inlets 
prior to ordering precast inlets.  
 
Connect existing drain pipes to new drainage inlets as directed in the Standard Specifications, as shown on 
the Plans, or as directed by the City.  
 
Unless otherwise shown on the Plans, do not construct gutter depressions at the grate inlets. Gutter slopes 
are to remain constant entering and exiting the inlet. All grates shall be bicycle proof. 
 
The unit price paid per Each for drainage inlets shall include all work to furnish and/or construct item, 
complete in place, including all pipe connections and material necessary to connect pipes to inlets, as shown 
on the Plans, as specified in these Specifications and as directed by the City and no additional compensation 
will be allowed. Payment for frames, grates, and miscellaneous iron and steel required to construct inlets 
shall be included in the price paid for drainage inlet. 
 
 
10-2.18 DRAIN PIPE (VARIOUS ITEMS): 
 
Drain pipe shall comply with the provisions of Sections 64, 65, and 66 of the Standard Specifications.  
 
New pipe shall be of the size and material shown on the plans. 
 
Contractor shall match the existing pipe material when extending or modifying an existing pipe, unless 
otherwise directed by the Engineer. 
 
The unit price paid per Linear Foot for drain pipe includes compensation for all labor, materials, tools, 
equipment, excavation, backfill, and incidentals involved with placing drain pipe, as specified in these 
Specifications, as shown on the Plans and as directed by the City and no additional compensation will be 
allowed. Pipe fittings, joints, collars, and other materials and equipment required to connect pipe shall be 
included in the price paid for drain pipe and no additional compensation will be allowed.  
 
10-2.19 ABANDON PIPE: 
 
Abandon pipe shall comply with the provisions of Section 71, “Existing Drainage Facilities,” of the 
Standard Specifications and of these specifications.  
 
Abandon pipe by removing portions of the pipe, filling the inside, and backfilling the depressions and 
trenches to grade. As an alternative to abandoning a pipe, you may remove the pipe, dispose of it, and 
backfill if approved by the Engineer. 
 
Openings into existing structures that are to remain in place must be plugged with minor concrete per Section 
90 of the Standard Specifications. 
 
Wherever pipes intersect side slopes, remove them to a depth of at least 3 feet. Measure the depth normal 
to the plane of the finished side slope. Abandon the remaining portion of the pipe. 
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The entire length of culverts or pipelines that are 12 inches or more in diameter must be completely filled 
by authorized methods. Backfill with sand that is clean, free draining, and free from roots and other 
deleterious substances. As an alternative to sand, you may backfill with one of the following: 

1. Controlled low-strength material under Section 19-3.02G of the Standard Specifications
2. Slurry cement backfill under section 19-3.02E of the Standard Specifications

Ends of pipes must be securely closed by a 6-inch-thick, tight-fitting plug or wall of commercial-quality 
concrete. 

If backfilling inside the pipe is required, payment for backfilling inside the pipe is included in the payment 
for abandon culvert or abandon pipeline if the total volume of backfill does not exceed 5 cubic yards. 
Payment for backfilling outside the culvert or pipeline is included in the payment for abandon culvert or 
abandon pipeline. 

The unit price paid per Linear Foot for abandon pipe shall include all work to abandon pipe, as shown on 
the Plans, as specified in these Specifications and as directed by the City and no additional compensation 
will be allowed. 

10-2.20 THERMOPLASTIC TRAFFIC STRIPES AND PAVEMENT MARKINGS: 

Thermoplastic traffic stripes (traffic lines) and pavement markings shall conform to the provisions in Section 
84, "Markings", of the Standard Specifications and these Specifications. Pavement markers shall conform 
to the provisions in Section 81, “Miscellaneous Traffic Control Devices,” of the Standard Specifications 
and these Specifications. 

White thermoplastic traffic stripes shall have enhanced wet-night visibility. 

Unless otherwise directed by the Engineer, thermoplastic stripe and pavement marking shall not be placed 
on new asphalt for a minimum of seven (7) days after placement of asphalt. 

The unit price paid per Linear Foot for thermoplastic traffic stripes will be measured and paid for by the 
lineal foot of the striping detail involved without deductions for gaps in the broken traffic stripe. A double 
thermoplastic traffic stripe consisting of two 6-inch-wide yellow stripes is measured as 1 traffic stripe. If 
pavement markers are a part of the detail, the pavement markers shall be considered as included in the lineal 
foot price of the stripe. No separate measurement or payment will be made for the installation of individual 
pavement markers. 

The unit price paid per Square Foot for thermoplastic pavement markings will be measured and paid for by 
the square foot per the Standard Specifications. 

Full compensation for furnishing all labor, materials, tools, equipment and incidentals and for doing all the 
work involved with placing thermoplastic traffic stripes and pavement markings, including pavement 
markers, as specified in these Specifications, as shown on the Plans and as directed by the City shall be 
considered as included in the contract price for Thermoplastic Traffic Stripe, of the various kinds and the 
contract price for Thermoplastic Pavement Markings, and no additional compensation will be allowed. For 
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10-2.21 METHYL METHACRYLATE PAINT PAVEMENT MARKING: 
 
Green pavement markings shall be Methyl Methacrylate. Methyl Methacrylate shall conform to the 
provisions in Section 84, "Markings", of the Standard Specifications and these Specifications.  
 
The unit price paid per Square Foot for methyl methacrylate pavement markings will be measured and paid 
for by the square foot per the Standard Specifications. Full compensation for furnishing all labor, materials, 
tools, equipment and incidentals and for doing all the work involved with placing methyl methacrylate 
pavement markings as specified in these Specifications, as shown on the Plans and as directed by the City, 
and no additional compensation will be allowed. 
 
10-2.22 ROADSIDE SIGN (VARIOUS ITEMS): 
 
Sign panel fabrication, mounting, and installation shall conform to Section 82, “Signs and Markers” of the 
Standard Specifications, these Specifications, and the Plans.  
 
Roadside sign shall be placed as shown on the plans or as directed by the City. All signs shall conform to 
the California Manual on Uniform Traffic Control Devices (latest edition). Panel size shall be for 
conventional road unless otherwise shown on the plans. 
 
Existing roadside signs, at those locations shown on the plans to be removed, shall be removed and disposed 
of as shown on the plans. Existing roadside signs shall not be removed until replacement signs have been 
installed, or until the existing signs are no longer required for the direction of public traffic, unless otherwise 
directed by the Engineer. 
 
Each reset or relocated roadside sign shall be installed at the new location on the same day that the sign is 
removed from its original location. 
 
Removed signs, sign posts, and other mounting equipment shall become the property of the Contractor 
unless otherwise directed by the City. 
 
The unit price paid per Each for roadside sign (one post) shall include compensation for manufacturing and 
furnishing all labor, materials, tools, equipment and incidentals involved with installing roadside sign, as 
specified in these Specifications, as shown on the Plans and as directed by the City. Multiple signs installed 
on the same post or pole will be counted as one sign. 
 
The unit price paid per Each for remove roadside sign shall include compensation for furnishing all labor, 
materials, tools, equipment and incidentals involved with removing roadside signs, as specified in these 
Specifications, as shown on the Plans and as directed by the City. Multiple signs installed on the same post 
or pole will be counted as one sign. 
 
The unit price paid per Each for relocate roadside sign shall include compensation for furnishing all labor, 
materials, tools, equipment and incidentals involved with relocating roadside signs, as specified in these 
Specifications, as shown on the Plans and as directed by the City. Multiple signs installed on the same post 
or pole will be counted as one sign. Existing posts may be reused if in like-new condition or if directed by 
the Engineer. If existing post is damaged or in poor condition, post shall be replaced. No additional 
compensation will be provided for new posts. 
 
The unit price paid per Each for reset roadside sign shall include compensation for furnishing all labor, 
materials, tools, equipment and incidentals involved with resetting roadside signs, as specified in these 
Specifications, as shown on the Plans and as directed by the City. Multiple signs installed on the same post 
or pole will be counted as one sign. Existing posts may be reused if in like-new condition or if directed by 
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PART 4 4 – 17 
TECHINICAL SPECIFICATIONS 

the Engineer. If existing post is damaged or in poor condition, post shall be replaced. No additional 
compensation will be provided for new posts. 
 
 
10-2.23 RETAINING WALL: 
 
Retaining wall shall conform to Section 47-5, “Type 6 Retaining Walls” of the Standard Specifications. 
Stem shall be reinforced concrete unless otherwise shown on the plans. 
 
Structural excavation and structural backfill for retaining wall shall conform to Section 19, “Earthwork” of 
the Standard Specifications. 
 
Pervious backfill material shall conform to Section 19-3.02D, “Pervious Backfill” of the Standard 
Specifications. 
 
Contractor shall protect trees around wall and shall not use excavation or construction methods or equipment 
that damage the trees or roots more than required for excavation limits shown on plans. 
 
The unit price paid per Square Foot for retaining wall shall include all work to construct item, complete in 
place, including all excavation, backfill, concrete, drainage, and reinforcing steel, as shown on the Plans, as 
specified in these Specifications and as directed by the City and no additional compensation will be allowed. 
The payment quantity for retaining wall is the area determined from the surface area of the wall face. The 
height is the difference in elevation from the top of the footing to the top of the wall. 
 
10-2.24 REMOVE TIMBER WALL: 
 
Remove timber wall to the limits shown on the plans or as directed by the Engineer. Posts shall be removed 
to a minimum of six inches below finished grade. Wall slats and other exposed portions shall be fully 
removed. Removed materials shall become the property of the Contractor. 
 
Contractor shall protect trees around wall and shall not use removal methods or equipment that damage the 
trees or roots more than one foot behind back of timber wall. 
 
The Contractor may, with approval of the Engineer, leave portions of the timber wall in place if it does not 
conflict with construction of new retaining wall or other improvements. Any portions of timber wall not 
removed shall be buried such that there is a minimum of six inches of cover over the remaining timber wall. 
 
The unit price paid per Linear Foot for remove timber wall shall include all work to construct item, complete 
in place, including all excavation and backfill necessary to remove timber wall and no additional 
compensation will be allowed. The payment quantity for remove timber wall is the length measured along 
the base of wall at the existing ground.  
 
10-2.25 RELOCATE BENCH AND PLAQUE: 
 
The Contractor is responsible for removing bench and plaque and relocating them to a location to be 
determined by the City. 
 
Contractor shall store and handle the bench and plaque such that you prevent damage, deterioration, or loss. 
If authorized, you may stockpile at the job site.  
 
Payment for relocate bench and plaque shall be considered as included in the unit bid price for other contract 
items and no additional payment shall be made. 
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TECHINICAL SPECIFICATIONS 

10-2.26 TRAFFIC SIGNAL MODIFCATIONS: 
 
The Contractor shall comply with Section 86, “General,” Section 87, and “Electrical Systems,” of the 
Standard Specifications, these Specifications, and as shown on the Plans.  
 
Signal pole welding shall conform to the following: 

(a) Welding and Repair Welding  

Welding and repair welding for all steel fabrication shall comply with the AWS D1.1/D1.1M, latest 
edition, Structural Welding Code.  
 
The Contractor shall weld structural steel only to the extent shown in the Plans. No welding, 
including tack and temporary welds shall be done in the shop or field unless the location of the 
welds is shown on the approved shop drawings reviewed and accepted by the Engineer.  
Welding procedures shall accompany the shop drawing Working Drawing submittal. The 
procedures shall specify the type of equipment to be used, electrode selection, preheat requirements, 
base materials, and joint details. When the procedures are not prequalified by AWS or AASHTO, 
evidence of qualification tests shall be submitted.  
 
Welding shall not begin until completion of the shop plan Working Drawing review and approval 
by the Engineer. These plans shall include procedures for welding, assembly, and any heat-
straightening or heat-curving.  
 
Any welded shear connector longer than 8 inches may be made of two shorter shear connectors 
joined with full-penetration welds.  
 
In shielded metal-arc welding, the Contractor shall use low-hydrogen electrodes.  
 
Preheat and interpass temperatures shall conform to the applicable welding code as specified in this 
section.  
 
If groove welds (web-to-web or flange-to-flange) have been rejected, they may be repaired no more 
than twice. If a third failure occurs, the Contractor shall:  
 

1. Trim the members, if the Engineer concurs, at least ½ inch on each side of the weld; or  

2. Replace the members at no expense to the Contracting Agency.  
 
By using extension bars and runoff plates, the Contractor shall terminate groove welds in a way that 
ensures the soundness of each weld to its ends. The bars and plates shall be removed after the weld 
is finished and cooled. The weld ends shall then be ground smooth and flush with the edges of 
abutting parts.  
 
The Contractor shall not: 
  

1. Weld with electrogas or electroslag methods unless shown in the Plans or allowed by 
the Engineer,  

2. Weld nor flame cut when the ambient temperature is below 20ºF, or  

3. Use coped holes in the web for welding butt splices in the flanges unless the Plans show 
them 
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The Contractor shall be paid for the work related to traffic signals and lighting, including but not limited to 
signal pole modifications, new and relocated pedestrian push buttons, and adjusting pull boxes on a lump 
sum basis for Traffic Signal Modification.   
 
10-2.27 WATER POLLUTION CONTROL PROGRAM (WPCP): 
 
The Contractor shall comply with Section 13, “Water Pollution Control,” of the Standard Specifications, 
Section 10-1.02 of these Specifications, and Appendix A – General Guidelines for Construction Activities 
contained herein. 
 
The Contractor shall be paid for the work of preparing, implementing, inspecting, maintaining, and 
removing the WPCP on a lump sum basis as indicated in the Bid Schedule.  Payment will be based on the 
percentage of work completed to date. 
 
10-2.28 FINAL CLEAN-UP 
 
Before final inspection of the work, the Contractor shall clean the work area and all ground occupied by 
him/her in connection with the work, of all rubbish, excess materials (including liquid asphalt), and 
equipment. The sidewalks and curbs shall be thoroughly swept clean of all dirt, dust, and foreign material. 
All parts of the work shall be left in neat and presentable condition. 
 
Payment for cleaning of sidewalks and curbs, and clean up in general, shall be considered as included in the 
unit bid price for other contract items and no additional payment shall be made. 
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APPENDIX A 

CITY OF SEBASTOPOL 
General Guidelines for Construction Activities 

Erosion and Sediment Control and 
Minimization of Hazardous Materials Contact with Stormwater 

General 

1. The Erosion and Sediment Control Field Manual, Third Edition, June 1999, by the California
Regional Water Quality Control Board, San Francisco Bay Region, forms the basis for these
requirements, and is incorporated herein in its entirety. A copy of the Field Manual may be
obtained from the California Environmental Protection Agency State Water Resources Control
Board Water Quality home page, http://www.waterboards.ca.gov/stormwtr/training.html under
“Publications Available”.

2. The City shall periodically inspect the Contractor’s work to ensure that work conforms to these
erosion control guidelines and requirements.

3. For public projects, the City shall perform erosion control follow-up and maintenance and be
responsible for post construction stormwater protection following completion of the project, in
accord with the provisions of the Field Manual and the City’s Storm Water Management Plan.

4. The Contractor shall conform to all of the requirements contained in the approved plans and these
contract documents and specifications and any other documents referenced herein.

EROSION CONTROL 
Contractor shall conform with the requirements contained in Part IV, Specifications, Section 02770, Soil 
Erosion Control, and these guidelines. 
GENERAL PRACTICES TO MINIMIZE HAZARDOUS MATERIALS CONTACT WITH STORM 
WATER (to be used in conjunction with the Field Manual) 

1. Scheduling: The key to keeping potentially hazardous construction materials (PHCM) out of
storm water is to perform most of the construction (earthwork and foundation work) during
the dry season. All erosion control facilities shall be in place by October 15, or before the first
rains - which ever comes first. All PHCMs shall be covered with tarps and elevated off the
ground if rain is predicted.

2. Chemical Storage: Chemicals shall be stored in their original containers or in well-labeled,
sealed containers in designated areas.

3. Drainage: PHCMs shall not be transported, applied, or washed within areas which drain to
the City Storm Drain System.

4. Construction Equipment and Vehicles - Maintenance

a. Maintain all construction equipment to prevent oil or other fluid leaks.

b. Use drip pans for any oil or fluid changes that are required for maintenance of equipment.
Keep vehicles and equipment clean. Do not allow excessive build-up of oil and grease.

c. Use off-site repair shops as much as possible.

d. Always use secondary containment, such as a drain pans or drop cloths, to catch spills or
leaks when removing or changing fluids.

e. Place stockpiled spill cleanup materials where they will be readily accessible. Regularly
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inspect on-site vehicles and equipment for leaks, and repair immediately. Check 
incoming vehicles and equipment (including delivery trucks, and employee and 
subcontractor vehicles) for leaking oil and fluids. Do not allow leaking vehicles or 
equipment on-site. 

f. Segregate and recycle wastes, such as greases, used oil or oil filters, antifreeze, cleaning 
solutions, automotive batteries, and hydraulic and transmission fluids. 

5. Construction Equipment and Vehicles – Fueling 

a. Use off site fueling stations as much as possible. 

b. If fueling must occur on-site, use designated areas, located away from drainage. Locate 
on-site fuel storage tanks over a retention area designed to hold the total tank volume. 

c. Cover the retention area with an impervious material and install it in a manner to ensure 
that any spills will be contained in the retention area. 

d. Discourage "topping-off" of fuel tanks, as it frequently leads to fuel spillage. 

e. Always use secondary containment, such as a drain pans or drop cloths, when fueling to 
catch spills/leaks. 

f. Place stockpiled spill cleanup materials where they will be readily accessible. 

g. Avoid mobile fueling of mobile construction equipment around the site; transport the 
equipment to designated fueling areas. 

6. Construction equipment and Vehicles – Washing 

a. Use off-site commercial washing businesses as much as possible. 

b. Washing vehicles and equipment outdoors or in areas where wash water flows onto 
paved surfaces or into drainage pathways can pollute storm water. If you wash a large 
number of vehicles or pieces of equipment, conduct this work at an off-site commercial 
facility. 

c. Do not permit steam cleaning on-site. Steam cleaning can generate significant pollutant 
concentrations. 

7. Construction Equipment and Vehicles – Storage 

a. Locate vehicle and equipment storage, cleaning, and maintenance areas in designated, 
confined areas. These areas should be located away from significant drainage courses. 

b. Direct any concentrated storm water run-on/runoff around storage and service areas. 
Minimize contact of storm water and run-on/runoff with stored equipment by raising 
equipment on pallets or other similar devices. 

 

8. Toxic Materials: Through proper material use, waste disposal, and training of employees, the 
discharge of toxic pollutants can be prevented. Such methods include the following: 

a. Dispose of all wastes in accordance with Federal, State, and local regulations. 

b. Use the entire product before disposing of the container. 

c. Do not remove the container's original product label prior to disposal. It contains 
important safety and disposal information. 

d. Do not clean out brushes or paint containers on dirt or into streets, gutters, storm drains, 
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or streams. "Paint out" brushes as much as possible. Rinse water-based paints to the 
sanitary sewer. Filter and reuse thinners and solvents. Dispose of excess oil-based paints 
and sludge as hazardous waste. 

e. Select and site designated hazardous waste storage areas. 

f. Store hazardous materials and wastes in covered containers and protect from 
vandalism. Place hazardous material and waste containers in secondary containment. 

g. Do not mix wastes. Mixing can cause chemical reactions, make recycling impossible, 
and complicate disposal. 

h. Recycle any useful material such as oil or water-based paint. Provide a summary 
of available recycling and disposal services. 

i. Make sure that toxic liquid wastes and chemicals are not disposed of in 
dumpsters designated for construction debris. 

j. Arrange for regular waste collection before containers overflow. 

k. Make sure that hazardous waste is collected, removed, and disposed of only at 
authorized disposal areas. 
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ADDENDUM NO. 1 

DATE: October 16, 2025 

TO: Plan Holders 
CONTRACT NO. 2025-02 
Bodega Avenue Bike Lanes and Rehabilitation Phase 2 

FROM: Mario Landeros, Interim City Engineer 

SUBJECT: Revised Bid Opening Time 
Bidders’ Questions Addressed 

NOTE: BID OPENING TIME HAS BEEN CHANGED TO 3:00 PM ON TUESDAY, OCTOBER 21, 2025 

Attached to this Addendum is Attachment 1, City Responses to Bidders’ Questions through 
10/16/2025, and the Plan Holders List.  

Please sign this addendum in the space provided below, and include the signed copy in its 
entirety, along with any attachments, with your bid documents. 

Note that bids submitted without signed copies of all Addenda may be considered non-
responsive and may be rejected. 

THE UNDERSIGNED HAS RECEIVED AND READ THIS ADDENDUM 

Contractor Signature 

Name (Printed) Date 

Public Works Department 
714 Johnson Street 

Sebastopol, CA  95472 
Phone: (707) 823-5883 

Website: www.cityofsebastopol.gov/ 
E-mail: engineering@cityofsebastopol.gov

Mario Landeros, Interim City Engineer
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Bodega Avenue Bike Lanes and Rehabilitation Phase 2 CONTRACT NO. 2025-02 

ATTACHMENT 1 TO ADDENDUM NO. 1 10/16/2025 

CITY RESPONSES (R) TO BIDDERS’ QUESTIONS(Q) THROUGH 10/16/2025 

Q1: What is the “Key” for the draftech planroom to access these documents? 

R1: Bodega Ph2 

Q2: Regarding the 13 roadside trees for removal, is stump removal included or is it flush 
with grade? Nothing about it in the specs that I can find.  

R2: Please refer to Standard Specification Section 17-2: 

17-2.03B Clearing

Clear all construction areas above original ground of (1) all vegetation such as trees, 
logs, upturned stumps, roots of downed trees, brush, grass, and weeds and (2) other 
objectionable material including concrete, masonry, and debris. 

17-2.03C Grubbing

Grub all construction areas to a depth necessary to remove all trees, existing 
stumps, roots, buried logs, and other objectionable material, except embankment 
areas where the grading plane is 2 feet or more above original ground. 

Q3: General liability required limits of $3M per occ/$6M aggregate, please confirm that 
the excess policy can be used to meet these limits. 

R3: You can meet these limits with an umbrella policy. 
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